Document Issue Sheet

semple mckillop

Project:	Energy Pathfinder, Co.Louth	Date of Issue												
Page 1 of 2		Day	08	11										
		Month	05	06										
Project No.	**3232**	Year	26	26										
Document Reference	**Document Title**													
	8.1 - Scoil Na Rithe													
3232-SMK-8.1-L0-DR-M-5101	Mechanical Services Installation		T01											
3232-SMK-8.1-SI-DR-ME-5901	Builders Works		T01											
3232-SMK-8.1-SI-DR-ME-5001	Building Services Drawing		T01											
3232-SMK-8.1-ZZ-DR-ME-5801	BEMS & Mechanical Wiring Control Panel & Wiring Details		T01											
3232-SMK-8.1-ZZ-SC-M-5601	Boilerhouse Heating Schematic		T01											
3232-SMK-8.1-ZZ-SC-DR-E-6000	Electrical Services Installation LV Schematic		T01											
	8.2 - Our Lady Of Mercy NS													
3232-SMK-8.2-SI-DR-M-5901	Builders Works		T01	T02										
3232-SMK-8.2-L0-DR-M-5101	Mechanical Services Installation		T01	T02										
3232-SMK-8.2-ZZ-SC-DR-E-6000	Electrical Services Installation LV Schematic		T01											
3232-SMK-8.2-ZZ-DR-ME-5801	BEMS & Mechanical Wiring Control Panel & Wiring Details		T01											
3232-SMK-8.2-ZZ-SC-M-5601	Boilerhouse Heating Schematic		T01	T02										
	8.3 - Castlejordan National School													
3232-SMK-8.3-SI-DR-ME-5003	Site Services Drawing		T01											
3232-SMK-8.3-L0-DR-M-5103	Mechanical Services Installation		T01											
3232-SMK-8.3-SC-DR-E-6000	Electrical Services Installation LV Schematic		T01											
3232-SMK-8.3-ZZ-DR-ME-5801	BEMS & Mechanical Wiring Control Panel & Wiring Details		T01											
3232-SMK-8.3-ZZ-SC-M-5603	Boilerhouse Heating Schematic		T01											
Specification & Tender Documentation														
Mech Spec Part 01	Project Particular 3232		T01											
Mech Spec Part 02	General Responsibilities 3232		T01											
Mech Spec Part 03	Standard Clauses 3232		T01											
Mech Spec Part 04	Equipment Schedules 3232		T01											
Distribution			**Number of Copies**											
Project Managers	Rogerson Reddan		1	1										
TA Team			1	1										
Client	LMETB		1	1										
Contractors														
		Format	E	E										
		Issued By.	SK	SK										
		Status	D2	D2										

STATUS / SUITABILITY CODE:		REVISION
SHARED - (Non Contractural)	PUBLISHED - (Non Contractural)	P - Preliminary
S0 - Work in Progress	D1 - Costing	T - Tender
S1 - Coordination	D2 - Tender	C - Construction
S2 - Information		
S3 - Review/comment	PUBLISHED - (Contractual)	FORMAT
S4 - Approval	A1 - Preparation & Brief	H - Hard Copy
S8 - Planning Permission	A2 - Concept Design	E - Electronic
S9 - Further Information	A4 - Technical Design	C - Common Data Environment

Document Issue Sheet

semple mckillop

Project:	Energy Pathfinder, Co.Louth	Date of Issue												
Page 2 of 2		Day	08	11										
		Month	05	06										
Project No.	3232	Year	26	26										
Document Reference	Document Title													
	8.4 - S N Cul An Mhuilnn													
3232-SMK-8.4-SI-DR-ME-5004	Site Services Drawing		T01											
3232-SMK-8.4-L0-DR-M-5104	Mechanical Services Installation		T01											
3232-SMK-8.4-SC-DR-E-6000	Electrical Services Installation LV Schematic		T01											
3232-SMK-8.4-ZZ-DR-ME-5801	BEMS & Mechanical Wiring Control Panel & Wiring Details		T01											
3232-SMK-8.3-ZZ-SC-M-5604	Boilerhouse Heating Schematic		T01											
	8.6 - St Patrick (Ughtyneill NS)													
3232-SMK-8.6-SI-DR-ME-5001	Building Services Drawing		T01											
3232-SMK-8.6-L0-DR-M-5101	Mechanical Services Installation		T01											
3232-SMK-8.6-SC-DR-E-6000	Electrical Services Installation LV Schematic		T01											
3232-SMK-8.6-SI-DR-ME-5901	Builders Works		T01											
3232-SMK-8.6-ZZ-DR-ME-5801	BEMS & Mechanical Wiring Control Panel & Wiring Details		T01											
3232-SMK-8.6-ZZ-SC-M-5601	Boilerhouse Heating Schematic		T01											
	8.7 - St Olivers Post Primary													
3232-SMK-8.7-SI-DR-ME-6001	Site Services Drawing		T01											
3232-SMK-8.7-L0-DR-M-5101	Mechanical Services Installation		T01											
3232-SMK-8.7-SC-DR-E-6000	Electrical Services Installation LV Schematic		T01											
3232-SMK-8.7-SI-DR-ME-5901	Builders Works		T01											
3232-SMK-8.7-SI-DR-ME-6001	Site Services Drawing		T01											
3232-SMK-8.7-ZZ-DR-ME-5801	BEMS & Mechanical Wiring Control Panel & Wiring Details		T01											
3232-SMK-8.7-ZZ-SC-M-5601	Boilerhouse Heating Schematic		T01											
Specification & Tender Documentation														
Mech Spec Part 01	Project Particular 3232		T01											
Mech Spec Part 02	General Responsibilities 3232		T01											
Mech Spec Part 03	Standard Clauses 3232		T01											
Mech Spec Part 04	Equipment Schedules 3232		T01											
Distribution			**Number of Copies**											
Project Managers	Rogerson Reddan		1	1										
TA Team			1	1										
Client	LMETB		1	1										
Contractors														
		Format	E	E										
		Issued By.	SK	SK										
		Status	D2	D2										

STATUS / SUITABILITY CODE:		REVISION
SHARED - (Non Contractural)	PUBLISHED - (Non Contractural)	P - Preliminary
S0 - Work in Progress	D1 - Costing	T - Tender
S1 - Coordination	D2 - Tender	C - Construction
S2 - Information		
S3 - Review/comment	PUBLISHED - (Contractual)	FORMAT
S4 - Approval	A1 - Preparation & Brief	H - Hard Copy
S8 - Planning Permission	A2 - Concept Design	E - Electronic
S9 - Further Information	A4 - Technical Design	C - Common Data Environment