DRAWING / DOCUMENT REGISTER AND ISSUE SHEET

Sheet No. 1

Project No.	23K14	Day	03	20	20	27	12	14	*	29	03	04	12	17	18	13															
Project Name	CARLOW CATALYST	Month	03	03	04	04	05	05	*	05	06	06	06	06	06	07															
		Year	26	26	26	26	26	26	*	26	26	26	26	26	26	26															

Drg No.	Drawing / Document Name	Format		Drawing Revisions																											
M-000	MECHANICAL SYMBOLS SHEET								T1					T1																	
M-001	MECHANICAL SCHEMATIC								T1					T1																	
M-B-100	FUSION HOUSE GROUND FLOOR HEATING & VENTILATION LAYOUT				P1	P2			T1			T1	T2		T2	T3															
M-B-102	FUSION HOUSE ROOF FLOOR MECHANICAL LAYOUT				P1	P1			T1			T1	T2		T2																
M-B-300	FUSION HOUSE GROUND FLOOR WATER SERVICES LAYOUT				P1	P1			T1			T1	T2		T2																
M-B-400	FUSION HOUSE GROUND FLOOR INTERNAL DRAINAGE LAYOUT				P1	P1			T1			T1	T2		T2																
M-B-500	FUSION HOUSE GROUND FLOOR MECHANICAL SERVICES REFRIGERANT LAYOUT											T1	T2		T2																
M-C-100	QUANTUM HOUSE GROUND FLOOR HEATING & VENTILATION LAYOUT				P1	P1			T1			T1	T2		T2																
M-C-300	QUANTUM HOUSE GROUND FLOOR WATER SERVICES LAYOUT								T1			T1	T2		T2																
M-C-400	QUANTUM HOUSE GROUND FLOOR INTERNAL DRAINAGE LAYOUT								T1			T1	T2		T2																
E-000	ELECTRICAL SYMBOLS SHEET								T1																						
E-B-001	LV SINGLE LINE DIAGRAM								T1			T1	T2		T2																
E-B-100	FUSION HOUSE GROUND FLOOR POWER DATA & SECURITY LAYOUT			P1	P2	P3			T1			T1	T2		T2																
E-B-102	FUSION HOUSE ROOF POWER DATA & SECURITY LAYOUT								T1			T1	T2		T2																
E-B-200	FUSION HOUSE GROUND FLOOR LIGHTING & FIRE ALARM LAYOUT				P1	P2			T1			T1	T2		T2																
E-B-300	FUSION HOUSE GROUND FLOOR CONTAINMENT LAYOUT					P1			T1			T1	T2		T2																
E-C-001	QUANTUM HOUSE LV SINGLE LINE DIAGRAM											T1	T2		T2																
E-C-100	QUANTUM HOUSE GROUND FLOOR POWER DATA & SECURITY LAYOUT					P1			T1			T1	T2		T2																
E-C-103	QUANTUM HOUSE ROOF POWER DATA & SECURITY LAYOUT											T1	T2		T2																
E-C-200	QUANTUM HOUSE GROUND FLOOR LIGHTING & FIRE ALARM LAYOUT				P1	P1			T1			T1	T2		T2																
E-C-300	QUANTUM HOUSE GROUND HOUSE CONTAINMENT LAYOUT								T1			T1	T2		T2																
E-1000	SITE SERVICES LAYOUT						P2	P3	P4	T1	T2	T3				T3															
	RMCE REVIT MODEL			P1	P1	P1							T1	T2		T2															
	MECHANICAL CONTRACT SPECIFICATION								T1			T1																			
	MECHANICAL PRICING DOCUMENT								T1			T1																			
	ELECTRICAL CONTRACT SPECIFICATION								T1			T1																			
	ELECTRICAL PRICING DOCUMENT								T1			T1																			
	M&E BUILDERS WORKS SCHEDULE								T1																						

Distribution		Initials	Name	No. of copies																											
Client																															
Architect		JOD, TS, PE	BODA	X	X	X	X	X	X	X	X	X	X	X		X															
Project Manager																															
Quantity Surveyor		JB,EB	BRENNAN ASSOC			X	X	X	X	X		X	X	X	X		X														
Main Contractor	Head Office																														
	Site																														
Mech. / Elec. Engineer																															
Structural Engineer		NOC,AC,BS	KILGALLEN	X	X	X	X	X	X	X		X	X	X																	
Planning Authority																															
Fire Authority																															
Construction Manager																															
Tank Copy																															
	ISSUED FOR			A	A	A	A	A	A	I	I	I	T	T	T	T	T														
	DOCUMENT TYPE			WT	WT	WT	EM	EM	EM	EM	EM	EM	EM	EM	EM	EM	EM														

rmce

Ronan Meally Consulting Engineers

1 City Wall, James Street, Kilkenny

T. 056 7795428

E. info@rmce.ie

Symbols Key

Issued For						Document Type			
Preliminary	A	Planning	P	Scheme	S	Prints	PR	Email	EM
Information	I	Tender	T	Construction	C	Disks	CD	Fax	FX