Varming Consulting Engineers Ltd.
Classon House, Dundrum Business Park,
Dundrum Road, Dublin 14

☎ 01 487 2300 ✉ info@varming.ie
www.varming.ie

QUALITY ISO 9001:2015 NSAI Certified | ENVIRONMENT ISO 14001:2015 NSAI Certified | HEALTH & SAFETY ISO 45001:2018 NSAI Certified | BRE GLOBAL CERTIFICATION BIM10033 | ENGINEERS IRELAND CPD ACCREDITED EMPLOYER | NISO MEMBER | IHEEM

Project Number	Project Title	Discipline	Document Register
26672	Coombe Hospital Water Tank Upgrade	Mechanical & Electrical	Drawings are to be read in conjunction with services specifications and Architectural, Civil / Structural, Engineering and other relevant drawings.

ISSUE DATE											
25/05/2026	17/08/2026										

Distribution To:	Organisation:												
		e = Email d = Disk h = Hardcopy c = Common Data Environment											
Architect:	N/A												
Structural Engineer:	N/A												
Quantity Surveyor:	N/A												
Main Contractor:	N/A												
Facilities Manager:	Coombe Women and Infants University Hospital	e	e										
Mechanical Sub-Contractor:	N/A												
Electrical Sub-Contractor:	N/A												
Lift Sub-Contractor:	N/A												

Document:	Drawing Title:	Scale:	Size:	Status and Revision (e.g. A4 : C01)																			
26672-VCE-XX-00-DR-M-300	Proposed Water Services Layout (Sheet 1 of 2)	1:50	A1	A4	P01	A4	P02																
26672-VCE-XX-00-DR-M-301	Proposed Water Services Layout (Sheet 2 of 2)	1:100	A1	A4	P01	A4	P02																
26672-VCE-ZZ-ZZ-DR-ME-2000	MCC Schematic	NTS	A1	A4	P01	N/A	N/A																
26672-VCE-XX-XX-DR-E-100	Electrical Services Layout	1:50	A1	A4	P01	-	-																
26672-VCE-XX-XX-SP-M-0001	Mechanical Specification	N/A	A4	A4	P01	A4	P02																
26672-VCE-XX-XX-SP-E-0001	Electrical Specification	N/A	A4	A4	P01	-	-																
20260727-C1485-PL-GAR-PD-001	Garland Preliminary Safety & Helath Plan	N/A	A4	-	-	A4	P01																
26672-VCE-XX-XX-PD-ME-0001	M&E Pricing Document	N/A	A4	A4	P01	A4	P02																
26672-VCE-XX-XX-SH-M-0001	Mechanical Schedule Of Builders Work And Attendance	N/A	A4	A4	P01	A4	P02																
FTS-6-v1.6-19-07-2023-1	Form of Tender & Schedule	N/A	A4	A4	P01	A4	P02																
ITT-W4-v2.0-18-11-24	Instructions to Tenderers	N/A	A4	A4	P01	A4	P02																
TCH2026.07	The Coombe Hospital Evidence of Compliance Document	N/A	A4	A4	P01	A4	P02																
PW-CF6_Contract_v1.15_25-11-2025	Short Public Works Contract Conditions	N/A	A4	-	-	A4	P01																

Status Codes

WIP (work in progress): **S0**-WIP

Shared (non-contractual) : **S1**-Suitable for geometrical &/or non-geometrical coordination within delivery team; **S2**-Suitable for Information within delivery team; **S3**-Suitable for review & comment within delivery team; **S4**-Suitable for review & authorisation by LAP; **S5**-Suitable for review & acceptance by Appointing Party;

Revision Code: **P01, P02, P03** etc.

Published (contractual): **A1, A2, A3, A*n*** etc. - Approved and accepted. Note: **A3**-Planning Issue **A4**-Tender Status **A5**-Construction (Contract) Status

B1, B2, B3, B*n* etc. - Partially signed off with comments

Revision Code: **C01, C02, C03** etc.