Template V - 5

Project Code	CCT
JVT project number	4366
Project Title	Tipperary Courthouse & Bridewell
Author	JVT-LS
Date Created	01.04.2026
Date Last Updated	30.10.2026
Document Reference	CCT-JVT-PH1-XX-XX-RG-M-0001

Task Information Delivery Plan (TIDP)

JV TIERNEY & CO
MECHANICAL ELECTRICAL & SUSTAINABLE ENGINEERS
The Tannery , 53-56 Cork Street, Dublin D08 P92R, Ireland
T: +353 1 421 4900 E:mail@jvtierney.ie W: www.jvtierney.ie
OHSAS 18001 I.S. EN ISO 9001:2015 I.S. EN ISO 14001:2015

Refer to file naming convention doc for info

NOTE: NAMING

ISSUE DATE

30.10.2026

STATUS CODE DESCRIPTION

SHARED (NON-CONTRACTUAL)
S1- COORDINATION, S2- INFORMATION, S3- REVIEW AND COMMENT,
S4- STAGE APPROVAL, S6- PIM AUTHORIZATION, S7- AIM AUTHORIZATION
PUBLISHED (CONTRACTUAL)
A'n'- AUTHORIZED AND ACCEPTED, B'n'- PARTIAL SIGN-OFF
'n' RELATES TO PROJECT SPECIFIC WORK STAGES DEFINED IN BEP

STATUS CODE

P7

ISSUED BY

LS

DELIVERABLE (TITLE)	EXCHANGE FORMATS	SCALE	PERCETAGE COMPLETE	PROJECT CODE	ORIGINATOR CODE	PHASE	VOLUME / SYSTEM*	LEVEL/ LOCATION	TYPE	ROLE	NUMBER	SHEET NUMBER	REVISION (PRELIMINARY REVISIONS SHOULD BE TWO INTEGERS, PREFIXED WITH THE LETTER 'P' e.g. P01 / CONTRACTUAL REVISIONS SHOULD BE TWO INTEGERS, PREFIXED WITH THE LETTER 'C' e.g. C01)
DRAWINGS													
PHASE 1													
MECHANICAL SERVICES - SITE SERVICES - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	00	DR	M	5000	CCT-JVT-PH1-CH-00-DR-M-5000	0
MECHANICAL SERVICES - PLANTROOM LAYOUT - GROUND FLOOR- COURTHOUSE - PHASE 1	PDF	1:20 @A1		CCT	JVT	PH1	CH	00	DR	M	5100	CCT-JVT-PH1-CH-00-DR-M-5100	0
MECHANICAL SERVICES - PLANTROOM LAYOUT - ROOF - COURTHOUSE - PHASE 1	PDF	1:20 @A1		CCT	JVT	PH1	CH	R0	DR	M	5100	CCT-JVT-PH1-CH-R0-DR-M-5100	0
MECHANICAL SERVICES - SOILS AND WASTE - GROUND FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	00	DR	M	5200	CCT-JVT-PH1-CH-00-DR-M-5200	0
MECHANICAL SERVICES - SOILS AND WASTE - FIRST FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	01	DR	M	5200	CCT-JVT-PH1-CH-01-DR-M-5200	0
MECHANICAL SERVICES - SOILS AND WASTE - ROOF - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	R0	DR	M	5200	CCT-JVT-PH1-CH-R0-DR-M-5200	0
MECHANICAL SERVICES - WATER SERVICES - GROUND FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	00	DR	M	5300	CCT-JVT-PH1-CH-00-DR-M-5300	0
MECHANICAL SERVICES - WATER SERVICES - FIRST FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	01	DR	M	5300	CCT-JVT-PH1-CH-01-DR-M-5300	0
MECHANICAL SERVICES - WATER SERVICES - ROOF - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	R0	DR	M	5300	CCT-JVT-PH1-CH-R0-DR-M-5300	0
MECHANICAL SERVICES - HEATING SERVICES - GROUND FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	00	DR	M	5600	CCT-JVT-PH1-CH-00-DR-M-5600	0
MECHANICAL SERVICES - HEATING SERVICES - FIRST FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	01	DR	M	5600	CCT-JVT-PH1-CH-01-DR-M-5600	0
MECHANICAL SERVICES - HEATING SERVICES - ROOF - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	R0	DR	M	5600	CCT-JVT-PH1-CH-R0-DR-M-5600	0
MECHANICAL SERVICES - UNDERFLOOR HEATING ZONE LAYOUT - GROUND FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	00	DR	M	5610	CCT-JVT-PH1-CH-00-DR-M-5610	0
MECHANICAL SERVICES - VENTILATION SERVICES - GROUND FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	00	DR	M	5700	CCT-JVT-PH1-CH-00-DR-M-5700	0
MECHANICAL SERVICES - VENTILATION SERVICES - FIRST FLOOR - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	01	DR	M	5700	CCT-JVT-PH1-CH-01-DR-M-5700	0
MECHANICAL SERVICES - VENTILATION SERVICES - ROOF - COURTHOUSE - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	CH	R0	DR	M	5700	CCT-JVT-PH1-CH-R0-DR-M-5700	0
MECHANICAL SERVICES - MOTOR CONTROL CENTRE SCHEMATIC - PHASE 1	PDF	N.T.S		CCT	JVT	PH1	CH	XX	DR	M	5911	CCT-JVT-PH1-CH-XX-DR-M-5911	0
MECHANICAL SERVICES - WATER SERVICES SCHEMATIC - PHASE 1	PDF	N.T.S		CCT	JVT	PH1	CH	XX	DR	M	5931	CCT-JVT-PH1-CH-XX-DR-M-5931	0
MECHANICAL SERVICES - HEATING SERVICES SCHEMATIC - PHASE 1	PDF	N.T.S		CCT	JVT	PH1	CH	XX	DR	M	5961	CCT-JVT-PH1-CH-XX-DR-M-5961	0
MECHANICAL SERVICES - SOILS AND WASTE - GROUND FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	00	DR	M	5200	CCT-JVT-PH1-BW-00-DR-M-5200	0
MECHANICAL SERVICES - SOILS AND WASTE - FIRST FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	01	DR	M	5200	CCT-JVT-PH1-BW-01-DR-M-5200	0
MECHANICAL SERVICES - SOILS AND WASTE - ROOF - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	R0	DR	M	5200	CCT-JVT-PH1-BW-R0-DR-M-5200	0
						PH1							
MECHANICAL SERVICES - WATER SERVICES - GROUND FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	00	DR	M	5300	CCT-JVT-PH1-BW-00-DR-M-5300	0
MECHANICAL SERVICES - WATER SERVICES - FIRST FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	01	DR	M	5300	CCT-JVT-PH1-BW-01-DR-M-5300	0
MECHANICAL SERVICES - WATER SERVICES - ROOF - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	R0	DR	M	5300	CCT-JVT-PH1-BW-R0-DR-M-5300	0
MECHANICAL SERVICES - HEATING SERVICES - GROUND FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	00	DR	M	5600	CCT-JVT-PH1-BW-00-DR-M-5600	0
MECHANICAL SERVICES - HEATING SERVICES - FIRST FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	01	DR	M	5600	CCT-JVT-PH1-BW-01-DR-M-5600	0
MECHANICAL SERVICES - VENTILATION SERVICES - GROUND FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	00	DR	M	5700	CCT-JVT-PH1-BW-00-DR-M-5700	0
MECHANICAL SERVICES - VENTILATION SERVICES - FIRST FLOOR - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	01	DR	M	5700	CCT-JVT-PH1-BW-01-DR-M-5700	0
MECHANICAL SERVICES - VENTILATION SERVICES - ROOF - BRIDEWELL - PHASE 1	PDF	1:50 @A1		CCT	JVT	PH1	BW	R0	DR	M	5700	CCT-JVT-PH1-BW-R0-DR-M-5700	0
SPECIFICATIONS													
MECHANICAL SPECIFICATION	PDF	N/A		CCT	JVT	ZZ	XX	XX	SP	M	0001	CCT-JVT-ZZ-XX-XX-SP-M-0001	0
SCHEDULES													
MECHANICAL SUMMARY OF TENDER	PDF	N/A		CCT	JVT	PH1	XX	XX	ST	M	0001	CCT-JVT-PH1-XX-XX-ST-M-0001	0
MECHANICAL SCHEDULE	PDF	N/A		CCT	JVT	PH1	XX	XX	SH	M	0001	CCT-JVT-PH1-XX-XX-SH-M-0001	0
BUILDERS WORK SCHEDULE	PDF	N/A		CCT	JVT	PH1	XX	XX	SH	ME	0001	CCT-JVT-PH1-XX-XX-SH-ME-0001	
REGISTER													
TIDP MECHANICAL	PDF	N/A		CCT	JVT	PH1	XX	XX	RG	M	0001	CCT-JVT-PH1-XX-XX-RG-M-0001	0