Template V - 5

Project Code	**CCT**
JVT Project Number	**4366**
Project Title	**Tipperary Courthouse & Bridewell**
Author	**JVT-LS**
Date Created	**01.04.2026**
Date Last Updated	**30.10.2026**
Document Reference	**CCT-JVT-PH2-XX-XX-RG-M-0001**

Task Information Delivery Plan (TIDP)

JV TIERNEY & CO
MECHANICAL ELECTRICAL & SUSTAINABLE ENGINEERS
The Tannery , 53-56 Cork Street, Dublin D08 P92R, Ireland
T: +353 1 421 4900 E:mail@jvtierney.ie W: www.jvtierney.ie
OHSAS 18001 I.S. EN ISO 9001:2015 I.S. EN ISO 14001:2015

ISSUE DATE

30.10.2026

STATUS CODE DESCRIPTION

SHARED (NON-CONTRACTUAL)
S1- COORDINATION, S2- INFORMATION, S3- REVIEW AND COMMENT,
S4- STAGE APPROVAL, S6- PIM AUTHORIZATION, S7- AIM AUTHORIZATION
PUBLISHED (CONTRACTUAL)
A'n'- AUTHORIZED AND ACCEPTED, B'n'- PARTIAL SIGN-OFF
'n' RELATES TO PROJECT SPECIFIC WORK STAGES DEFINED IN BEP

STATUS CODE

P7

ISSUED BY

LS

DELIVERABLE (TITLE)	EXCHANGE FORMATS	SCALE	PERCETAGE COMPLETE	SHEET NUMBER	REVISION (PRELIMINARY REVISIONS SHOULD BE TWO INTEGERS, PREFIXED WITH THE LETTER 'P' e.g. P01 / CONTRACTUAL REVISIONS SHOULD BE TWO INTEGERS, PREFIXED WITH THE LETTER 'C' e.g. C01)
DRAWINGS					
PHASE 2					
MECHANICAL SERVICES - SOILS AND WASTE - GROUND FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-00-DR-M-5200	0
MECHANICAL SERVICES - SOILS AND WASTE - FIRST FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-01-DR-M-5200	0
MECHANICAL SERVICES - SOILS AND WASTE - ROOF - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-R0-DR-M-5200	0
MECHANICAL SERVICES - WATER SERVICES - GROUND FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-00-DR-M-5300	0
MECHANICAL SERVICES - WATER SERVICES - FIRST FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-01-DR-M-5300	0
MECHANICAL SERVICES - WATER SERVICES - ROOF - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-R0-DR-M-5300	0
MECHANICAL SERVICES - HEATING SERVICES - GROUND FLOOR - BRIDEWELL - PHASE 2	PDF			CCT-JVT-PH2-BW-00-DR-M-5600	0
MECHANICAL SERVICES - HEATING SERVICES - FIRST FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-01-DR-M-5600	0
MECHANICAL SERVICES - VENTILATION SERVICES - GROUND FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-00-DR-M-5700	0
MECHANICAL SERVICES - VENTILATION SERVICES - FIRST FLOOR - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-01-DR-M-5700	0
MECHANICAL SERVICES - VENTILATION SERVICES - ROOF - BRIDEWELL - PHASE 2	PDF	1:50 @A1		CCT-JVT-PH2-BW-R0-DR-M-5700	0
SPECIFICATIONS					
MECHANICAL SPECIFICATION	PDF	N/A		CCT-JVT-ZZ-XX-XX-SP-M-0001	0
SCHEDULES					
MECHANICAL SUMMARY OF TENDER	PDF	N/A		CCT-JVT-PH2-XX-XX-ST-M-0001	0
MECHANICAL SCHEDULE	PDF	N/A		CCT-JVT-PH2-XX-XX-SH-M-0001	0
BUILDERS WORK SCHEDULE	PDF	N/A		CCT-JVT-PH2-XX-XX-SH-ME-0001	
REGISTER					
TIDP MECHANICAL	PDF	N/A		CCT-JVT-PH2-XX-XX-RG-M-0001	0