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PRELIMINARIES

1. Project Particulars

1.1 Project, Parties & Consultants

Sligo University Hospital T2 Transformer & Switchgear
Replacement at Sligo University Hospital, The Mall,
Rathquarter, Sligo F91 H684 for Health Service Executive
West

This project involves the provision of Upgraded Electrical
Transfomer, Switchgear, Electrical Boards and associated
wiring / containment within Existing ESB / Switch /
Transformer rooms at Sligo University Hospital. The works
will need to be completed in phased methodology to ensure
continuation of electrical supply service to the Hospital.
This involves phased install of New Equipment and strip-out
of Old Equipment, as well as the provision of Temporary
Containerized Generators to facilitate the change over.
There are also builders enabling works largely in terms of
reconfiguring openings to the rooms, forming deep recessed
concrete floors, concrete floor trenches and a raised GRP
floor grating system, as well as overall management of
entirety of both Building and Electrical works.

Note: The works will need to be progressed in the phased
methodology, as set out in detail on Service Consulting
Engineers Tender Drawings 25672-2Z-Z-ZZZ-DR-VCE-EE-003, 004,
005, 006, 007, 008 & 009, and Specification 25672-2Z-2-2ZZ-
SP-VCE-EE-0001 section 2 (23.3 & 23.4) and Appendix 10
(3.1.5 & 3.1.6) which set out the proposed sequence and
phasing of the works, including shutdowns all of which is
surmized as follows;

Ph 1 - Electrical Services Strip-Out (ESB / MV & LV Switch
rooms)

Ph 1A - Builders Floor & Wall Ope Works (ESB / MV LV Switch
rooms & Protected Trenching to Transformer room) and the
Crane Lifting into place and Positioning of MV Switch / LV
Distribution Board / Transformer

Ph 1B - General Electrical, Lighting & Protective Services
(ESB/MV LV Switch rooms & Cabe Tray into MDB2 Room for
connection of OLB1

Ph 2 - OLB2 & T2 Transformer Installations inlcuding
earthing & cabling

Ph 3 - Provide 2 Nr Temporary Trailer mounted containerised
diesel generators, with fuel storage and cable links back to
MDB2 room
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Ph 3A & B - MV2 Installation: Switchover to Temporary
Generators, Disconnection & Removal of Existing MV2, and
installation of New MV2, Transfer Existing T2 to new MV2,
Temporary generator come offline and re-energize supply to
MDB2 from Existing T2 Transformer. Existing Generator
brought back online and Temporary Generators disconnected

Ph 4A - Install New Protection Relay to New T2 Transformer.
Also complete connections between protection CTS within new
MV2 RMU, new T2 on board protection devices and existing
Battery tripping unit. Install text and commisision MV
Cabling form new T2 to new MV2 RMU. Install, test &
commission new T2 transformer and leave on soak

Ph 4B - MDB2 Connection: Existing Genrator taken offline,
Temporary Generators brought back online to supply MDB2,
Deenergize supply to MDB2 from Existing T2, isolate and
disconnect supply and cabling, install new cabling from OLB2
to Existing MDB2, test new OLB2 to MBD2 connection.
Temporary Generators set offline, energize supply to MDB2
from OLB2. Existing Genrator brough back online and made
fully fuctional. Temporary Generators to be disconnected
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Names & Addresses of Employers and Consultants
Employer (Client)

Health Service Executive North West, Estates Department, St
John's Hospital Campus, Ballytivnan, Sligo Ph: 071 9138032

Services Engineer (hereinafter referred to as 'ER’)

Varming Consulting Engineers Ltd, Unit 5, Castle Street,
Roscommon, Telephone: 090 660 2380

Quantity Surveyor

Albert Strain & Associates, New Line House, New Line Road,
Letterkenny, County Donegal, F92 CDCO. Telephone: (074)
9124022

Structural Engineer

CST Group Consulting Engineers, 1 O'Connell Street, Sligo,
F91 W7YV, Telephone: (071) 9194500

Project Supervisor Design Process

Aegis Safety Unit H2, Eastway Business Park, Ballysimon,
Limerick. Telephone: 061 512890

1.2 General Description of the Site

Position of the Works: The development is located on lower
level (LO3) to rear plant area of the Main Sligo University
Hospital in a standalone ESB / Plantroom building as
indicated on tender drawings. The works zone is located on a
live HSE Hospital campus grounds and adjacent to access
roadways.

Site Boundaries: The outline of the site is illustrated on
structural drawing 125-444-003 . The site is located on the
Campus of Sligo University Hospital and accessed via the
arterial campus roads at the rear of the Main Building. The
bulk of works are being carried out in the Mains ESB /
Electrical & Transformer rooms next to Boiler House Building

Site Fencing: Temporary site fencing shall form part of the
works. The Fence shall be minimum 2.1 m high, Solid and un-
penetrable and non-transparent and erected along the
perimeter of the works compound as per phasing drawings:

ltem

ltem
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Access: Access to the site shall be via the roadway from the
back of the Sligo University Hospital for the phases, please
refer to the Structural drawings in particular 124-444-003
Site Plan for full details. This access is shared with the
Maintainance services access for SUH and that must be
facilitated to the compound and Boiler house within this
location.

Access Restrictions: It should be noted than the ESB /
Electrcial buildings are located well below the internal
campus arterial road from which access will be achieved, and
is not accessible by anything other than small vans,
therefore items of large Electrical plant and equipment will
need to utilise a mobile crane from the higher level and
then be craned down, and then positioned into place at ESB /
Plantrooms beneath, Similarly, the temporary generators
proposed location is along the verge of the arterial road at
higher ground level adjacent to a prefab and a fenced off
storage area, and electrical service cabling / cabble
ladders will need to traverse from there over building roofs
into the ESB/Plantrooms below.

HSE Restrictions on Access: Construction Access shall be via
The Rear of Sligo University hospital campus with prior
arrangement. Parking of contractors vehicles Shall be
limited to within the Hording line only. Works contractor
shall be required to submit proposals for parking works
vehicles and transportation of personnel to site. Working
hours Shall be Monday to Friday 8.00am to 6.00pm or
otherwise by agreement. Refer to planning conditions.
However at certain times it will/ may be necessary to reduce
noise levels and restrict the use of plant, contractor shall
liaise with the HSE in this regard. Particular noisy

activity shall be programmed so as to result in minimal
disturbance. Any access required to the existing operational
carpark or roadways will be with the authority of a "permit
to work" issued in advance by the HSE, Normal working of the
hospital carpark will take priority over construction

activity.
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Compliances: The Guidance for the Control and Management of
Traffic at Roadworks - July 2007, published by the
Department of the Environment, Heritage & Local Government,
shall be observed at all times; The Contractor shall also
comply with any traffic regulations including those
regarding the loading or unloading of or waiting by vehicles
on the public highway and the Contractor shall allow for
strict compliance therewith; The Contractor shall provide
during the whole time of the progress of the works for
efficient watching during the ingress and egress of all
vehicles, whether in his ownership or otherwise through the
access gates or entrance road to the site, and for efficient
warning of the movement of such vehicles to members of the
public on the public highway and of persons within the site,
as necessary. The Contractor shall provide and maintain any
necessary temporary roads, footways, hardstandings, sleeper
tracks, and ramps during the execution of the works. Any
temporary footways shall be provided with adequate route
markers. Clear away all temporary works on completion and
make good any damage. The Contractor shall ensure that
vehicles and plant connected to the works do not obstruct
access to adjoining properties.

Adjacent or Abutting Buildings and Convenience of Occupants

The tenderer is referred to the Contract drawings, which
outline the works on the existing live operational hospital
campus, vis-a-vis existing buildings and structures

Arrangements for Visiting the Site

The main Contractor their domestic specialists shall
complete a site visit prior to submitting their tender to
view the extent of works, enabling works and site
restrictions.

Site visits will be facilitated by appointment only. Please
contact Declan McGoldrick

Contact for Site Visit: Mr Declan McGoldrick, HSE Capital &
Estates, St. Johns Campus, Ballytivnan, Sligo F91 W3C1
Mobile: 071 9138032, Email: Declan.McGoldrick@hse.ie

Maintenance of Roads & Footpaths: during the course of the
works the Contractor is to maintain and clean the macadam
road and boundaries of the Contractor's access and on
completion of the works reinstate the road to the condition
they were found in at the start of the works

Demolitions: The removal of all reduntant items are measured
within the Pricing Document

ltem
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Existing Services: The existing buildings are fully

serviced, the works will involve the maintaning, improvement
and alterations to existing buidling services were
necessary, all as detailed in the works requirements. The
information provided on the Contract Drawings by the
utilities shall be verified as to its accuracy, and the
Contractor shall consult with the Statutory Bodies to
ascertain the exact position, depths etc. of any services on
over or adjacent to the curtilage of the site generally

All available information regarding services on, under or
over the site has been included in the Works Requirements
but the Contractor is to determine the exact locations of

all existing site services by examination of existing plans
and by way of radar survey & general checking on site.

1.3 Drawings & Other Documents

THE TENDER DRAWINGS are those which accompany this Pricing
Document at Tender Stage, and as listed hereafter:

Structural Engineers Drawings

C&S Drawings Reference Project Nr 125 - 444 - ...
125-444-000 Specification Notes

125-444-001 Construction Works

125-444-002 Proposed Ground Floor GA Plan

125-444-003 Site Plan Showing Proposed Builders compound and
work area

M&E Services Engineers Drawings

Drawings Reference - Project Nr: 25672-....

25672-2Z-7-277-DR-VCE-EE-0001 Electrical Services - Existing
Arrangement

25672-27-7-277-DR-VCE-EE-0002 Electrical Services - Existing
MDB2

25672-27-7-277-DR-VCE-EE-0003 Electrical Services - Phase 1
- Strip Out Works

25672-27-2-777-DR-VCE-EE-0004 Electrical Services - Phase 1A
- Builders Works

25672-27-Z-277-DR-VCE-EE-0005 Electrical Services - Phase 1B
- Lighting, GS & Protective Services

ltem
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25672-727-7-777-DR-VCE-EE-0006 Electrical Services - Phase 2
- OLB2 & T2 Installation

25672-27-7-277-DR-VCE-EE-0007 Electrical Services - Phase 3
- Temporary Generators Installation

25672-27-2-777-DR-VCE-EE-0008 Electrical Services - Phase 3A
& 3B - MV2 Installation

25672-27-2-777-DR-VCE-EE-0009 Electrical Services - Phase 4A
&4B - MDB2 Connection

25672-2Z-Z-27Z-DR-VCE-EE-0010 Electrical Services - Typical
Board Elevation

25672-27-7-277-HS-VCE-EE-0010 Electrical Services - Hazard
Identification and Design Risk Assessment

25672-77-72-777-SP-VCE-EE-0010 Electrical Services -
Specification

THE CONTRACT DRAWINGS will be the same as the tender
drawings as listed above and which accompany this Pricing
Document

THE PRICING DOCUMENT DRAWINGS: The drawings from which the
Pricing Document was prepared are the tender drawings

List of Tender Documents

In addition to the above drawings and documents, the
following additional documentation has been provided as part
of the tender issue documents;

Pricing Document (Bill of Quantities)

Invitation to Tender

Instructions to Tenders

Form of Tender & Schedule

SAQ Documentation

Structural Engineers Drawing Register of Project 125-44
Sheet 1 of 1, HSE SUH T2 Transformer

Service Engineers Drawing Register of Project 25682 Sheet 1
of 1, HSE SUH T2 Transformer

Preliminary Health & Safety Plan (Aegis Safety Management)

Note

Note
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Statutory Consents & Conditions

The Bill of Quantities has been measured in accordance with
the Agreed Rules of Measurement, ARM4; 2009 & ARM4 Supplemnt
1; 2010 as prepared by the Joint Committee established by
the Construction Industry Federation and the Society of
Chartered Surveyors (M&E Services are measured to ARM4
Supplement 2)

Where deviations from the Ageed Rules of Measurement have
been made, they are clearly indicated by a preamble or
description of the deviation in the appropriate section. In
certain cases the work has not been measured in detail but
has been referenced to the detail Drawings; in such
instances, the description given in the Bill of Quantities
shall be deemed to include the additional information given
on the detail Drawings as if given in full in the Bill item.

Contractors are requested to be fully versed with the Agreed

Rules of Measurement (ARM4 & Supplement 1& 2 thereof) when
submitting their tenders as no claim for lack of knowledge
of the method of measurement will be entertained.

The measured work shall not be used for ordering materials.
The Contractor is required to take his own measurements on
Site and from the drawings for the quantities required for
the ordering of materials

Bills of Quantities, Format

The Bill of Quantities are set out in Elemental form in
accordance with the National Standard Building Elements,
third edition, 1993 and published by An Foras Forbartha.

Bill of Quantities : Pricing

1. The Bill of Quantities, must be submitted at the time of
tendering, fully priced in ink in the currency of the
European Monetary Union - the Euro (EUR).

2. Please note that the Bill of Quantities must be completed
and signed by an authorised person in ink. Pricing in pencil
is not acceptable.

3.An electronic copy of this Bill of Quantities is being
issued for tender, however a printed hard copy can be
provided to any tenderer on request.

4. The Contractor may not return his tender in electronic
format. This priced Bill of Quantities as issued by Albert
Strain & Associates, unaltered and with figures inked in

must be returned.

ltem
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5. The Employer reserves the right to open all or any Bills
of Quantities.

The contractor is referred to the measurement & prices
clauses in section A "General Rules" and the relevant
sections of ARM4.

The contractor will price every item that has a value and
use realistic rates to facilitate accurate costings of
variations and claims. Unpriced items will be deemed to have
there cost included elsewhere or to be nil value.
Unrealistic rates submitted in the bill of quantities will

be subject to adjustment in order to achieve a fair and
reasonable balance within the contract document.

Lump sum adjustment - if the Contractor makes a lump sum
adjustment at the summary level of his tender this
adjustment will be dealt with strictly in accordance with
the Instructions to Tenderers and "Code of Procedure for
Single Stage Selective Tendering"

Bill of Quantities : Quantities

Quantities are rounded to the nearest whole unit except
where this procedure would cause an entire item to be
eliminated. In this instance such an item is given as a
whole unit where the unit of billing is the metre and as one
hundredth of a unit where the unit is a tonne

Bill of Quantities : is not a "Design Document"

This document is not a "Design Document" within the meaning
and intent of the Safety, Health and Welfare at Work
(Construction) Regulations 2006 and does not purport to
instruct the Contractor as to the manner and methods to be
employed in the construction of this project. This
information is to be ascertained from Design Drawings and
Specification

Dimensions

Figured dimensions are to be followed in preference to
dimensions scaled from the drawings (if any discrepancies
are apparent clarification from the Architect is required).
Whenever possible dimensions are to be taken on the Site or
from the building. Before any work is commenced by Sub-
Contractors or specialist firms, dimensions must be checked
on the Site and / or building and agreed with the
Contractor, irrespective of the comparable dimensions shown
on the Drawings. The Contractor will be responsible for the
accuracy of all dimensions
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ltem

ltem

ltem

ltem

note

ltem

SUH Transformer Upgrade
Health Service Executive BQ1/9

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description

Qty

Unit

Rate

€

c

Conditions of Contract

THE CONTRACT SHALL BE: Public Works Contract for Minor
Building & Civil Engineering Works Designed by the Employer;
Document Reference PW-CF5 v.2.9, Issue Date 25th November
2025

The Agreement, Conditions of Contract and schedules shall be
those for use on Public Construction Contracts published by
the Department of Finance entitled Public Works Contract for
Building Works designed by the Employer

The Contractor is referred to www.constructionprocurement.g-
ov.ie. for the Form of Contract and Contract Model Forms
applicable to the contract including Performance Bond,
Parent Company Guarantee, Appointment of Project Supervisor,
Rates of Pay and Conditions of Employment Certificate; the
applicable version is the version on the above web-site 10
days prior to the the latest date for receipt of tenders

Agreement Condition Headings and Sub-Clauses
Clause 1. The Contract

1.1 Definitions

1.2 Interpretation

1.3 Inconsistencies

1.4 Pricing Document and Works Proposals
1.5 Performance Bond

1.6 Not Used

1.7 Joint Ventures

1.8 Assignment

1.9 Miscellaneous

1.10 Background Information

Clause 2. The Law

2.1 Law Governing the Contract

2.2 Compliance with Legal Requirements
2.3 Consents

2.4 Project Supervisor

SUH Transformer Upgrade
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2.5 Safety, Health and Safety at Works Act 2005 and Safety,
Health and Welfare at Work (Construction) Regulations 2013

2.6 Ethics in Public Office

2.7 Date Protection

Clause 3. Loss, Damage and Injury

3.1 Employer's Risk of Loss and Damage to the Works
3.2 Care of the Works

3.3 Insurance of the Works and Other Risk Items

3.4 Contractor's Indemnity

3.5 Employer's Indemnity

3.6 Public Liability and Employers Liability Insurances
3.7 Professional Indemnity Insurance

3.8 Existing Facilities and Use or Occupation by Employer
3.9 General Requirements concerning Insurance
3.10 Limitations of Liability

Clause 4. Management

4.1 Co-Operation

4.2 Contractor's Representative and Supervisor

4.3 Employer's Representative

4.4 Employer's Representative's Communications

4.5 Instructions

4.6 Works Proposals

4.7 Required Contractor Submissions

4.8 Not Used

4.9 Programme

4.10 Progress Reports

4.11 Notice and Time for Employer's Obligations

4.12 Documents

SUH Transformer Upgrade
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4.13 Contractor's Management

4.14 Communications

4.15 Meetings

4.16 Confidentiality and Secrecy

4.17 Contractor's Things not to be Removed
4.18 Contractor's Documents

Clause 5. Contractor's Personnel

5.1 Contractor's Personnel to carry out Contractor's
Obligations

5.2 Qualifications and Competence

5.3 Pay and Conditions of Employment

5.4 Sub-Contractor's and Specialists

5.5 Collateral Warranties

5.6 Removal of Workers

5.7 Weekly Labour Records

5.8 Ancillary Certificates

Clause 6. Property

6.1 Ownership of Works ltems

6.2 Infringement of Property Rights

6.3 Works Requirements

6.4 Rights in Contractor's Documents

Clause 7. The Site

7.1 Lands made available for the Works

7.2 Trespassers

7.3 Contractor Responsible for All Site Operations
7.4 Services for Employer's Facilities

7.5 Security and Safety of the Site and Nuisance

7.6 Other Contractors

SUH Transformer Upgrade
Health Service Executive BQ 1/12

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description

Qty Unit Rate

€

c

7.7 Setting Out the Works

7.8 Archaelogical Objects and Human Remains
7.9 Access and Facilities

7.10 Not Used

7.11 Not Used

7.12 Charges

Clause 8. Quality, Testing and Defects
8.1 Standards of Workmanship and Works ltems
8.2 Quality Assurance

8.3 Inspections

8.4 Tests

8.5 Defects

8.6 Defects Period

8.7 Defects Certificate

Clause 9. Time and Completion

9.1 Starting Date

9.2 Suspension

9.3 Delay and Extension of Time

9.4 Programme Contingency

9.5 Omissions and Reduction of Time
9.6 Substantial Completion

9.7 Not Used

9.8 Liquidated Damages

Clause 10. Claims and Adjustments

10.1 Compensation Event

10.2 Contractor to Pay Employer's Cost of Checking

Quantities

10.3 Contractor Claims

SUH Transformer Upgrade
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10.4 Proposed Instructions

10.5 Employer's Representative's Determination
10.6 Adjustments to the Contract Sum
10.7 Delay Cost

10.8 Not Used

10.9 Employer's Claims

Clause 11. Payment

11.1 Interim Payment

11.2 Unfixed Work Items

11.3 Retention

11.4 Full Payment

11.5 Final Statement

11.6 Time for Payment and Interest
11.7 Value Added Tax

11.8 Withholding Tax

Clause 12. Termination

12.1 Termination on Contractor Default
12.2 Consequences of Default Termination
12.3 Suspension by the Contractor
12.4 Termination by the Contractor
12.5 Termination at Employer's Election

12.6 Consequences of Termination by Contractor or at
Employer's Election

12.7 Survival
12.8 Payment

12.9 Reference to Conciliation
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Clause 13. Disputes

13.1 Conciliation

13.2 Adjudication

13.3 Arbitration

13.4 Jurisdiction

13.5 Agent for Service

13.6 Continuing Obligations

Clause 14. Covid-19 Mandatory Closure
14.1 Covid-19 Definitions

14.2 Covid-19 General Provisions

14.3 Covid-19 Costs

Clause 15. Price Variation

15.1 Definitions

15.2 Contract Sum Adjustments

15.3 Proportions

15.4 Change in Law

15.5 Failure to Commence by the Start Date
15.6 Failure to Complete on Time

15.7 Excluded Amounts

15.8 Revisions of Index Figures

15.9 Permitted Increases and Permitted Decreases for
Material Categories and Fuel Categories

15.10 Adjustments for Labour
15.11 Efficiency

Appendices to Clause 15

Appendix 1 Definitions

Appendix 2 Permitted Increases and Permitted Decreases for
Materials and Fuel
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Appendix 3 Labour
2. CONTRACT
The Schedule: Part 1
The completed Schedule: Part 1 of the contract is contained
in the Volume B - Tender & Schedule. The Contractor shall
allow for all cost associated with complying with the
completed Schedule: Part 1. item

Part 1

A) Employer's Representatives and Communications
B) Documents

C) Project Supervisor

D) Insurance

E) Performance Bond

F) (i) Collateral Warranties

F) (i) Ancillary Certificates

G) Dates for Substantial Completion, Sections, liquidated
damages, retention

H) Early completion
I) Defects Period
J) Random Checks for Employment Records

K) Delay Events, Compensation Events, Programme Contingency,
Delay Costs, Adjustments

L) Payment Particulars

M) Cap on Liability

N) Conciliation, Adjudication and Arbitration
O) Rights in Contractors Documents

P) Material Categories

SUH Transformer Upgrade
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The insertions in the Schedule Part 1 are:
A) Employer's Representatives and Communications
Sub-clause 4.3 and 4.14

Details for sending notices under clauses 12 and 13 to the
Employer are:

For the attention of Mr Kevin Gunn
HSE Capital & Estates

St Johns Campus

Sligo

Co. Sligo

Details for sending other notices to the Employer are:
For the attention of Mr Kevin Gunn
HSE Capital & Estates

St Johns Campus

Sligo

Co. Sligo

The Employers Representative is Varming Consulting Engineers
Ltd

Details for sending notices to the Employers Representative
are

For the attention of Mr Keith Murphy
Varming Consulting Engineers Ltd
Unit 5, Castle Street,

Roscommon

Co. Roscommon

Email: murphyk@varming.ie

SUH Transformer Upgrade
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Limitations on the Employer's Representative's authority to
perform its functions and powers under the Contract

Maximum adjustment to the Contract Sum for a single Change
Order € 2,000, unless approved by the Employer.

Maximum cumulative value of adjustments to the Contract Sum
for Change Orders in any 3 month period €6,000.00, unless
approved by the Employer

Further Limitations: Cumulative total for contract period
€24,000.00, unless approved by the Employer

The Employers Representative shall not make a Change Order
causing or contributing to a reduction in the safety, scope,
quality or usefulness of the Works without the Employers
approval.

The Employer must agree to reduce retention if the Defects
Period is extended

The Employer's Representative is to consult with the
Employer in relation to any adjustment to the Contract Sum
before determining the adjustment

Where the employer has appointed a quantity surveyor, the
Employers Representative is to consult with the quantity
surveyor in relation to any adjustments to the Contract Sum
before determining the adjustment

The Employer's Representative must not waive any of the
Employer's rights or the Contacrtor's obligations under the
contract including without limitation sub-clause 10.3

B) Documents

The works requirements are

As scheduled and included in Volume A Works Requirements [as
Listed in Detail under Volume A Works Requirement / T&S
Section B]

The Pricing Document is

A Bill of Quantities to the Agreed Rules of Measurement 4,
as amended by Supplement 1 Issue 2, as Included in Volume C

- ARM4

Note: Mechanical and Electrical Works are measured in

accordance witth; The Agreed Rules of Measurement 4 to
Supplement 2

SUH Transformer Upgrade
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The Works Proposals are
As included in T&S / ITT and as set out in Award Criteria
section of Project Particulars (Volume D)
C) Project Supervisor
Sub-clause 2.4
The Contractor is to be appointed project supervisor for the
construction stage for the Works and any other work on the
Site between the Starting Date and the date of Substantial
Completion of the Works contemplated in the Works
Requirements Item
D) Insurances
Clause 3
Insurance of the works: minimum amount insured for
professional fees 12.5% of the Contract Sum Item
Minimum Indemnity Limit for Public Liability and Employers
Liability Insurance set at default of €6,500,000.00 and €13,
000,000.00 respectively Item
Maximum excess for insurance:
Insurance of Works and other Risk Items: €10,000.00 Item
Public Liability and Employer's Liability: €10,000.00 Item
Permitted exclusions from the insurances:
War, invasion, act of foreign enemies, hostilities (whether
war is declared or not), civil war, rebellion, revolution,
insurrection or military or usurped power Item
Pressure waves caused by aircraft or other airbourne objects
travelling at sonic or supersonic speeds Item
Contamination by radioactivity or radioactive, toxic,
explosive or other hazardous properties of any explosive
nuclear assembly or its components, in each case not caused
by the Contractor or the Contractor's personnel Item
Terrorism Item
Asbestos Item

SUH Transformer Upgrade
Health Service Executive BQ1/19

To Collection §




Albert Strain & Associates PRELIMINARIES
Description Qty Unit Rate € c

Permitted exclusions from insurance of the Works and other

Risk Items:

Use or occupation of the Works by the Employer except in

connection with the Works Item

Unless otherwise specified in the Works Requirements, cost

of making good defects in the Works but not damage caused by

such defects to other sound parts of the Works Item

Wear, tear, normal upkeep or normal repair or gradual

deterioration Item

Inventory losses ltem

Loss of use or any consequential loss of any nature

including penalties for delay, non completion or non

compliance Item

Failure of information technology Item

Mechanical or electrical breakdown but not resulting damage Item

Cessation of the Works for more than 3 months Item

Permitted exclusions from public liability insurance:

Persons under a contract of service or apprenticeship with

the insured Item

Property of the insured or in the insured's custody or

control other than existing premises and their contents

temporarily occupied for the purpose of the Works Item

Defective workmanship or materials but not resulting damage Item

Mechanically propelled vehicles within the meaning of the

Roads Traffic Acts Item

Loss or damage due to design for a fee or for which a fee

would normally be charged Item

Gradual pollution or contamination Item

Territorial limits Item

Unless otherwise specified in the Works Requirements,

aircraft and waterbourne craft Item

Fines, penalties, liquidated damages Item
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Permitted exclusions from employers liability Insurance:
Offshore work Item
Liability compulsorily insurable under the Roads Traffic
Acts Item
Permitted exclusions from professional indemnity insurance
Persons under a contract of service or apprenticeship with
the insured Item
Ownership, use, occupation or leasing of mobile or immobile
property Item
Effecting or maintenance of insured of or in connection with
the provision of finance or advice on financial matters Item
Dishonest, malicious, criminal or deliberate illegal acts Item
Libel and slander Item
Insolvency Item
Fines, penalties, liquidated damages or any penal, punitive,
exemplary, non-compensatory or aggregavated damages Item
Failure of information technology Item
Contractual liability that would not apply in the absence of
the contract Item
Optional insurance provisions:
The Employer shall have the risk of loss of and damage to
its existing facilities and parts of the works it uses or
occupies, in accordance with sub-clause 3.8 Item
Insurance of the works and other risk items shall include
the following property of the Employer, other than the works
and work items;
N/A Item
If insurance of the Works and other Risk Items is to include
terrorism cover, the minimum sum insured shall be: (Not
Applicable) Item
The Contractor is not required to extend the insurance of
the Works and other Risk Items for a section that has
reached substantial completion until the Employer's
Representative issues the certificate of Substantial
Completion for the whole Works. Item
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Professional Indemnity Insurance is required. Indemnity
limit for professional liability insurance to be confirmed

E. Performance Bond

Sub-clause 1.5

A performance bond is required

The amount of the performance bond shall be 10.00% of the
initial Contract Sum up to certification of Substantial
Completion of the Works, and 5.00% of the initial Contract
Sum for the subsequent period stated in the form of bond in
the works requirements (Contractor to Price in General
Summary)

F (i) Collateral Warranties

Sub-clause 5.5

Collateral Warranties are required for Categories of
Specialists, by dates, and with the amounts to be withheld
from payments as scheduled in Tender & Schedule: Part 1 F(i)
F (ii) Ancillary Certifcates

Sub-clause 5.8

Ancillary Certifcates are required for Categories of
Contractors Personnel as scheduled in Tender & Schedule:
Part 1 F(ii) [Refer to T&S]

F (iii) Named Specialists

Sub-clause 5.4

Schedule of Named Specialists requiring Specialist Form of
sub-contract as scheduled in Tender & Schedule: Part 1

F{(iii) [Not Applicable]

G. Dates for Substantial Completion, Sections, liquidated
damages, retention

Names of Sections

The overall development as outlined in tender documentation
Date for Substantial Completion

Date for Substantial Completion (unless to be completed by

Contractor in part 2) Number of days from Contract Date to
Substantial Completion

ltem

ltem

ltem

ltem
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The Full Works as detailed within 150 Days from date of
possession [Contract Date]; to be completed and handed over
with works completed in seqeunce set out on ME Engineers
Drawings & Specifications Item
Rate of Liquidated Damages
The Works as described within: €1,000.00 per day ltem
Reduction in Retention on Substantial Completion of Works
Section: Completion of overall development: 50.0 % Item
H. Early Completion
Sub-clause 9.6
The Employer's Representative is required to issue the
certificate of Substantial Completion if the Works or a
Section reaches Substantial Completion before its Date for
Substantial Completion. Item
I. Defects Period
The initial Defects Period is 'one year' from the date of
Substantial Completion of the Works. Item
J. Random Checks for Employment Records
Sub-clause 5.3.3A(2) shall be part of the contract Item
K. Delay Events, Compensation Events, Programme Contingency,
Delay Costs, Adjustments
Sub-clauses 9.3, 9.4, 10.1, 10.6, 10.7
Delay Events and Compensation Events are as follows:
1) The Employers Representative gives a Contractor a Change
Order
Delay Event: Yes Item
Compensation Event: Yes Item
2) The Employer's Representative directs the Contractor to
search for Defects or their cause and no Defect is found,
and the search was not required because of a failure of the
Contractor to comply with the Contract
Delay Event: Yes Item
Compensation Event: Yes Item
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3) The Employer's Representative directs the Contractor to
suspend work under sub-clause 9.2
Delay Event: Yes Item
Compensation Event: Yes Item
4) The Contractor suspends work in accordance with sub-
clause 12.3
Delay Event: Yes Item
Compensation Event: Yes Item
5) There is a factual error in information about the Site or
setting out information in the Works Requirements. (This
does not include an error of interpretation)
Delay Event: Yes Item
Compensation Event: Yes Item
6) The Employer takes over part of the works before
substantial completion of the works and any relevant section
Delay Event: Yes Item
Compensation Event: Yes Item
7) The Employers Representative does not give the Contractor
an instruction required under sub-clause 4.5.4 within the
time required under sub-clause 4.11.2 when the Contractor
has asked for the instruction in accordance with sub-clause
4.11.1
Delay Event: Yes Item
Compensation Event: Yes Item
8) The Employer does not allow the Contractor to occupy and
use part of the Site in accordance with sub-clause 7.1
Delay Event: Yes Item
Compensation Event: Yes Item
9) The Employer does not give the Contractor a Works Item or
other thing as required by the Contract when the Contractor
has asked for it in accordance with sub-clause 4.11.1
Delay Event: Yes Item
Compensation Event: Yes Item
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10) Employers Personnel working on the Site under clause 7.6
interfere with the execution of the Works on the Site, and
the interference is unforeseeable and not in accordance with
the Contract
Delay Event: Yes Item
Compensation Event: Yes Item
11) The Employer instructs the Contractor under sub-clause
3.2.3 to rectify loss of or damage to Risk ltems for which
the Contractor is not responsible
Delay Event: Yes Item
Compensation Event: Yes Item
12) Loss of or damage to the Works that is at the
Contractor's risk in accordance with sub-clause 3.2
Delay Event: Yes Item
Compensation Event: No Item
13) A weather event as described below
Delay Event: Yes Item
Compensation Event: No Item
14) A strike or lockout affecting the construction industry
generally or a significant part of it, and not confined to
employees of the Contractor or any Contractor's Personnel
Delay Event: Yes Item
Compensation Event: No Item
15) Delay to the Works caused by the order or other act of a
court or other public authority exercising authority under
Law, that did not arise as a result of or in connection with
an act, omission or breach of Legal Requirements of the
Contractor or the Contractor's Personnel or a breach of the
Contract by the Contractor
Delay Event: Yes Item
Compensation Event: No Item
16) A breach by the Employer of the Contract delaying the
Works that is not listed elsewhere in this table
Delay Event: Yes Item
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Compensation Event: Yes

17) A difference between the Contract value of the Works
according to the quantities and descriptions in the Pricing
Document, and the Contract value of the Works described in
the Works Requirements, because the Pricing Document, when
compared with the Works Requirements

includes an incorrect quantity or

includes an item that is not included in the Works
Requirements or

excludes an item that is included in the Works Requirements
or

gives an incorrect item description

and the difference for an item in, or that should have been
in, in the Pricing Document is more than €500.

Delay Event: No
Compensation Event: Yes

18. An ltem of archaeological interest or human remains is
found on the Site, and it was unforeseeable

Delay Event: Yes

Compensation Event: Yes

19. The Contractor encounters on the Site unforeseeable
ground conditions or man-made obstructions in the ground,
other than Utilities

Delay Event: Yes

Compensation Event: Yes

20. The Contractor encounters unforeseeable Utilities in the
ground on the Site

Delay Event: Yes

Compensation Event: Yes

21. Owners of Utilities on the Site do not relocate or
disconnect Utilities as stated in the Works Requirements,
when the Contractor has complied with their procedures in

the Contract, and this failure is unforeseeable

Delay Event: Yes

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem
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Compensation Event: Yes
In the above table

Utilities means conducting media and the apparatus for
water, sewage, electricity, gas, oil, telecommunications,
data, steam, air, or other services, and associated
apparatus and structures.

A condition, circumstance or occurrence is unforeseeable if
an experienced contractor tendering for the Works could not
have reasonably foreseen it on the Designated Date, having
inspected the Site and its surroundings and having satisfied
itself, insofar as practicable and taking into account any
information in connection with the Site provided by the
Employer, as to all matters concerning the Site, including
its form and nature and its geotechnical, hydrological and
climatic conditions.

WE 1.0 is the document entitled Weather Events WE 1.0
published on www.constructionprocurement.gov.ie on the
Designated Date

A wether measurement for a month means the following;
the number of days with rainfall exceeding 10 millimetres

the number of days with minimum air temperature less than 0
degrees celsius and

the number of days with maximum mean 10 minute wind speed
exceeding 15 meters per second all as recorded at Finner
Camp weather station

If no weather station is named above, the Met Eireann
weather station nearest the Site shall be used. If the
weather station named above, or the nearest one, does not
measure or record the weather measurements, the nearest
station to the Site that records the weather measurements is
used

A weather event is when for any month between the Starting

Date and the Date for Substantial Completion of the Works; a
weather measurement exceeds the number of days for the same
item, the same weather station, and the coresponding month

in WE 1.0;

If a weather event occurs in a month and there is to be an
extension to a Date for Substantial Completion under Sub-
Clause 9.3.2, the amount of the extension is the lesser of
(a) the extension to be made under sub-clause 9.3.2 and (b)
the difference between the weather measurement and the
number of days for the corresponding item in WE 1.0. No day
counted for more than one weather measurement

ltem
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In sub-clause 9.4

The program contingency "10" Site Working Days of delay
caused by Compensation Events

In Sub-clause 10.6.4(3)

The rates to be used to determine the cost of plant are the
rates in

Current Local Market Rental Rates

Modified as follows:

rates will be treated as if in euro

and any rates in the Pricing Document

In sub-clause 10.7

The amount to be added for delay cost is the daily rate
tendered by the Contractor in the Schedule part 2D (sub-
clause 10.7.1(2))

For the purposes of sub-clause 10.7

The Contractor is to tender in part 2D a single daily rate
for delay costs:

(Sub-clause 10.7.1(2) applies, Contractor is to tender a
single daily rate)

L. Payment Particulars
Clause 11
Period for interim payment is: "monthly”

Minimum amount for interim payments, except release of
retention, €5,000.00

When permitted by the Pricing Documents, up to ...80%... of
the Contract value of unfixed Works Items may be included in
an interim payment (if none stated, 90%)

The retention percentage is 8.00%

M. Cap on Liability

Subject to clause 3.10.2, the monetary amount of

Contarctor's Liability to Employer shall not exceed amount
stated here

ltem

ltem

ltem
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ltem

ltem

ltem
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If no sum stated on T&S, then the applicable amount is an
amount equal to the contract sum

N. Conciliation, Adjudication and Arbitration (Sub-clauses
13.2,13.3 and 13.4)

For the purposes of resolution of a dispute by conciliation
the parties to the contract shall agree on the appointment
of: A Conciliator appointed for each conciliation

Sub-clause 13.2

Failing agreement, the conciliator [or standing conciliator]
will be appointed by "The President of The Royal Institute
of the Architects of Ireland".

Sub-clause 13.2

The arbitration rules are the Capital Works Management
Framework (CWMF) Arbitration Rules for use with Public Works
and Construction Services Contracts (AR1) published on
http://constructionprocurement.gov.ie/arbitration-rules/ on
the date 10 days before the latest date for submission of
Tenderers for this Contract (disregarding any amendments
posted on that date)

The person or body to appoint the arbitrator, if not agreed
by the parties, is 'The President of The Royal Institute of
the Architects of Ireland.’

The person to appoint the adjudicator, if not agreed by the
parties, is 'Chairperson of the Panel of Adjudicators'

0. Rights in Contractor's Documents
Sub-clause 6.4

Copyright and all other rights in the following Contractor's
Documents and Works Proposals described in sub-clause 6.4.2
transfers to the Employer in accordance with sub-clause 6.4

Nil
The Schedule: Part 2

The completed Schedule: Part 2 of the contract is contained

in the Volume B - Tender & Schedule. The Contractor shall
allow for all cost associated with completing and submitting
the Schedule: Part 2 in accordance with the Instructions to
Tenderers

ltem

item

item

SUH Transformer Upgrade
Health Service Executive BQ 1/29

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description Qty Unit Rate € c
The Schedule: Part 3
The completed Schedule: Part 3 of the contract is contained
in the Volume B - Tender & Schedule. The Contractor shall
allow for all cost associated with complying with and
completing in full the Schedule Part 3 adter tender and
prior to issue of the Letter of Acceptance item
Appendix 4 to Clause 15 Price Variation
Part 1: Proportions of Labour, Materials, Fuel, Non-
Adjustable Overheads and Plant
Labour (25%) Item
Materials (66%) Item
Fuel (1%), Item
Non-Adjustable Overheads (5%) Item
Plant (3%) Item
Part 2: Permitted Increase Threshold
The Permitted Threshold is 5% item
Part 1B: All Material Category Index & Weighting
All Materials [Irrespective of the Actual Constituents of
the Works]: Weighting 1.000 Item
Part 2: Fuel Categories Indices & Weightings
Fuel Oil; Weighting 0.400 item
Electricity; Weighting 0.300 item
Gas Oil (other than auto diesel); Weighting 0.300 item
Part 3: Labour Categories Indices & Weightings
Construction Sector (as deined in the applicable sectoral
employment order): Weighting 0.150 item
Mechanical Engineering Building Services Contracting Sector
(as deined in the applicable sectoral employment order):
Weighting 0.000 item
Electrical Contracting Sector (as deined in the applicable
sectoral employment order): Weighting 0.850 item
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MAINTENANCE COSTS FOR 12 MONTHS: The contractor should allow
here for the provision of the 1st Year of Maintenance on all
aspects of the works. The Contractors attention is drawn to
the fact that the Mechanical, Electrical Sub-Contractors
should also include for the provision of 1st Year
maintenance within their respective work elements.

THE CONTRACT SHALL BE EXECUTED UNDER SEAL

2.4 LOCAL AUTHORITIES FEES AND CHARGES

Consents

The Contractor shall include here for all costs in
connection with obtaining all Consents necessary for the
works other than the Consents obtained by the Employer (As
set out in Works Requirements)

The Contractor shall give and comply with all notices and
pay all taxes, fees and charges required under Legal
Requirements to be paid in connection with performing the
Contract, unless the Works Requirements say otherwise

Provide for paying all fees & charges to the Local Authority
arising from works to include road opening fee's, public
mains connection fee's, trunk sewer connection fee's, all
associated utility conection fee's and traffic management
charges as derived from examination of the works requirement
documentation

CLARIFICATION OF CLAUSES

Materials and Workmanship
Certificate of Standard and Workmanship

all materials and goods are to be the best quality and if
applicable they must comply with the latest Irish Standard
(IS), Irish Standard European Norm (IS EN), British Standard
(BS), German Standard (DIN) or Code of Practice (CP); where
possible Irish materials must be used

all works, materials and workmanship required under this
Contract shall be in compliance with the requirements of the
Specifications and the Standards referred to therein

products / materials shall either be certified as complying
with the latest relevant Irish Standard Specifications and
shall bear the Irish Standard mark or shall be certified to
a national standard of another member state of the European
Union which provides an equivalent guarantee of safety and
suitability - certification to be by the National Standard
Authority of Ireland

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem
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Where National Standards to which equipment or materials
must comply are cited, goods meeting other authoritative
standards which ensure an equal or higher quality than the
standards mentioned, may also be accepted

workmanship shall comply with the latest Irish or British
Codes of Practice for the work involved

Proprietory Names, Manufacturer Names and Type

Where reference is made in the Bill of Quantities to

specific brand names, catalogue numbers or type of equipment
or a specific manufacturer, offer of alternative equipment,
articles or materials which have similar characteristics and
provide equal performance and quality to those specified may
also be considered. Any substitutions which the Contractor
proposes to make in this respect must be approved by the
Employer's Representative in writing before incorporation
into the work

The term "or equivalent" shall mean that any alternative
equipment, articles or materials proposed are at least equal
in performance, quality and workmanship to the specified
item. Any substitutions which the Contractor proposes to
make in this respect, must be approved by the Employer’'s
Representative in writing before incorporation into the
works. If the Employer's Representative approval is not
obtained, the Contractor must supply the item specified.

Any approval given by the Employer's Representative in this
respect shall not relieve the Contractor from his
responsibility for the performance and quality of his
proposed substitutions.

The Contractor shall provide a copy of any relevant Code of
Practice for use by the foreman on site. Preambles and
descriptions of materials, goods and workmanship given in
any one section or trade are to apply throughout this Bill
of Quantities unless otherwise described

In any case where trade names, manufacturers reference type
or marks are used in the tender documents they are deemed in
every case (whether specifically mentioned or not) to be
accompanied by the words "or equivalent"or "or equal"

Unfixed Materials

All materials shall be carefully stacked and kept neatly and
tidily in a position to be pointed out to the Contractor.

ltem
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Sub-Letting

The Contractor must not assign or sub-let any part of the
work to others without the written consent of the Employer's
Representative. This rule is to be strictly observed on this
Contract.

Consent must be applied for in writing, with full

particulars, to allow adequate time for enquiries to be
made, and to complete preparations, depending on the
Architect's decision, before construction works commence.

Before the Employer's Representative will give his consent
for any part of the works to be sub-let, the Contractor will
have to satisfy him on the following points :-

1. That the result of sub-letting will be to secure higher
or more specialist skills than the Main Contractor could
reasonably be expected to provide within his own
organisation or obtain on the ordinary labour market.

2. That sub-letting will not reduce the effectiveness of the
Contractor's control over the job, or lessen the Site
Manager's/General Foreman's authority on the site.

3. That any increase in productivity [in the purely
quantitive sense] due to labour only sub-contracting will
not be accompanied by any lowering of standards of
workmanship or exploitation in any other form.

4. The Contractor will have a proper and binding agreement
with the Sub-Contractor, whereby the latter is held to all
the relevant particulars of the Specification and agrees to
abide by the Architect's decision.

Time for Completion

The works are to be completely finished within the times
stated in the Schedule Part 1, of the Form of Tender,
subject to the Conditions of Contract. The Contractor shall
note that the Client requests that all snagging is completed
within 4 weeks of the substantial completion date.

ltem
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Extension of Time

The Contract provides for extension of time for legitimate
causes. To enable the Contractor to demonstrate the
legitimacy of causes for which he makes claims for such
extension, he must present his time schedule, in the form of

a Bar Chart or Network Analysis or other form approved by
the Architect as giving the same degree of information.
Operations which cannot be carried out continuously by the
same group of workmen must not be shown as one activity on
this bar chart. Each time any delay is awarded by the
Engineer the bar chart must be amended by the Contractor and
presented again in its revised form. This must also be done
whenever the current bar chart is rendered absolute due to
any circumstances.

Delays will not be granted for routine or trivial hold-ups
such as invariably occur in the course of any Contract.
Allowances for these must be built into the programme. For
example, claims will not be allowed for bad weather if this
is normal for the time of year.

Change Orders

All change orders shall be issued by the Employer's
Representative only. No payment will be made to the
Contractor in respect of work for which a change order is
issued by any person other that the Employer’s
Representative. The Client requests that all verbal
instructions are validated by issue of an Architect’'s
instruction prior to payment for additional works. Budget
costs shall be submitted by the Contractor against issued
Al's within 5 days from the issue date of the instruction.
Firm prices and all required back-up information shall be
submitted to ER within a further 7 days for agreement and
sign-off at the next appropriate site meeting. The Client,
through its Consultants operates an instruction register and
change order monitoring system, which shall be structly
enforced during the project.

The principle requirements and obligations under this system
are as follows:

The Contractor shall issue an updated schedule of "Request
for Instruction” or "Request for Information” ( R.F.1.) to

the ER at least 48 hours prior to each site meeting. The
submission of RFI's shall be adequately detailed so as to
enable the accurate assesment of the submitted RFI's by the
Clients Design Team. All costs agreed to be updated prior to
the next site meeting shall be submitted to ER 48 hours
prior to the date set for that meeting including all back-up
as required. Where practical, the Contractor is requested to
submit budget costs with the submission of RFI's .
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The Employer's Representative shall issue on the day of the
site meeting all instructions required under the contract.
Any RFI's which have not been issued shall either be removed
by agreement of the parties or remain on the register for a
further agreed period of time which the Contractor may
require to substantiate or compile supporting documents to
enable the issue of an instruction. On the lapse of such and
agreed period of time the in-action of the Contractor may
forfeit the right to recover certain costs.

The Employer's Representative shall issue at each site
meeting an updated schedule of RFI's with his / her comments
against each RFI requested by the Contractor. The
Contractor's Quantity Surveyor shall issue both an updated
RFI and CAl Register with the appropriate status comments
i.e. agreed, firm, price awaited etc. at each site meeting.

The Contractor shall issue budget costs against each CAl
within 5 days from issue date of instruction and shall
provide all additional information required including a
detailed breakdown of costs for agreement within a further 7
days. Outstanding change order costs shall be agreed on site
each week during the project where detailed breakdown of
costs submitted will be cross-checked and verified on site.

It is considered good practice for the Main Contractor to
submit budget costs with the submission of all RFI's where
practical, and subsequently agrees the firm cost of change
orders within 7 days from the submission of the RFI.

Procedure for Notification of Claims

The Contractor shall notify the Employer's Representative in
writing of his intention to claim an extension of time and/
or costs expenses or compensation under or for breach of
this contract with particulars of the Architect’s

Instruction or Change Order or direction or delay or other
occurrence on which the claim is based within ten working
days of the commencement of that occurence.

Sequence of Work

The Contractor shall programme the work including co-
ordination with that of other Direct Contractors to be
engaged directly by the Employer, in order to comply with
the completion dates listed previously. This may involve the
execution of work by individual trades in various different
stages in the programme. It may be necessary for some trades

to complete their work over a number of site visits. The
Contractor shall include here all costs arising from such
occurtences (Refer to Direct Sub-Contractors Preliminaries
Clause).
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No extra amounts shall be paid to the Contractor due to the
effect of the programme on sequence of work.

Meaning of Substantial Completion

"Substantial Completion" means that the Works have been
carried to such a stage that they can be taken over and used
by the Employer for their intended purpose and that any
items of work or supply then outstanding or any defects then
patent are of a trivial nature only and are such that their
completion or rectification does not interfere with or
interrupt such use.

Examples of outstanding work are as follows :-
1. Work of a remedial or corrective nature

2. Surface mounted fittings and equipment not part of the
fabric

3. Work which is deliberately being postponed until the last
possible moment before occupation

4. Cleaning and tidying up
5. Removal of plant, site accommodation etc.

The Employer's Representative may issue a certificate of
practical completion, subject to the following:

The Contractor providing a written positive assurance from
the Contractor that all the above excepted works will be
completed within the four weeks following the issue of the
Practical Completion Certificate. Under no circumstances
will the Architect agree to the deferment of work in
category 1 until after the occupation date, or to treating
this work as part of the making good of defects which may
arise later, during the defects liability period.

The Project Supervisor Construction Stage providing all the
information and documentation required to allow the Employer
to comply with his duties in respect of the safe operation

of the premises under the relevant statutory provisions.

The works shall be deemed to have been finally completed
only when the safety file including all drawings has been
delivered to the Employer, all outstanding items of work as
above described and all work postponed on the written
instructions of the Architect have been finished and all
defects, shrinkages and other faults for which the
Contractor is liable have been made good and the Final
Certificate is issued.
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Agreement Executed as a Deed

The Contractor shall when called upon to do so, execute the
Articles of Agreement under seal

Guarantee Bond

The Contractor shall obtain from an approved Company or
Society registered within the state a Guarantee Bond for the
due and proper completion of the Contract and shall pay all
premiums and fees required for same. The amount of the
Guarantee Bond shall cover a sum equal to 10.00% of the
initial Contract Sum up to certification of Substantial
Completion and 5.00% of the initial Contract Sum for the
period stated in the form of bond in the Works Requirements
(15 months). This Guarantee Bond must be completed within
FOURTEEN days of notice being given by the Employer's
Representative that a Bond is required. No work may be
commenced before the Bond is completed. If a delay in
completing the Bond results in a delay in the signing of the
Contract, the time for completion will not be extended as a
result of such delay. The expiry date of the Bond is a
minimum of fifteen months after the date of the issue of the
Certificate of Substantial Completion. If a Bond is not
required the amount included in the tender for this item

will be deducted to determine the Contract Sum. It is
essential that the amount included for the Bond be shown
separately (Amount to be included for Bond to be inserted in
the Summary of the Bill of Quantities).

Value Added Tax

All items in this Bill of Quantities should be priced
exclusive of the cost of Value Added Tax.

TENDERING DETAILS

Expense and Acceptance of Tender

The Employer does not bind himself to accept the lowest or
any tender and no Contractor will be renumerated for any
trouble or expense incurred in preparing his tender.
Acceptance of a tender is subject to the sanction of the
Employer.
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Award of Contract

The Contract will be awarded to the Contactor who in the
opinion of the Employer has submitted the most economically
advantageous tender (MEAT) as set out in the Instructions to
Tenderer. The Employer and his representatives offer no
guarantee that the lowest or any tender will be recommended
for acceptance or accepted. The Employer will not be
responsible for any cost incurred in the preparation of any
tender.

Period of Validity

Tenders must remain open for consideration (unless
previously withdrawn) for not less than 180 days from the
date fixed for the submission or lodgement of tenders.

Errors in Priced Bills of Quantities

On examination of the priced Bill of Quantities if it is
discovered that errors have been made, they shall be dealt
with in accordance with the "Code of Procedure" for Single
Stage Selective Tendering" as published by the Liaison
Commitee of the Construction Federation, the Royal Institute
of Architects of Ireland and the Society of Chartered
Surveyors in the Republic of Ireland.

Tender Qualifications

Tenders shall be strictly in accordance with the Bill of
Quantities, Drawings, Contractor’s obligations pursuant to
the Conditions of Contract and shall not be qualified in any
way. Any such qualification may result in the tender not
being considered.

Inadequacy of Description

The Contractors price shall be the full inclusive cost of
completing the works in accordance with the drawings and
specification. The Contractor shall state with his tender
any additional items for which he requires payment as no
claim on the ground of inadequacy of description will be
entertained.

Provide Everything Necessary

The Contractor shall provide everything necessary for the
proper execution of the Contract according to the true
intent and meaning of the documents, whether same may or may
not be particularly described, provided same is reasonably
inferred therefrom.
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Pricing o Pricing Document: All ltems must be priced in Ink.

Any Item left unpriced shall be deemed to be included within
the prices against other items of works. All ltems to be
priced in Euro to two decimal places. All ltems in the
pricing docuemnt must be priced out. The only other insert
permitted is C0.00 and not "Nil" or "Included" or dashes.
Alterations and qualifications to the pricing document must
not be made without the written consent of the Quantity
Surveyor. Tenders containing unauthorised alterations or
qualifications may be rejected.

Definitions & Interpretations

DEFINITIONS: The meaning of terms, derived terms and
synonyms used in the preliminaries/general conditions and
specification is as defined below or in the appropriate

Irish Standard or Irish Standard glossary.

IS means Irish Standard Specification

IRISH STANDARD PRODUCTS: Where any product is specified to
comply with an Irish Standard for which there is no
equivalent European Standard it may be substituted by a
product complying with a grade or category within a national
standard of another member state of the European Community
or an international standard recognised in Ireland
specifying equivalent requirements and assurances in respect
of material, safety, reliability, function, compatibility

with adjacent construction, availability of compatible
accessories and where relevant, appearance. In advance of
ordering notify the ER of all such substitutions and, when
requested, submit for verification documentary evidence
confirming that the products comply with the specified
requirements. Any submitted foreign language documents must
be accompanied by certified translations in to English.

BS means British Standard Codes of Practice

ARM means Agreed Rules of Measurement (ARM Issue 4), and
ARM4 Supplement 1 as prepared by a joint committee of the
CIF and SCS.

THE WORKS shall mean the whole of the works envisaged by
this contract including all works by specialist sub-
contractors, domestic sub-contractors and Local Authorities

& Public Utility Bodies as necessary to complete the works.

THE SITE shall mean the imediate area in which the the
Contractors Operations are to be carried out as detailed on
the Architect and Engineers tender drawings.

ER: means Employers Represenetative, the person nominated in
the Contract as Architect or Project Manager or his
authorised representative.
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IN WRITING: When required to advise, notify, inform,
instruct, agree, confirm,obtain information, obtain approval
or abtain instructions do so in writing.

APPROVAL (and words derived therefrom) means the approval in
writing of the ER unless specified otherwise

PRODUCTS: means materials (including naturally occurring
materials) and goods (including components, equipment and
accessories) intended for permanent incorporation in the
Works.

CROSS REFERENCES TO THE SPECIFICATION:

Where a numerical cross-reference to a specification or
clause is given on drawings or in any other document the
Contractor must verify its accuracy by checking the
remainder of the annotation or item description against the
terminology used in the referred to section or clause.

Where a numerical cross-reference is not given the relevant
section(s) and clause(s) of the specification will apply,
cross-reference thereto being by means of related
terminology.

Where a cross reference for a particular type of work,
feature, material or product is given, relevant clause(s)
elsewhere in the referred to specification section dealing
with general matters, ancillary products and workmanship
also apply.

The Contractor must, before proceeding, obtain clarification
or instructions in relation to any discrepancy or ambiguity,
which he may discover.

EQUIVALENT PRODUCTS:

Where the spcification permits "Equivalent" products or a
product of a different manufacturer to that specified and
such substitution is desired, before ordering the product
notify the Employer's Representative and, when requested,
submit for verification documentary evidence that the
alternative product is equivalent in respect of material,
safety, reliability, function, compatibility with adjacent
construction, availability of compatible accessories and,
where relevant, appearance. Submit certified English
translations of any foreign language documents.
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Any proposal for use of an alternative product must also
include proposals for substitution of compatible accessory
products and variation of details as necessary, with
evidence of equivalent durability, function and appearance
of the construction as a whole. If such substitution is
sanctioned, and before ordering products, provide revised
drawings, specification and manufacturer's guarantees as
required by ER.

EQUIVALENT PRODUCTS: Wherever products are specified by
proprietary name and the phrase "or Equivalent" is not
included, it is to be deemed included.

SIZES: Unless otherwise stated:
Products are specified by their co-ordinating sizes.

Cross-section dimensions of timber shown on drawings are
nominal sizes before any required planing.

FIX ONLY: means all labours in unloading, handling, storing
and fixing in position, including use of all plant.

SUPPLY AND FIX: Unless stated otherwise all items given in
the Bill of Quantities are to be supplied and fixed
complete.

Terms used in Refurbishment / Alterations

REMOVE: means disconnect, dismantle as necessary and remove
the stated element, work or component and all associated
accessories, fastenings, supports, linings and bedding
materials, and dispose of unwanted materials. It does not
include removing associated pipework, wiring, ductwork or
other services.

KEEP FOR USE OR SET ASIDE FOR RE-USE: means:

During removal prevent damage to the stated component or
material, and clean off bedding and jointing materials.

Stacking neatly, adequately protect and store until required
by the Employer for re-use in the Works as instructed.

REPLACE: means:

Remove the stated existing components, features and
finishes.

Provide and fit in lieu new components, featres or finishes
which, unless specified otherwise, must match those which
have been removed.

Make good as necessary.
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REPAIR: means carry out local remedial work to components,
features and finishes as found in the existing building. Re-
secure or refix as necessary and leave in a sound and neat
condition. It does not include:

Replacement of components or parts of components,
Redecoration.

MAKE GOOD means carry out local remedial work to components,
features and finishes which have been disturbed by work
under this Contract and leave in a sound and neat condition
as at encountered at commencement. It does not include:

Replacement of components or parts of components,
Redecoration.

REDECORATION means clean off, prepare, prime and re-decorate
to replicate the colour and paint types of the surrounding
environment

EASE: means make minor adjustments to moving parts of the
stated components to achieve good fit in both open and
closed positions and ensures free movement in relation to
fixed surrounds. Make good as necessary.

TO MATCH EXISTING: means use products, materials and methods
to match closely all visual characteristics and features of

the existing work, with joints between existing and new work
as inconspicuous as possible, all to approval of appearance.

The meaning of the foregoing terms shall not be limited by
this definition where used in connection with the defects
liability provisions of the Contract.

2.5 OBLIGATIONS AND RESTRICTIONS IMPOSED BY THE EMPLOYER

2.5 a. Access to and Possession or Use of the Site

Access: Access to the site shall be via the roadway from the
back of the Sligo University Hospital for the phases, please
refer to the Structural drawings in particular 124-444-003
Site Plan for full details. This access is shared with the
Maintainance services access for SUH and that must be
facilitated to the compound and Boiler house within this
location.
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Access Restrictions: It should be noted than the ESB /
Electrcial buildings are located well below the internal
campus arterial road from which access will be achieved, and
is not accessible by anything other than small vans,
therefore items of large Electrical plant and equipment will
need to utilise a mobile crane from the higher level and
then be craned down, and then positioned into place at ESB /
Plantrooms beneath, Similarly, the temporary generators
proposed location is along the verge of the arterial road at
higher ground level adjacent to a prefab and a fenced off
storage area, and electrical service cabling / cabble
ladders will need to traverse from there over building roofs
into the ESB/Plantrooms below.

HSE Restrictions on Access: Construction Access shall be via
The Rear of Sligo University hospital campus with prior
arrangement. Parking of contractors vehicles Shall be
limited to within the Hording line only. Works contractor
shall be required to submit proposals for parking works
vehicles and transportation of personnel to site. Working
hours Shall be Monday to Friday 8.00am to 6.00pm or
otherwise by agreement. Refer to planning conditions.
However at certain times it will/ may be necessary to reduce
noise levels and restrict the use of plant, contractor shall
liaise with the HSE in this regard. Particular noisy

activity shall be programmed so as to result in minimal
disturbance. Any access required to the existing operational
carpark or roadways will be with the authority of a "permit
to work" issued in advance by the HSE, Normal working of the
hospital carpark will take priority over construction

activity.

General Restrictions on Access: Site Access Plans:-
Submittal: Before any work commences on either ite the
Contractor must submit a Site Traffic Management Plan to the
ER /HSE. - The Plan must address the following: Works
traffic may only access the works from Internal Arterial
Road to ESB / Plantroom compound area, as indicated in the
Tender documents; - Minimisation of construction traffic to
the site; Access for construction traffic and deliveries to
the site shall take cognisance of existing pedestrian and
HSE and general vehicular traffic; All approach roads and
adjoining footpaths to the site must be kept clear at all
times of all dirt or debris accruing from vehicles coming to
or returning from the site or originating in any other way
from the site. Make provision for cleaning vehicles and
securing loads, particularly in terms of debris leaving the
site; Safety of Hospital staff and patrons; Note: The
provision of safe access and egress from workzone is the
sole responsibility of Contractor.
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Parking of the Contractor's and employees' vehicles will be
restricted to an area within the designated site compound &
hoarding line as indicated on 124-444-003 which the
Contractor shall be allocated for the works. Site offices,
Welfare facilities or Contractor Parking are not allowed
adjacent to the Site or along adjacent hospital carparks or
public roads.

Condition Survey: prior to taking possession of the sites,
the Contractor will provide a photographic and video
condition survey of the carpark and all adjoining roads &
footpaths, and all adjacent and surrounding building areas
to record existing condition. This must be carried out in
conjunction with the Employer's Representative. Upon
completion of the works, the Contractor will be required to
reinstate the existing finishes, facades, roadways and
landscaped areas to the original pre-construction state,
unless otherwise advised

Provide for performing the work in such a manner as to cause
the minimum interference with the operational hospital
buildings and internal arterial roadways and carpark areas,
which shall remain occupied and functioning during the
execution of the work. Refer to phasing and sequncing under
Preliminaries item 2.5h hereafter. The Contractor shall
therefore take necessary precautions to protect the
operational hospital, patients, staff and public from works
overhead (lifting operations), dust, excessive noise and any
other interference arising from the work.

The Contractor shall take all necessary precautions to
minimise the dust within the work area, and should ensure
that no dust spreads outside into areas outside the control
of the Contractor.

All items of plant, which have a potential to create excess
noise when being used, are to be fitted with proper noise
attenuaters.

Provision to ensure that activities at the site shall not

give rise to noise levels off-site, at noise sensitive

adjacent rooms or buildings, there shall be no audible tonal
component or impulse component in the noise emission from
the activity at any noise sensitive location. Contractor to
work within the limits for noise set down in HSA
construction regulation (Noise at work guidelines). Maximum
Noise levels in patient areas not to exceed 68DB(A). Maximum
noise levels in non-patient areas not to exceed 80DB(A)
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Access for Employer's Representative and Workshops

The Employer's Representative and any person authorised by
him shall at all reasonable times have access to the works
and to the sites and to all workshops and places where work
is being prepared or whence materials, manufactured articles
and machinery are being obtained for the works and the
Contractor shall afford every facility for and every
assistance in or in obtaining the right to such access

Notice to Employer's Representative for Inspection

Before pouring reinforced concrete and otherwise proceeding
with work that will cover and conceal previous work, the
Contractor shall give early notice in writing to the
Employer's Representative and shall afford him an
opportunity of inspecting the previous work. Approvals given
at such inspections will not relieve the Contractor for full
responsibility for the quality of the work throughout.

2.5 b. Limitations of working space

Provide for complying with the limitations of site areas and
working space described previously

Provide for the keeping of all plant, equipment, vehicles,
materials etc., within the site area (no parking or storing
of vehicles, plant or materials will be allowed beyond the
designated compound & parking zone).

2.5 c. Limitations of working hours

On site construction operations that may generate noise
shall be restricted to between 0800 hours and 1800 hours
Monday to Friday inclusive and between 0900 and 1700
Saturdays. Some element of work outside of normal hours,
particularly in demolitions and breaking thru to existing
hospital will be necessary due to the sensitive nature of
the hospital environment. It will at certain times be
necessary to reduce noise levels with plant attenuators and
restrict the hours for use of plant, contractor shall liaise
with client in this regard. Work outside of normal hours for
such works will be allowed following the prior agreement of
the Employer and the Architect. No works shall be carried
out on Sunday, Public or Bank Holidays

The Contract may be asked to temporarily stand down noisy
works were patient dignity or comfort is compromised.

Noisy works shall not commence until after 11am unless
permitted otherwise
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2.5 d. Limitations on the operation of plant with respect to
adjoining buildings

All items of plant, which have a potential to create excess
noise when being used, are to be fitted with proper noise
attenuaters. All plant must operate within the confines of
the designated site and compound areas. All necessary H & S
works outlined within the works requirements must be
undertaken prior to allowing plant or crane access over or
adjacent existing buildings. When during craneage
operations, the crane jib, runway, counter jib, attachments
and "in lift" building materials are extending beyond
designated access areas over existing roofs or the like, the
Contractor must undertake all necessary operational,
planning and safety measures as outlined in BS 7121- Part 1
2006 and the "Safe use of Lifting Equipment: UK Lifting
Operations and Lifting Equipment Regulations 1998" and must
adequately support and protect existing structures during
such craneage operations

Restricted Crane, Truck and Plant access. Reference to be
made to preliminary Health and Safety Plan. The Contarctor
shall allow for the surface of roadways/pavings be CBR
tested, and to be protected by temporary steel boarding or
the like throughout areas where Heavy Crane traffic is
crossing and adequate planking for load spreadings to be
placed under any temporary crane set-up positions. All
temporary protection to be removed when area is not in use
by the contractor. Contractor to provide for full condition
survey of roadways/pavings prior to use of area and for CCTV
of drainage underneath on completion of works. Any damage
caused is to be made good & be re-instated as found.

Restrictions on Spanning over Existing Roofs with Jib of
Mobile Crane: Reference to be made to preliminary Health and
Safety Plan. The Contarctor shall allow for the surface of
Roads / Roofs to be protected throughout area where Crane
Jib spans over existing structures. All temporary protection
to be removed when craneage works are complete by the
contractor. Contractor to provide for full condition survey

of all adjacent Roofs prior to any hoisting of materials.

Any damage caused is to be made good & be re-instated as
found.

Contractor to work within the limits for noise set down in
HSA construction regulation (Noise at work guidelines).
Maximum Noise levels in patient areas not to exceed 68DB(A).
Maximum noise levels in non-patient areas not to exceed
80DB(A)
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2.5 e. The Use of or Disposal of any Material Found on Site

No sand, ballast, gravel or other useful material which may
be found on the site shall be removed from the site, nor
shall it become the property of the Contractor, nor be
incorporated into the works except upon the express
instructions of the Employer’s Representative, in which case
the quantity used, if any, shall be measured and valued by
the Quantity Surveyor, and such value deducted from the
Contract Sum.

Disposal of Demolition / Excavated Material Found on Site

It may be a condition of Planning Permission that the
destination of the demolition and excavated material be
agreed with the Local Authority in advance of any disposal
off site. Tenderers are advised that they will have to

liaise directly with the Local Authority to discuss and

agree on the proposed destination of excavated material. The
Contractor's rate for disposal is deemed to have provided
for this requirement and disposal to a licensed tip.

Historical & Archaeological finds

The Contractor is referred to planning condition
requirements in respect of Archaeology during ground works.
HSE & Employer's Representative shall be immediately advised
of any discoveries of historical importance. Any object of
antiquarian, geological or other interest discovered during
the progress of the works shall be handed over to the
Employer's Representative.

2.6 f Hoardings, Fences, Screens, Temporary Roofs, Temporary
Name Boards and Advertising Rights

External Hoarding. The contractor will be required to erect,
finish, adapt and remove upon completion a full 2.40m height
solid timber hoarding externally to facilitate the proposed
works on the site. Allow also for temporary Hera fencing,
temporary bollars and line markings as may be required at
each phase to delineate hospital activity routes. Refer to
Service Engineering Site Plan 125-444-003 Drawings which set
out the proposed segeunce and phasing of the works and
hoarding required at each phase of the works.
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Internal Temporary Partition. The contractor will be
required to erect, finish, adapt and remove upon completion
100mm Metal Stud fixed between Top and Bottom tracks.
Sheeted with 12mm cement with joints skimmed; 5500mm Long x
2500mm high staggered partition within the existing building
to providea a safe working area for excavation works as per
structural drawing 125-444-002. The Contractor is also
referred to Service engineer Series drawings which set out
the phasing and segeuncing of interface works with existing
hospital structrues.

Provide temporary fencing, hoardings, dust screens, fans,
planked footways, guard rails, and the like as may be
necessary for protecting the public for the proper execution
of the works and for effectively enclosing and protecting
the site compound and building location against trespass and
interference. Include for all alterations, modifications and
maintenance as necessary during the work. Obtain approval
from the Employer's Representative for all temporary
hoardings and fences and comply with the requirements of the
Local Authority.

Site Sign Board

Provide for a site sign board to take name of Client,
Project, Contractor and Consultants named in at the begining
of the Preliminaries. Sign to be prepared by a professional
signwriting company. The Employer's Representative approval
of the design, layout and location of this board shall be
obtained before it is erected.

The Contractor should include for necessary site signage to
the hoarding fulfil all H & S regulations. The Contractor
should allow for the supply and erection of necessary
directional and construction H & S information signage to
the hoarding. Allow for fixing approximately 5.No client
signs approximately 500 x 450mm.

The Contractor shall note the following supplementary
requirements on hoarding:

Responsibility for erection, alterations, temporary
relocation, dust proofing, fire proofing requirements and
removal shall be the sole responsibility of the Contractor

Hoardings to be erected where necessary by the contractor.
He must include for all costs relating to the moving,
relocating, reassembly, replacement and final removal of all
such hoardings.

Maintain and Keep Clear: fire exits, access and egress
points as designated on Architects site set up plan
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Provide suitable Doors and Gates within the hoardings that
maintain a similar secure boundary

Responsibility for dust proofing, fire proofing and lignting
requirements shall be the sole responsibility of the
Contractor

All hoardings are to be constructed to a safe and proper
manner, complying with LA requirements in terms of lighting,
allowing for adequate working spaces, etc. All internal
hoardings are to be one hour fire rated to match Fire Safety
Requirements.

Hoardings; General Phasing Requirements

The Contractor should allow for adapting, modifying &
relocating all hoardings / sheeting within site, and
existing building at various phases to facilitate sectional
completion. Refer to 2.5h hereafter for full detail of
sequencing & phasing of works

2.5 g. The Maintenance and Protection of Existing Services
On, Under or Over the Build Location

Protect, uphold and maintain all identified (i.e. on

drawings etc.) existing services on, under or over the site,
of Statutory Authorities or Private Owners. The Contractor
is to make good any damage due to any cause within his
control at his own expense or pay any costs and charges in
connection therewith to the satisfaction of the Employer,
Employer's Representative, Statutory Authorities or Private
Owners.

Provide for completing radar / cat scan of the site prior to
commencement including records of all services located.
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2.5 h. The Execution or Completion of the Work in any
Specific Order or in Sections or Phases, including and
Coincidental Work not at the discretion of the Contractor

The Contractor is referred to Service Consulting Engineers
Tender Drawings 25672-2Z-Z-22Z-DR-VCE-EE-003, 004, 005, 006,
007, 008 & 009 and Specification 25672-2Z-Z-2ZZ-SP-VCE-
EE-0001 section 2 (23.3 & 23.4) and Appendix 10 (3.1.5 &
3.1.6) which set out the proposed sequence and phasing of
the works, including shutdowns. The contractor should note
that the start and completion dates for the contract and
sub-phases shall be fixed, however the scheduling of the
various work elements within the contract sub-section
periods are subject to the Contractors proposed program of
works. Notwithstanding this, the Contractor will be expected
to submit a definitive program for the works with their
tender in order that the proposed sub-section phasing can be
logistically planned for by the hospital management.
Thereafter, it will be obligitory on the Contractor to

ensure that the works progress in the planned sequence in
order that the notified program periods are adherred to.

Phase 1: Electrical Services Strip-Out

ESB / MV & LV Switch rooms

Phase 1A: Builders Floor & Wall Ope Works

ESB / MV LV Switch rooms & Protected Trenching to
Transformer room and the Crane Lifting into place and
Positioning of MV Switch / LV Distribution Board /
Transformer

Phase 1B: General Electrical, Lighting & Protective Services

ESB / MV LV Switch rooms & Cabe Tray into MDB2 Room for
connection of OLB1

Phase 2: OLB2 & T2 Transformer Installations

OLB2 & T2 Transformer Installations inlcuding earthing &
cabling

Phase 3: Temporary Generators

Provide 2 Nr Temporary Trailer mounted containerised diesel
generators, with fuel storage and cable links back to MDB2
room
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Phase 3A &3B: MV2 Installation

Switchover to Temporary Generators, Disconnection & Removal
of Existing MV2, and installation of New MV2, Transfer
Existing T2 to new MV2, Temporary generator come offline and
re-energize supply to MDB2 from Existing T2 Transformer.
Existing Generator brought back online and Temporary
Generators disconnected

Phase 4A: Install New Protection Relay to New T2 Transformer

Install New Protection Relay to New T2 Transformer. Also
complete connections between protection CTS within new MV2
RMU, new T2 on board protection devices and existing Battery
tripping unit. Install text and commisision MV Cabling form
new T2 to new MV2 RMU. Install, test & commission new T2
transformer and leave on soak

Phase 4B: MDB2 Connection:

Existing Genrator taken offline, Temporary Generators
brought back online to supply MDB2, Deenergize supply to
MDB?2 from Existing T2, isolate and disconnect supply and
cabling, install new cabling from OLB2 to Existing MDB2,
test new OLB2 to MBD2 connection. Temporary Generators set
offline, energize supply to MDB2 from OLB2. Existing
Genrator brough back online and made fully fuctional.
Temporary Generators to be disconnected

2.5 i. Maintenance of specific temperature and humidity
levels

The Contractors attention is drawn to the Concrete Works
section of the civil and structural works specification and
the requirement specified therein in relation to temperature
restrictions for the pouring of concrete. Other
considerations in this regard relate to the curing of
concrete and painting of structural steelwork where control
of the humidity is likely to be a feature. Prior to the
installation of all finishes, finished joinery, ceilings and
completions generally, the contractor is required to ensure
the building temperature and humidity is in compliance the
architects specification. Drying Floor screeds shall be
required to reach a Moisture content of 70% relative
humidity or less, prior to installation of floor finishes.

In particular for finished joinery it is a requirement that

the internal temperature in the building be maintained
between 12° and 21° deg C. The contractor shall note that
the permanent mechanical systems shall not be used for the
purposes of drying out or maintaining temperatures in the
building during construction.
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2.5 j. Temporary Accommodation and Facilities for the use of
the Employer including Heating, Lighting, Furnishing and
Attendance

N/A

2.5 k. Provision of connections to temporary voice and data
communications systems for use of the Employer

N/A

2.5 1. Periodic usage and access charges on voice and data
communications systems for use of the Employer and
associated running costs

N/A

2.5 m. Provision of Project Supervisor Construction Stage
(PSCS), by the Contractor under the Safety, Health & Welfare
at Work (Construction) Regulations 2013

The contractor shall comply in all respects with the Safety
and Welfare at Work Act & Regulations 2005 / 2013, and with
any relevant statutory instruments or regulations issued
thereunder and with any other relevant statutory or
regulatory requirement to health and safety. In particular
but without limitation the contractor shall comply in all
respects with the Safety, Health and Welfare at Work
(Construction) Regulations 2013 and any amendment or
replacement thereof

The Contractor shall include for being appointed by the
client under a collateral agreement to the main contract as
Project Supervisor for the Construction Stage in respect of
the project pursuant to the Safety Health and Welfare at
Work (Construction) Regulations 2013. The Contractor shall
provide for carrying out functions of Project Supervisor
(Construction Stage) pursuant to Regulations and completing
the GCCC PSCS pro-form generic form. To avoid doubt, the
obligations of the Contractor under the main contract shall
where applicable extend to its appointment as Project
Supervisor for the Construction Stage.

The Contractor shall note the content of the Preliminary
Safety and Health Plan contained in Works Requirements
Documents. The Contractor shall include here for all costs
associated with the full compliance with the requirements of
this Preliminary Safety and Health Plan, including the
carrying out of temporary and permanent works as required,
the preparation of appropriate Method Statements; and
administration etc.

item

item

item
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The Contractor acknowledges that the project supervisor
design stage was appointed in relation to the works prior to
tender. The Contractor shall therefore co-ordinate the
design of any temporary works in accordance with Regulation

1 (12) of the Safety, Health and Welfare at Work
(Construction) Regulations 2013. Further the Contractor
shall:

Prepare a safety file appropriate with the characteristics
of the works, containing relevant health and safety
information, including any information provided under
Regulation 21 of the Safety, Health and Welfare at Work
(Construction) Regulations 2013, to be taken into account
during any subsequent construction work follwing completion
of the works. (Hard Copy (x4) & Digital Copy (x4) as
detailed hereafter)

Promptly deliver the safety file to the Authority on
completion of the works

The Contract Sum shall include for all costs which may be
incurred by the Contractor in compliance with its
obligations pursuant to the Regulations both in its capacity
as the Contractor and as Project Supervisor for the
Construction Stage of the Project.

The Contractor warrants that it is competent to undertake
all obligations pursuant to the Main Contract (Including
without limitation acting as Project Supervisor for the
Construction Stage) and further warrants that it shall
allocate sufficient resources to enable it to carry out such
obligations. The Contractor shall complete and return with
its tender a completed Competence and Resource Assessment
form.

Is constructed to be safe and without risk to health and
safety

Can be maintained safely and without risk to health during
subsequent use

Complies in all respects, as appropriate, with the relevant
statutory provisions (as defined in the Safety, Health and
Welfare at Work Act 2005 & Safety Health and Welfare at Work
(Construction) Regulations 2013.

The Contractor shall include for complying with Safety,
Health and Welfare at Work acts and Regulations current at
the date of tender
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The term "temporary works" shall mean all temporary works of
every kind required in or about the construction, completion
and maintenance of the works; it shall include temporary
works to support and ensure the stability of the partially
completed permanent works and of adjoining structures and
lands, as well as such matters as trench shoring,
scaffolding, propping, working platforms, gangways, access
stairs and landings.

The Main Contractor shall appoint an approved, competent
Temporary Works Designer who shall take overall design
responsibilities for the stability of the partially

completed permanent works and of adjoining structures and
lands during the envisaged construction process and,
further, the main contractor shall employ a suitably
qualified site engineer; both shall liaise with each other
and with the Project Supervisors, all in accordance with the
HSA Guidelines to Safety Health and Welfare at Work
(Construction) Regulations 2013. Subject to the architect's
consent, (a) on small routine projects the site engineer
need not be permanently on site; and/ or (b) it may be
permissible for one person to fulfil both of these roles.

The Contractor shall in consideration of the acceptance of
his/ her tender and by way of Collateral Agreeement to the
main contract, provide the services of Project Supervisor
Construction Stage within the meaning of the Safety, Health
and Welfare at Work (Construction) Regulations 2013. The
cost of the provision of this service shall be deemed to be
included in the Contract Sum

The Contractor shall in respect of all person and site
activities provide for and ensure compliance with all
Safety, Health and Welfare Legislation in connection with
the works

The Contractor shall ensure that safe practices and methods
of work are adopted at all times. The contractor in that
capacity as Project Supervisor Construction Stage shall
notify the architect in writing prior to the submission of
his tender if he considers any requirement relating to the
time for carrying out the works or any part of the works or
the design of the work or specification of materials render
work methods or procedures necessarily hazardous or in any
way prevent the works from being safely carried out. The
Contractor shall bear all costs arising out of his failure

to give notice of forseeable matters in this regard.
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The Contractor shall include for procuring that the
insurance cover required to be obtained and maintained by
the Contractor pursuant insertions within T&S and shall
provide indemnity in respect of any claim for bodily injury
or property damage which the contractor may incur by reason
of the performance of the functions and duties of the
Project Supervisor for the Construction Stage of the Project

The Main Contractor shall coordinate arrangements between
all contractors to ensure the provision, in writing, of such
information as is necessary for the Project Supervisor
Design Process to complete the safety file, and shall
monitor the implementation of the arrangements and take any
necessary corrective action as set out in the Regulations

The contractor shall include for providing assistance to the
appropriate member of the design team in providing the
latest issue of construction drawings for inclusion in the
Safety File.

Th minimum information required from the Main Contractor for
completion of the Safety File includes the following:

(a) Details of services, plant, and the project equipment,
which comprise part of the structure, from specialist supply
and installation contractors, as well as from statutory
bodies and local authorities where appropriate

(b) Manuals, and where appropriate certificates, produced by
the specialist contractors and suppliers which outline
operating and maintenance procedures and schedules for all
plant and equipment

(c) Accurate site survey drawings of the as-constructed
location and layout of all utilities and services, including
drainage, water mains and emergency and fire-fighting
systems
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2.5 n. Other obligation and restriction imposed by the
Employer (N1 thru N7 hereafter)

n 1) Compliance with recommended Covid-19 work practices &
operating procedures throughout the works

Contractors with construction projects operating during the
current Covid-19 Pandemic will have to ensure they are
protecting their workforce and minimising the risk of spread
of infection. They will also have to take into account the
effect on standard working practices and the knock-on effect
on the programme, assuming lockdown procedures do not
prevent working entirely. They will have to assume that
restrictions would be in place for full for the duration of

this project. Every contractor will have to devise a plan
taking onboard the latest Government guidelines and HSE
recommendations along with the standard Health and Safety
practices. Contractors should also consider the additional
management structure to be put in place which may be
required for implementation of measures required to comply
with relevant guidance on how to work with Covid-19 and
monitor the implementation of these procedures. Factors to
be considered in the implementation of an on-site strategy;
Management, Compliance, Hygiene, Social Distancing, Meetings
& Reporting.

For further detailed guidance and information, tenderers are
refered to the following websites;

Construction Industry Federation; https://www.cif.ie

Health and Safety Authority; https://www.hsa.ie
Government of Ireland; https://www.gov.ie

National Standards Authority of Ireland; https://www.nsai.ie
Please refer to the CIF's "Construction Sector C-19 Pandemic
- Standard Operating Procedures" for full details of
measures and operating procedures to are required throughour
the project & include herein for the supplementary cost

thereof (Refer to Volume D information pack for full
details)
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Further to the publication of "Guidance on Protocol Measures
in Live and Future Tenders" by the office of Government
Procurement (OGP), available on Gov.ie construction
procurement website, the Contractor should inlcude hereunder
for the costs associated with implementing the Work Safely
Protocol (the "Protocol"), published jointly by the
Department of Business, Enterprise and Innovation and the
Department of Health in consultation with the Labour
Employer Economic Forum on 9th May 2020; Contractors should
insert a price against line items (i) through (v)

individually;

(i) Augmenting site infrastructure and welfare facilities
such as toilets, canteen, isolation spaces, and access,
egress and circulation routes to meet the standards set out
in the Protocol.

(ii) Cleaning to the standard required in the Protocol.

(ii) Covid-19 supervisor role(s) as necessary to meet the
requirements of the Protocol.

(iv) Covid-19 Personal Protective Equipment (PPE) to meet
the requirements of the Protocol.

(v) Social distancing to meet the requirements of the
Protocol.

Note: Whilst it is expected that realistic prices will be
included against preliminary items based on (i) to (v)
above, the Contract Sum will be deemed to include for the
implementation of all measures - including hygiene, access
management, materials procurement and delivery, work
sequencing and work practices - required to construct the
work safely and to minimise the risk of disease contagion
for the Contractor's Personnel, the Employer's
Representative, Employer's Personnel and third parties
visiting the site.

Note: Should there be a reason to impose greater
restrictions on movement to combat any significant increases
in the spread of the virus to the extent that construction
activities cease in the manner imposed between 28 March 2020
and 18 May 2020, the contractor is entitled to an extension
of time in accordance with the form of tender and schedule,
part 1K (15) but no financial recompense. It is not intended
that the ex gratia payments introduced to cover the period
from 12 April 2020 to 18 May 2020 will be made available
again.
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n 2) Infection Control Implementation to Protect Adjacent
Hospital Staff & Patients as well as workmen

Infection - Inplement Infection Control: Existing live

sewers are to be utilised for new foul connections. Possible
exposure to bio hazards, rodents etc. Contractor to note the
possibility of weills disease infection due to the possible
presence of rodents. Method statement required for works to
existing sewers. The contractor shall allow for the full
implementation of the Recommendations of CDC and the
Healthcare Infection Control Practices Advisory Committee
(HICPAC) and the Irish National Guidelines for the
Prevention of Nosocomial Invasive Aspergillosis during
construction/renovation activities (NDSC 2002) by providing

a sealed/contained building site during the full duration of
the works under negative pressure via HEAPA filter extract
fans. The contract shall provide a full method statement for
the implementation of the Aspergillous control measure
during the construction, no works will be allowed to take
place until this is approved by LGH/HSE and the engineer.
The contractor shall allow for the full implementation of
Recommendations of CDC and the Healthcare Infection Control
Practices Advisory Committee (HICPAC) and the Irish National
Guidelines for the Prevention of Nosocomial Invasive
Aspergillosis during construction/renovation activities
(NDSC 2002) for advice and guidance. Specifically Appendix 1
on pages 27 & 28 classify the risk due to the type of
building work and the potentially exposed patient population
and recommend the required precautions to be taken. Appendix

| National - Guidelines for the Prevention of Nosocomial
Invasive Aspergillosis during construction/renovation
activities (NDSC 2002). The control measures required are
outlined on page 28 Irish National Guidelines for the
Prevention of Nosocomial Invasive Aspergillosis during
onstruction/renovation activities (NDSC 2002) for advice and
guidance .

Infection Control Requirements on the project will include;

Dust Control: a) Immediately replace ceiling tiles displaced
for visual inspection, b) Execute the works by methods
specifically to minimise dust generation and migration into
the atmosphere and c) Provide active means to minimise dust
generation and migration into the atmosphere, d) Erect
impermeable dust barriers and do not remove until
completion, e) ensure surrounding windows and doors and
sealed, e) create separate entrance away for patient traffic
for construction personnel, f) Protective clothing for
workers

Cleaning: a) Wet mop and vacuum area as needed and when work
is completed and b) Wipe horizontal and vertical work
surfaces with hot soapy water
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On-going Infection Control Monitoring: a) Approval of
Contractor's designated personnel, b) Collaboration with
Hospital cleaning and technical staff to ensure the
construction zone remains sealed and cleaning is adequate at
all times, c) Collaboration with Hospital technical staff to
ensure that dust is minimised throughout and that dust
control measures are being adhered to and remain adequate at
all times and d) Collaboration with Hospital technical staff
to ensure that cleaning measures are being adhered to and
remain adequate at all times

Ventilation of Construction Area: a) Lock all adjacent
windows to development. Contarctor to provide for supplying
and applying 40 Nr 150mm x 150mm stickers to all such
windows internally stating "window to remain locked
throughout the construction works period"

Debris Removal & Cleaning: a) Contain debris in covered
containers or cover with either an impermeable or moistened
sheet before transporting for disposal, b) remove all debris
at end of work day, c) provision of enclosed external chute
and d) Vacuum work area with HEPA filtered vacuums daily or
more frequently as necessary

Traffic Control: a) In collaboration with technical services
manager, designate a traffic pattern for construction
workers that avoids patient care areas and a traffic pattern
for clean or sterile supplies, equipment, patients, staff

and visitors thats avoids the construction area and b) A
traffic path should be designated for the removal of rubble
and debris from the site which is preferably separate to and
away from hospital related traffic

n 3) Operation / Maintenance of the Finished Building(s);
Provision of Safety File(s)

Safety File(s)

The Project Supervisor Construction Stage shall supply all
necessary safety file information to the PSDP which shall
include the following items (list not exhaustive).

The Project Supervisor Construction Stage in co-operation
with the Main Contractor shall ensure that the Safety
File(s) to be produced at the end of the project shall
incorporate all issues identified in the Main Contractors
Method and Safety statement.

The existing safety files shall be made available by the
employer.
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The Project Supervisor Construction Stage shall standardise
the format for each Sub-contractors information for the
Safety file with the PSDP for ease of access of information
and standard of information to be submitted by all Sub-
contractors. The safety file shall be merged with all pre-
existing safety file data and where drawings, certification
or data is superseded it shall be removed from the file to
ensure an accurate representation of the whole building
including the new extension.

Contractor to provide two full hardcopy sets of the safety
files, and one full electronic copy to be presented in Disc
/ USB stick format and be capable of being uploaded to any
future Client online digital safety file system

In addition digital copies of all as built drawings in
AutoCAD format are to be provided in Digital format in
conjunction with the hard copy sets.

The Digital Project Safety File (DPSF) should be presented
in a clear and easy to follow format and should provide a
complete understanding of the works, its intended
performance & systems and enable it to be operated &
maintained efficiently and safely.

The DPSF and all its specified elements and requirements are
to be collated and managed by a specialist DPSF Co-ordinator
who should include for the following:

- Site attendance as necessary to agree client specific
layout for Digital Safety File

- Collate and manage all design and O&M documentation from
relevant parties

- Present for approval of design team / PSDP
- Final handover to client including staff training

The DPSF Co-ordinator shall provide a fully professional
technical service / solution which will produce a
comprehensive and project specific Digital Project Safety
File. The file is to be formatted to facilitate tracking,
viewing, printing, access, editing, searching and updating
of the file.

TABLE OF CONTENTS:

Project Information
- Project Description

- Site Location
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- Planning Documents (Application, Grant, Drawings)
- Existing Environment (Surveys, Condition Reports etc)

- Project Organisation (Contact List for Design Team &
Construction Team)

Health & Safety

- Preliminary Health & Safety Plan

- Construction Health & Safety Plan

- AF1 & AF2

- Residual Risk Information

Specifications & Surveys

- Architects Specifications & Surveys

- Civil Specifications

- Electrical Specifications

- Mechanical Specifications

- Structural Specifications

O&M Manuals

It is suggested that O&M Manuals follow the same format to
allow easy and quick navigation by the end user - sample

template provided below:

- Project Details: General details regarding the project -
job title, location, scope of works, contractor’s details.

- Suppliers Contacts: Contact details for all equipment
supplier's. company name, equipment supplied, contact
person, address, phone, fax, email and website.

- Description of Services: Brief narrative of each service
installed (water, heating, ventilation, lighting, power,
access control etc). Give location of plant, areas served,
method of control, set-points etc. Photographs of the plant
and equipment in their installed position should be included
in this section.

- Maintenance & Fault Finding: Recommended maintenance
schedules for all items of plant (monthly, quarterly,
annually). Fault finding guide for all major systems.
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- Asset Register: List of all plant and equipment installed.
Each item to have individual tag references corresponding to
reference on the "as-built" drawings. Details which should
be noted include model, manufacturer, duties, location and
serial numbers.

- Testing & Commissioning Certification: Complete set of
signed testing and commissioning certification for all plant
/ systems.

- Fire Alarm: "cause and effect" on activation: These
diagrams/schedules should describe in written English and /
or a matrix format, the inter-reaction between a fire alarm
activation i.e. a "cause" and the end result or "effect".

- Hazardous Materials: MSDS to be included for all hazardous
materials remaining on site (refrigerant, glycol, water
dosing etc.) Schedule should reference the system where the
material is contained.

- Technical Details & Equipment Manuals: Service and user
manuals for all plant and equipment installed. Manuals
should be specific - each pump/fan should be referenced with
its tag and its corresponding data sheet (pump/fan curve)
for the specific model, each luminaire should be referenced
with its tag and its corresponding data sheet for the

specific model. The more general O&M manuals are also to be
included.

- As Installed Drawings: Final "as built" drawings for each
service complete with a final drawing register.

Construction Materials: To be provided by each sub-
contractor & supplier. This section can be split to suit the
project;

Interior Fit-Out & Finishes

Technical Data Sheets for all Equipment & Products
Maintenance / Cleaning information

Relevant Drawings

Test Certification

Structure & Building Envelope

Technical Data Sheets for all Equipment & Products

Maintenance / Cleaning information

Relevant Drawings
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Test Certification
Siteworks
Technical Data Sheets for all Equipment & Products
Maintenance / Cleaning information
Relevant Drawings
Test Certification
Drawings: Drawings should be provided in both PDF (or DWF)
and DWG to allow for future development: to include Civil
Drawings, Electrical As Built Drawing, Main Contractors
Drawings, Mechanical As Built Drawings, Specialist Drawings,
Structural Drawings
Certification
Certificate of Practical Completion
Opinions of Compliance
Electrical Certification
Mechanical Certification
Specialist Certification
Digital Safety File: Presentation & Format
The Digital Safety File should be presented on a USB stick /
Disc and should be compatible with the clients internal IT
network. Documentation should be held primarily in PDF
format with all drawings also included as CAD files for
future use. Item
The USB stick / Disc will hold all operation and maintenance
documentation for the project. The file should be capable of
being expanded to cater for existing projects and possible
future expansion. Item
Access to the Digital Safety File should be restricted via
password / username combinations. Individual usernames
should be assigned to each user which can, in turn grant
different levels of access. A variety of access levels
should be available from "read only" to full user access for
editing and uploading. The system should not be restricted
to a limited amount of users. Item
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This application should facilitate the future uploading and
editing of additional documentation by the client to any
area of the file to ensure the file can be kept current and
up to date by the user. The system should facilitate the
setting of permissions which can allow / restrict users when
viewing certain documents.

A clear audit trail should be recorded for every document
uploaded to the safety file. Time and date stamps should be
applied to all documents when they are uploaded. A
comprehensive index is to be included to ensure easy and
quick navigation to any document. Searching should be
possible using key words, phrases and should be possible to
restrict the search to specific areas of the Digital Safety
File if required. All documentation is to be submitted in
PDF format to facilitate uploading to the builders digital
safety file. Scanned documents are to be avoided except in
the case of test certificates. Where scanned documents must
be included, then a minimum setting of 400dpi in full colour
shall be used. Drawings are to be submitted in both PDF &
CAD. CAD drawings should be presented in .dwg format and be
fully bound to all external references.

n 4) Statutory Obligations
Building Control Regulations 2014

The Contractor is to allow for complying with the Building
Control Act (2013) and Building Control Act (Amendments, S.|
9 2014), requirements of the Building Control Authority,
compliance with the Building Regulations 1997-2013,
compliance with the Building Control Regulations 1997-2014
and the Code of Practice for inspecting and certifiying
building and works as issued by the Department of the
Environment, Community and Local Government February 2014,
and guidance note 1.1.1 Building Control (Amendment) Regs
2014 - Procurement Implications for Contractign Authorities.
The Contractor is to include for all costs associated with
complying with the requirements as set out hereafter;

Comply in full with the requirements set out in detail in
the Works Requirements Volume A, (

1. Contract Requirements
2. Statutory BC(A)R Assignment & Certification Forms
3. Ancillary Certifiers & Ancillary Completion Certificates

4. Builder (Main Contractor) and Specialist Sub-Contractor
Supervision

5. The Preliminary Inspection Plan
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6. The Inspection Notification Framework

7. Inspection Protocols

8. Record Keeping

9.Pre-Commencement Submittal Requirements
10. Completion

Generally;

Accept from the building owner the assignment to build and
supervise the building or works outlined in the commencement
notice

Ensure a competent person is assigned having regard to the
task he/she is required to perform and taking account of the
size and complexity of the project to oversee the
construction works

Sign a certificate of undertaking at commencement stage
(Template available under the Second Schedule to the
Building Control (Amendment) Regulations 2014)

Sign a certificate of compliance at completions stage,
including co-ordinating the works of specialist sub-
contractors and designers and ensuring that all ancillary
certificates of compliance for such specialists, sub-
contractors and designers are provided in the designated
timeframe

Co-operate with the design team, assigner certifier and
other ancillary certifiers

Provide to the assigned certifier such documents for which
they are responsible, as may assist the Assigned Certifier
to collate particulars for the purposes of handover and
certification, and/or for further submissions to the

Building Control Authority

Ensure the co-ordination and provision of all test
certificates and confirmation to the satisfaction of the
assigned certifier or other designated inspectors or
certifiers, providing ancillary certficates as necessary and
maintain records thereof

Ensure the workmanship and materials comply with the
requirements of the building regulations and in accordance
with the plans and specifications of the design team, their
specialists and sub-consultants, as necessary having due
regard to these in accordance with the building regulation
requirements
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Undertake to construct the building or works in accordance
with the plans, calculations, specifications, ancillary
certficates and particulars listed in the schedule to the
commencement notice certified under the form of certficate
of compliance

Facilitate work inspections including liasing with assigned
certifier and designer to include undertaking to facilitate
inspections as per Inspection Framework and co-ordinate the
inspection activities of others during the construction
stage and oversee the implementation of the inspection plan
at commencement, during construction and at completion

Co-operate with the inspections set out in the inspection
notification framework set down under section 7.3 of the
Code of Practice where the assigned certifier deems
appropriate and take all reasonable steps to ensure that the
ancillary certificate of compliance are provided

Make provision within your Contractors program for
Inspection plan and any requests that might reasonably be
required to be made in conjunction with the Inspection plan.

Co-operate with unscheduled inspections where the Assigned
Certifier deems appropriate

Co-operate with unscheduled inspections where the Building
Control Authority deems appropriate

Ensure that any non-compliance issues discovered during
inspection stage are rectified at the Contractors cost

Provide the assigned certifier such documents for which they
are responsible and may assist the assigned certifier to
collate particulars for the purpose of handover and
certification and/or further substantiation to the Building
Control Authority

Ensure the co-ordination and provision of all test
certificates and confirmation to the satisfaction of the
assigned certifier or other designated inspectors or
certifiers providing ancillary certificates

General Statutory Obligations

Comply with all legal requirements, including statutory
obligations and the regulations of any local authority,
public service or statutory undertaker relating to the
execution of the works. Include the provision and keeping of
all statutory records required under current legislation
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Where work is described as to be carried out by a Local
Authority or a Statutory Undertaking, the Contractor shall
be responsible for obtaining tender quotations, paying all
invoices on completion, the co-ordination of all work, and
any other work instructed, with other Contract Works. The
Contractor shall provide the various authorities, boards or
specialist firms carrying out such work with sufficient
information regarding line, level, etc., as shown on the
drawings to enable them to lay mains, cables, etc., along
routes on or adjacent to the site without delays or
interruptions and to suit the progress of the Works.

The Contractor shall be responsible also for seeing that the
various authorities, undertakings or firms lay their mains,
cables etc, in the given positions and/or the provision is
made to enable them to do so without disturbing the
structures or new carriageways, pavings or other works.

The Contractor shall ensure that the various authorities,
undertakings or firms make good all works disturbed by their
operations and properly reinstate all trenches and
excavations opened by them.

Local labour

Persons engaged upon the works should insofar as practicable
and without affecting the efficiency of the work, be
recruited from the local offices of FAS or such other agancy
to the extent that the total labour requirement of the
Contract exceeds the Contractor's core work force.

Sectoral Employment Orders
Sectoral Employment Order (Construction Sector) 2023

Sectoral Employment Order (Mechanical Engineering Building
Services Contracting Sector) 2018

Sectoral Employment Order (Electrical Contracting Sector)
2021

Under the afforementioned Sectoral Employment Orders, the
provision of Minimum Hourly Rates, Unsocial Hour Rates and
Pension & Sick Pay Scheme cover are a legal requirement for
all contractors working in the construction industry, and it
applies to all Employee categories from New Entrant Worker,
General Operative, Skilled General Operative and Craft
Workers
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It will be a condition precident to the award of this
Contract that the lowest acceptable tenderer shall be
registered with and complying in full with the noted
Sectoral Employment Orders, and fully in accordance with the
Construction Workers Pension Scheme (CWPS), and that
contributions are paid up to date for all employees
registered in CWPS.

Tax Clearance Certificate

It will be a condition precedent to the award of this
Contract that the lowest acceptable tenderer must be able to
produce promptly on request a tax clearance certificate (in
the case of a non-resident a statement from the Revenue
Commissioners will be required).

Garda & Traffic Regulations

Ascertain and comply with all Garda & Traffic regulations
affecting the execution of the works. The Contractor shall
when necessary make arrangements with the Garda and Local
Authorities to provide access for lorries, plant, etc to the
site and these arrangements must be carried out to reduce to
a minimum obstruction to traffic.

Notices

Give and comply with all notices required by any local or
Public Service Authority or under any Legal requirement
relating to the performance of the contract unless the work
requirements say otherwise.

Consents

The employer has obtained all necessary consents as listed
in the works requirement document.

Waste Management (Landfill Levy) Requlations 2002

The Contractor shall comply with the EC (Waste Directive)
Regulations 2011 (Notably Article 27), Waste Management
(landfill levy) Regulations 2013, Waste Management Licensing
Regulations 2004 and other pertinent statutory landfill and
waste management regulations. Regulations apply to wastes
delivered for disposal at landfill sites, including C & D
wastes. C & D Waste which is used in landfill site
engineering.

Include here for complying with all costs associated with
performing the works in full compliance with the Waste
Management (Landfill Levy) Regulations 2002.

ltem

ltem

ltem

ltem

ltem

ltem

ltem

SUH Transformer Upgrade
Health Service Executive BQ 1/68

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description

Qty

Unit

Rate

€

c

Waste Management (Licensing) Requlations 2000-2004.

The Contractor shall comply with the EC (Waste Directive)
Regulations 2011 (Notably Article 27), Waste Management
(landfill levy) Regulations 2013, Waste Management Licensing
Regulations 2004 and other pertinent statutory landfill and
waste management regulations. Regulations apply to wastes
delivered for disposal at landfill sites, including C & D
wastes. C & D Waste which is used in landfill site
engineering.

Include here for complying with all costs associated with
performing the works in full compliance with the Waste
Management (Licensing) Regulations 2000-2004.

Asbestos Containing Materials in Existing Buildings

The Contractor shall ensure that Asbestos Insurance is an
inclusion (i.e. asbestos insurance is required) as part of
the insurances of the domestic sub-contractor and that such
insurance shall indemnify and save harmless the Contractor
and the Employer in accordance with the conditions of
contract against and from any loss or expense 's insurances,
damage or the like

Asbestos containing materials may be present in certain
areas of the existing buildings to which minor alteration
and service connection works are required. The Contractor is
referred to the Preliminary Safety and Health Plan, the
Asbestos Survey and Risk Assessment Report all of which are
issued as part of the Works Requirements

The removal of asbestos containing materials include: -

The appointment of a competent and specialist domestic sub-
contractor for the removal, environmental cleaning,
collection, transportation and disposal of the asbestos
containing materials in line with all relevant statutory
provisions

Risk assessing and setting up the site in a manner which
prevents exposure of non site personnel to hazards
associated with the works

The development and implementation of a site specific method
for the removal in a manner which prevents breakages of the
asbestos

Isolation, locking off and certification of all hazardous
energy sources to the boiler in the boiler house and work
area to best practice
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The development and implementation of a site specific method
for the demolition of the boiler/pipe work and the removal

of any concealed asbestos materials. Disposal of the boiler
sections and environmental cleaning of the boiler room Item

Disposal of the asbestos containing materials in conformance
with all relevant statutory provisions, and best practice,
and the provision to the Architect of formal consignment
documentation in this regard. The Contractor is referred to
the documentation mentioned above for the full scope of the
works ltem

The Contractor will hand over the areas to the Architect in
a safe state for re-development works to commence. The
materials, and any contaminated materials shall be clearly
identified and removed, as specified below, to an authorised
disposal site, and the areas from which it has been removed
shall be thoroughly cleaned, washed and vacuumed with
equipment which complies with BS 5415 type H, being removed
to an authorised disposal site. Where asbestos has been
removed, the surface shall be cleaned to ensure the removal
of all residual asbestos materials. The works also include
the transportation and disposal of the asbestos in line with
all relevant statutory provisions. The Contractor is

referred to the documentation mentioned above for the full
scope of the works Item

The Contractor shall include for any associated costs
including clearing the work areas to allow unrestricted
access to the removal zones, building services
disconnections, power and light, mains cold water
connection, scaffolding, ladders, access platforms and the
like, acess plant including teleporters, hoists and the

like, fences, critical barrier, site decontamination

facilities, materials, safety, fire safety, health and

welfare facilities, PPE, other waste disposal, other plant,
tools, vehicles, security, liaison/interactions with others,
protection, tests, work plans, storage, attendance and all
other associates costs. The Contractor is referred to the
documentation mentioned above for the full scope of the
works Item

Freedom of Information

The Department, Local Authority or Employer proposes that
the following information relating to this tender will be
made available on request under the Freedom of Information
Act 1997;

a) Name of the Successful tenderer

b) Reason of non-acceptance of enquirers tender
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The Department, Local Authority or Employer undertakes to
hold confidential any information provided in this tender
subject to;

1) Disclosure of the Information spefified at (a) and (b)
above as liable for release to the public, and

2) The Department's or Employer's obligations under law,
including the Freedom of Information Act which came into law
on the 21st April 1998

3) The Local Authority's obligations under law, including
the Freedom of Information Act which came into effect for
Local Authority's on the 21st October 1998

Tenderers are asked to consider if any of the information
supplied with this tender should not be disclosed because of
its sensitivity (other than that refered to at (a) and (b)
previously. If this is the case tenderers should when
providing such information, identify same and specifiy
reasons for its sensitivity. The Department/Local Authority
or Employer may consult with tenderers about potentially
sensitive information before making a decision on any
request received under the Freedom of Information Act 1997.

If a tenderer considers that any of the information supplied
is of a sensitive nature, a statement to that effect should
be made.

n 5) Quality Procedure

Comply in full with Quality Assurance Requirements as set
out in detailed within works requirements

The contractor shall provide samples and mockups of the
materials, either individually or in built form for ER and
design team approval. A samples schedule shall be maintained
by the Main contractor and presented at Site progress
meetings

If no internal quality system is in operation the Contractot
must comply with the following minimum requirements:

(a) Identify the personnel responsible for the project
management, site management, safety and for inspection and
testing of the works and for the verification of such tests.

(b) Ensure that an adequate documentation control procedure
is in place for the project which will ensure that:

(i) A drawing register is maintained to record details of
all drawings recieved relating to the project including
revision status and circulation record.

ltem

ltem

ltem

ltem

SUH Transformer Upgrade
Health Service Executive BQ 1/71

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description

Qty

Unit

Rate

€

c

(ii) All documents are date stamped and identified with the
project.

(i) Superseded drawings are marked "Superseded" and
removed from use.

(iv) All documentation is safely filed and easily
retrievable.

(c) Have clear purchasing procedures which will document
individual orders for all materials to be incorporated in

the project. Such documentation or purchase order should
incorporate the project number and date of order, the
supplier's name, address and telephone number, description
of materials ordered including requirements to conform to
internationl standards and / or references to drawings or
specifications. The date for delivery should also be clearly
stated on the purchase order.

(d) All deliveries to site must be checked by a designated
person and materials not meeting specifications to be
identified, segregated where practical and details of non-
confirming product and the remedial action to be taken
recorded.

(e) Provide evidence to the Architect if required of
specialised training of site personnel.

(f) Provide schedule of inspection and tests to the
Architect which will list the relevant tests, the persons
responsible for carrying out the tests and the personnel
responsible for verifying that the tests have been carried
out.

Ensure that all variations to the Contract are authorised by
the Architect and recorded.
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General quality of products: - Products to be new unless
otherwise specified. - For products specified to an Irish or
European Standard obtain certificates of compliance from
manufacturers when requested by ER. - Where a choice of
manufacturer or source of supply is allowed for any
particular product, the whole quantity required to complete
the work must be of the same type, manufacture and/or source
unless otherwise approved. Produce written evidence of
sources of supply when requested by ER. - Ensure that the
whole quantity of each product required to complete the work
is of consistent kind, size, quality and overall appearance.

- Where consistency of appearance is desirable ensure
consistency of supply from the same source. Unless otherwise
approved do not use different colour batches where they can
be seen together. - If products are prone to deterioration

or have a limited shelf life, order in suitable quantities

to a programme and use in appropriate sequence. Do not use
if there are any signs of deterioration, setting or other
unsatisfactory condition.

Proprietary Products: - Handle, store, prepare and use or
fix each product in accordance with its manufacturer's
current printed or written recommendations/instructions.
Inform ER if these conflict with any other specified
requirement. Submit copies to ER when requested.

Checking compliance of Products: Check all delivery tickets,
labels, identification marks and, where appropriate, the
products themselves to ensure that all products comply with
the project documents. Where different types of any product
are specified, check to ensure that the correct type is
being used in each location.
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Protection of Products: - Prevent over-stressing, distortion
and any other typed of physical damage. - Keep clean and
free from contamination. Prevent staining , chipping,
scratching or other disfigurement, particularly of products
exposed to view in the finished work. - Keep dry and in a
suitably low humidity atmosphere to prevent premature
setting, moisture movement and similar defects. Where
appropriate store off the ground and allow fee air movement
around and between stored products. - Prevent excessively
high or low temperatures and rapid changes of temperature in
the products. - Protect adequately from rain, damp, frost,
sun and other elements as appropriate. Ensure that products
are at a suitable temperature and moisture content at time
of use. - Ensure that sheds and covers are of ample size, in
good weatherproof condition and well secured. Keep different
types and grades of products separately and adequately
identified. - So far as possible keep products in their
original wrappings, packings or containers, until
immediately before they are used. - Wherever possible retain
protective wrappings after fixing and until shortly before
Practical Completion. - Ensure that protective measures are
fully compatible with and not prejudicial to the products/
materials.

General quality of workmanship: - Operatives must be
appropriately skilled and experienced for the type and
quality of work. - Take all necessary precautions to prevent
damage to the work from frost, rain and other hazards. -
Inspect components and products carefully before fixing or
using and reject any which are defective. Fix or lay
securely, accurately and in alignment. - Where not specified
otherwise, select fixing and jointing methods and types,
sizes and spacings of fastenings in full compliance.
Fastenings to comply with relevant Irish Standards. -
Provide suitable, tight packings at screwed and bolted
fixing poits to take up tolerances and prevent distortion.

Do not overtighten fixings. - Adjust location and fixing of
components and products so that joints which are to be
finished with mortar or sealant or otherwise left open to
view are even and regular. - Ensure that all moving parts
operate properly and freely. Do not cut, grind or plane
prefinished components and products to remedy binding or
poor fit without approval.
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BS 8000: Basic Workmanship: Where compliance with BS 8000 is
specified, this is only to the extent that the
recommendations therein define the quality of the finished
work. - Where BS 8000 gives recommendations on particular
working methods or other matters which are properly within
the province and responsibility of the Contractor,
compliance therewith will be deemed to be a matter of
general industry good practice and not a specific
requirement of the ER under the Contract. - If there is any
conflict or discrepancy between the recommendations of BS
8000 on the one hand and the project documents on the other,
the latter will prevail.

Water for the Works: Clean and uncontaminated. If other than
mains supply is proposed provide evidence of suitablility.
Test to BS 3148 if instructed.

Guarantees: The Contractor shall ensure that where
guarantees are given by specialists or sub-contractors
whether novated or otherwise, the guarantee is transferred
to and vested in the Employer as soon as the article
supplied is delivered ot the work complete. Where the
guarantee is qualified to commence only upon full clearance
of the account, it will be the responsibility of the

Contractor to ensure that the account is produded to the ER
at the completion of the work and cleared in the settlement
of the accounts at that time. The Contractors responsibility
shall be in no way diminished by the operation of this
clause.

Tolerances shall comply with the requirements as set out in
the Building Regulations

Defects in existing Construction to be reported to ER
without delay. Obtain instructions before proceeding with
work which may: - Cover up or otherwise hinder access to the
defective construction, or - be rendered abortive by the
carrying out of remedial work.

Standard Tests

The Contractor shall make such standard tests of concrete,
blockwork, mortar, steelwork and other materials as the
Engineer may direct

Concrete cube tests: Provide for carrying out concrete cube
tests as set out in the Engineers tender specification and
drawings.
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Tests to map existing services

Testing prior to commencement shall include a Radar Survey
of existing site services: 1) Contractor to trace and
identify the routes of all existing SW, FW, Watermains,
Electrical, Eircom/IT/Comms on site location

CBR Testing & Report

CBR Testing: The contractors CBR assessor is required to
carry out a preliminary assessment upon commencement of the
works for a CBR Test report; Mobile Crane to act as test
weight Prior to the crane lift operation being carried out,
the contractors selected cranage specialist will be required
to carry out a CBR Test to establish the subgrade strength
to ensure the ground is strong enough to support the cranes
outriggers on temp piling mats; as per Service engineers

drawing 25672-727-Z-22Z-DR-VCE-EE-0007

CBR Test
CBR Test Report
Tests on Completion

The Contractor shall allow for all tests, completion and
compliance certification, demonstrations and commissioning
required at completion of the works; All as scheduled out in
section 13) of the project particulars

Provide for any re-testing required prior to achievement of
required attainment levels

Submission of Samples

When requested by the Employer's Representative, samples of
all materials proposed for the works shall be submitted to
him/her, together with the name and address of the supplier
and such information, instructions and directions as the
supplier has issued. Samples shall then be subject to the
Employer's Representative approval prior to the delivery of
the materials to the site. All materials delivered to and

used upon the works must be at least equal in quantity to
the same, and the Contractor shall ensure that he complies
with all manufacturer's instructions and recommendation. Any
materials condemned by the Employer’s Representative as
unfit for use in the works shall be immediately removed from
the site at the Contractor's expense.

No materials or prefabricated items shall be used in the
works until it has approved and vertified as complying with
the specified requirements.
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Where appropriate, all materials and prefabricated items
delivered to the site shall bear the Manufacturer's name,
brand name, or any other date that may be required to verify
the exact nature of the material or item and relate it to
the specified requirements.

Where applicable, materials and prefabricated items shall be
obtained from the Suppliers and Manufacturers who have been
assessed by an independant certification authority
accredited by the National Accreditation Council for
Certification Bodies.

Transportation, handling and storgage of materials and
prefabricated items shall be controlled to prevent mis-use,
damage or deterioration.

The Contractor shall operate quarantine procedures for the
identification and isolation of materials and prefabricated
items that do not comply with the specified requirements.

Works test certificate shall include, whenever applicable,
the location in the works or the delivery or batch which the
sample represents.

Setting Out

The Contractor shall set out the Works and keep them
correct. Opening up and excavation shall not be commenced
until the Engineer/ Employer's Representative has inspected
the setting out. The checking of any setting out or of any
line or level by the Employer's Representative or the Clerk
of works (if any) shall not relieve the Contractor of his
responsibility for the correctness thereof. The Contractor
shall;

- Establish a master bench mark on the site for the duration
of the works.

- Use instruments and methods described in BS 5606, Appendix
A

- Unless otherwise stated on the drawings and specifications
the tolerances to be adhered to are those set out in the
most recent publication of the Irish Building Specification
Manual and Guidance Notes.

- Submit details of methods and equipment to be used in
setting out the Works.

- Check the levels and dimensions of the site against those
shown on the drawings, and record the results on a copy of
the drawings. Notify ER in writing of any discrepancies and
obtain instructions before proceeding.

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

ltem

SUH Transformer Upgrade
Health Service Executive BQ1/77

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description

Qty

Unit

Rate

€

c

- Inform ER when overall setting out is complete and before
commencing construction.

- Do not scale the drawings. Use dimensiones figured on the
drawings for setting out the works. Check all dims both on
drawings and on site, particularly the correlation between
components and the work in place.

- Record details of all grid lines, setting-out stations,
bench marks and profiles on the site setting-out drawing.
Retain on site throughout the contract and hand to ER on
Completion.

n 6) Safety of Occupants
Site Records

The Contractor shall provide site records in hardcopy and
electronic format each week for the Employer's
Representative and Quantity Surveyor. Site records to
comprise the following:-

(a) A daily record of the number and description of
tradesmen and labour employed on the works

(b) A daily record of all plant, i.e. number, type and
capacity

(b) A daily record of all materials and goods including name
of supplier, delivery docket number etc.

(c) A daily record of wet hours, during which time work was
prevented by bad weather

No inappropriate behaviour will be tolerated. The site work
area is in very close proximity to the presence of
residential dwellings. All workmen and operatives on site
will be required to have Garda vetting for the Contract.

The contractor shall take all necessary precautions to
safeguard workmen, employees, the client and his
representatives and prevent damage to any existing adjacent
buildings which may be occupied during the course of the
contract.

The contractor shall provide all necessary barriers,
hoardings, scaffolding, dust screens, etc and keep all
debris well watered to prevent dust. All debris shall be
removed as quickly as possible and the existing areas
adjacent to the work shall be kept clean and tidy at all
times.
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n 7) Temporary Works

The Contractor shall be solely responsible for designing and
carrying out all necessary temporary works, including
falsework, earthwork support, temporary supports and for
taking all necessary steps to ensure the continuous
stability for the duration of the contract of the existing
buildings and of all new work under construction including
both in-situ and precast concrete, steelwork and masonary.
All'work to be carried out in strict accordance with the
Safety, Health & Welfare at Work Act 2005 for Contractor’'s
duties as designers.

The Contractor’s attention is drawn to the fact that he must
comply with all current Safety, Health and Welfare at Work
Regulations in relation to temporary works, scaffolding etc.

A Chartered Engineer, or other suitably qualified and
experienced person as the Structural Engineer, shall on
behalf of the Contractor carry out a detailed structural
survey and appraisal of the existing buildings, and shall
design and prepare detailed drawings for all the temporary
works in accordance with the recommendations of the relevant
British Standards. These proposals shall incorporate any and
all amounts of temporary works indicated on the Architect’'s
or Engineer’s drawings but such temporary works shall not be
assumed by the Contractor to be sufficient in themselves for
any purpose.

The Contractor, who is responsible for providing the
specified materials and the required standard of workmanship
and who has responsibility to decide his own detailed method
of construction and to maintain the stability of the

building while it is under his control, must recognise the
need to employ properly qualified and experienced
supervisors on site. (The Contractor's attention is drawn to
the Engineer’s specification and to the publication
"Stability of Buildings" by the Institution of Structural
Engineers - in particular to the section "Construction
Stage" and to the Appendix). On complex structures or in
circumstances where a full understanding of engineering
principles is required to execute the work safely, the
Contractor shall employ a Chartered Engineer to direct and
supervise the construction.
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n 8) Acute Hospital Dust & Noise Control Control and
Mitigation Measures

The works are to take place on a live Acute Hospital campus,
the control of noise, dust and vibration is essential. The
contractor shall be expected to prepare method statements
and implement control measures to minimise these effects.
All works within 'Live' hospital area will require HSE Works
permit (see info pack). Works specific Risk Assessments &
Method Statements (RAMS) will be required to be signed off
by Design team. A schedule of required permits to be
submitted by main contractor for approval prior to
commencement. A Schedule to identify a date for sign off
which must be submitted a minimum of 4 weeks in advance of
the works commencing on site.

A permit to work shall be issued 2 weeks in advance of the
works commencing. A record of permits shall be retained by
the HSE.

Windows of adjacent compartments shall be sealed for the
duration of the works or until advised by infection control.
Once the new structure is wind and water tight, all new
windows and doors shall be sealed to minimise the dust
arising from the works area.

Hording off works areas within the existing hospital shall
comprise Thour fire rated screens with fire doors for
internal access, Screen shall be taken from floor to
underside of slab and dust sealed around their perimeter.

For Small localised works sych as M&E link up works thru
ceiling voids within the existing hospital, the use of
Alupods may be acceptable.

The fire integrity of all compartment walls and floors shall
be maintained for the duration of the works. All new floor
penetrations shall be temporarily protected with a fire
rated plaster board box above or below the slab.

The contractor shall be responsible for fire detection &
fire safety with in the works area and all detection systems
shall link to the main hospital.

Contractor's method statement to include for measures to
control Aspergillosis. Please refer to Aspergillosis
document included in the Appendix 3- info pack.
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All demolition works shall be subject to the controls set
down in B.S. 5228 & BS 5228-1:2009+A1:2014. Demolition works
to comply with BS5228, contractor to provide containment,
baffles, suppression etc. as necessary to minimise nuisance.
Contractor to work within the limits for noise set down in
HSA construction regulation (Noise at work guidelines).
Maximum Noise levels in patient areas not to exceed 68DB(A).
Maximum noise levels in non-patient areas not to exceed
80DB(A)

The Contract may be asked to temporarily stand down noisy
works were patient dignity or comfort is compromised.

The contractor shall designate a specific liaison person to
assist the Hospital in the scheduling and management of
noisy activities etc.

Noisy works shall not commence until after 11am unless
permitted otherwise

Out of hours or out of sequence working may be required for
completion of noisy or dusty works.

n 9) BIM Requirements

HSE is implementing BIM for the delivery of the projects to
return significant time, cost and quality improvements in
the way that the Project will be delivered, constructed, and
ultimately operated. BIM processes will provide HSE with a
digital asset that can be used to better understand the
project and to improve the decision making, engagement with
key stakeholders, planning, improved asset management and
knowledge of the assets.

The Project Information for the Construction and Handover
stages of the project will be managed using ISO 19650-2:2018
standard "Organization and digitization of information about
buildings and civil engineering works, including building
information modelling (BIM) - Information management using
building information modelling - Part 2: Delivery phase of
the assets", including the Irish (NSAI) National Annex.
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Cost associated with BIM Requirements

All costs associated with developing the BIM capabilities to
deliver on the project BIM Requirements should be included
in the contract and supply chains tender. The Appointing
Party do not take any responsibility for training any of the
supply chain with regards to the BIM capability or authoring
tools. It is a requirement that all individual parties be

fully trained on the authoring tools prior to project
engagement and will not utilise the project as a training
project. All suppliers must indicate their strategy to

comply with the requirements of the tender in their BIM
capability assessment, to be submitted as part of their
tender submission.

n 10) Application of Oracle Aconex Document & Project
Management System (CDE Requirements)

As part of the National Estates Information System (NEIS)
HSE Capital & Estates is introducing a new Construction
Management Platform to all Estates Offices. This new
platform, Oracle Aconex, will be used on All projects and
provide standardisation and consistency of approach for all
Offices.

All members or participating organisations on the project
will be required to register on the Aconex platform and ALL
project and contract related communication will be managed
via the mail function on the platform. This will become the
default communication tool for each project (replacing
traditional email)

The platform has a document management function and includes
model, drawing and document viewers.

Whilst HSE Estates & Capital NEIS Team have endeavoured to
configure the system to align with the relevant public works
contracts Aconex will be used ONLY as a tool to aid document
control and communication. In no circumstances will the use
of Aconex relieve any party to a Contract of their
obligations to comply with the provisions of the Contract.
Any discrepancies in the set up or use of the Aconex
platform MUST be brought to the attention of the System
Administrator with immediate effect. The Form of Contract,
Conditions of Contract and Contract Documents take
precedence in all instances.

In accordance with Clause 5 Representations & Communications
of the Public Works Contract (PW-CF6 v1.14 19/07/2023) the
term communications will be deemed to include Aconex Mail in
the context of any communication to be given or received
under the Contract [including a notice, decision, objection,
approval, certificate, determination, instruction or

request].
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3. Work by Novated Specialists, Specialists, Work by Utility
Providers and Work by Others engaged directly by the

Employer

3.2 WORK BY UTILITY PROVIDERS

The Contractor shall allow access to the site and buildings
and provide attendances for the staff of the following
public or pivate utility providers;

ESB

3.3 WORK BY OTHERS ENGAGED DIRECTLY BY THE EMPLOYER

The following works will be carried out by others directly
engaged by the Employer

Attendances on Utility Providers and generally on all Trades

The Contractor shall be responsible for the correlation of
all the various sub-contractors and specialists and for
their proper progress in an appropriate order to ensure
completion of the works in accordance with the programme.
Any additional cost caused by incorrect or insufficient
information being given, or by the Contractor not keeping
the sub-contractors informed of all alterations shall be
bourne by the contractor. The Contractor shall ensure that
all sub-contractors and specialists are fully aware of and
bound by the terms and conditions of the main contract.

The Contractor shall afford all necessary access facilities
to the appropriate public authorities for the laying of such
water, electricity, telephone and other service pipes or
mains as may be required. The Contractor shall provide
general attendance on all Sub-Contractors and Specialists
and others employed direct which shall include only the
following:- (1) Use of the Contractor's temporary roads,
pavings and paths, including hard standings for erections.
(2) Use of the Contractor's standing scaffolding and
standing power operated hoisting plant / crane. (3)
Provision of temporary lighting and water supplies. (4)
Cleaning away rubbish. (5) Provision of space for the
offices of Sub-Contractors and others Employed Direct and
for the storage of their plant and materials. (6) Use of
mess rooms, sanitary accommodation and welfare facilities.
Excepting where otherwise stated all Sub-Contractors and
others employed direct shall be provided with attendance by
the main contractor in unloading, placing in store, hoisting
and placing in position on the works, additional
scaffolding, runways and any special plant required by them,
also for any special arrangements for temporary light but
NOT for the cost of current consumed.
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The Contractor shall obtain from all Specialists and Sub-
Contractors, and others employed direct, a statement showing
their requirements as regards recesses, chases, holes and
other builder's work so that these may be left or built
correctly as the general building work proceeds without the
need for subsequent alteration. Furthermore, the Contarctor
shall supply to them and obtain from them all necessary
dimensions and other information so as to allow all such
works to be executed accurately. Should the Contractor fail
to do this at the proper time he will be required to execute
such work as may be necessary without additional cost to the
Employer.

Where the contract so requires, the Contractor shall provide
full builders attendances (opening up, cutting away,
marking, chasing and making good on completion) on works
being carried out by local authorities and public utility
companies such ESB, Bord Gais, EIR, County/City Councils or
Corporations. The Contractor will be required to organise
and manage the implementation of such public body works. The
Contractor should allow in his tender price and in his
programme of works for liasing with such public bodies where
so requried to progress the works.

Include here for all costs involved in the payment of all
local authority fees & charges for the works

The Contractor is to facilitate the works of all ancillary

firms involved with the project during the progress of the
contract and is to allow the said firms or authorities the
reasonable use of any such scaffolding or other plant on the
work as they may require for the proper execution of thier
undertakings on site, together with suitable working space
as may be necessary, he is also to provide facilities for
unloading and hoisting, suitable storage accomodation as may
be required.

3.4 OTHER EMPLOYER PROJECTS RUNNING CONCURRENTLY

Concurrent Employer Projects: There shall be a number of
other construction projects running concurrently within the
grounds of the Hospital, most notably the New Medical Beds
Block to front of Hospital campus along The Mall Refer to
Health & Safety Site Plan and Project Particulars, for
details of these concurrent projects relative to T2 Upgrade
works. Notwithstanding that there shall be clear deliniation
between the sites, the tender should make provision within
his tender for regular consultations, logistical meetngs and
pre-planning that will be necessary within both the
employers personnel and other Contractors on adjacent sites
throughout these works.
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4. GENERAL FACILITIES AND OBLIGATIONS

4 a. Supervision and Co-Ordination of the Works
Contracts Manager

The Contractor shall immediately on appointment assign a
Contracts Manager who shall have full authority to act on
the Contractor's behalf in connection with the Contract. The
Contractor shall notify the Employer's Representative of the
name of the person so appointed and of his normal place of
work. The Contractor may from time to time by further
written notice to the Employer's Representative remove any
person from his appointment as the Contracts Manager and
appoint another person of equal experience and seniority, in
his place with effect from a date to be specified in the
notice. The Contractor shall at all times until the end of
the Defects Liability Period ensure that a person is
appointed to act as the Contracts Manager.

Site Manager

From the commencement of the work on site until the works
have been certified as practically complete, the Contractor
shall ensure that some suitable person is employed by him at
the Site as Site Manager. The Site Manager shall supervise
all work carried out on the site by the Contractor and
receive all instructions given by or on behalf of the
Employer's Representative to the Contractor at the site. The
Site Manager shall be present at the site throughout normal
working hours except when on leave, sick, or absent for
reasons connected with the proper performance of this
Contract. Whenever the Site Manager is absent from the site
during normal working hours, a suitable person shall be
appointed to act as deputy. The Site Manager shall not be
employed by the Contractor to do work other than work
specifically related to the Contract. The Contractor shall
notify the Employer’s Representative of the person appointed
as Site Manager and shall not change such appointment
without the prior written consent of the Employer’'s
Representative.

The Contractor shall ensure that there are at all times on
the site sufficient suitably qualified and experienced staff
to supervise all work carried out by the Contractor and to
advise and assist the employer in taking possession of the
works.
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The Contractor will be required to employ and assign to the
project a Foreman or Engineer whose duties will be to co-
ordinate both internally and externally the mechanical,
electrical and related services, and their relationship to,
and integration with the building works. To this end it will
be part of his duties to liaise with all parties concerned,
on both the design and contracting side to ensure a
satisfactory resolution of any problems regarding the
integration of services into the building. The Contractor
shall notify the Employer's Representative, Services
Engineer and Civil/Structural Engineer of the name of the
person so appointed.

The Contractor will be required to employ and assign to the
project a fulltime M&E Services Co-Ordinator to manage the
M&E Specialists and to co-ordinate both internally and
externally the mechanical & electrical works, and they're
integration with the building works. The Contractor shall
notify the Employer's Representative & Services Engineer the
name of the person so appointed.

Special attention will be required for the building services
co-ordination throughout this project . special co-
ordination will be required between the Contractor and the
Services Co-ordinator as to limit any difficulties that may
arise. In addition, particular care is needed in the
maintaining of services, at all times, to the existing
buildings, and the co-ordination of any shut down periods
with the Employer's Representative / Services Engineer.

Workpeople Generally

None but fully qualified, experienced and competent
workpeople shall be employed on the Works and the Contractor
shall furnish such evidence as the Employer's Representative
may require as to the qualifications and competence of any
work person. The Employer's Representative shall have the
power to have dismissed from site any work person who
misconducts him/herself or who is incompetent or negligent.
The Contractor shall be responsible for keeping all
workpeople under his control and within the confines of the
site.

Operatives will be required to carry out sample work on site
to indicate their expertise. Acceptable operatives should be
familiar with and able to handle materials specified and
have competence in the various work procedures.

The Contractor, where circumstances dictate, will be
required to provide additional training to operatives where
their knowledge is lacking.
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Persons engaged upon the Works should in so far as is
practicable and without affecting the efficiency of the work
be recruited from the local offices of SOLAS to the extent
that the total labour requirement of the contract exceeds
the Contractor's core workforce.

Overtime

Subject to any provision of the contrary contained within
the contract none of the works shall be carried out during
the night or Sundays without the permission in writing of
the ER save when the work is unavoidable or absolutely
necessary for the saving of life or property or for the
safety of the works in which case the Contarctor shall
imediately thereafter advise the ER. No overtime shall be
worked unless the ER's approval is obtained in writing
beforehand.

4 b. Plant, Tools and Vehicles

Provide all necessary plant, tools, equipment and vehicles
necessary for the proper execution and completion of the
work.

a) bringing to site and removing on completion

b) maintaining for the duration of the works

¢) providing all fuel, maintenance and servicing
requirements

d) providing access routes and temporary protection to
existing surfaces, making good any damage; notably all-
weather pitch if used for temporary crane access and
material off loading and positioning within the works
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Cranage

Cranage; Crane lift from The Mall to MV ansd LV Switchrooms
(2 Floors over street level). 1Nr Transformer at 5150kg, 1Nr
MV Switch at 1000kg and 1nr LV Distrubution Board - 3 Nr
Sections at 1200Kg; Prov discussions with a crane lift
specialist confirm the suitability of The Mall Location for
the proposed crane lift; Final Weights of selected condenser
units to be communicated by the contractor to the crane lift
specialist; Crane lift to take place at weekend early
morning at a time of reduced pedestrain and vehicular
traffic; all lifting operations involving lifting equipment

must be properly planned by a competent person;
Appropriately supervised and carried out in a safe manner
with non-exhaustive list of information to be provided to
PSCS; see Structural Drawings 125-444-003 Site Plan and
service drawing 25672-27-Z-2Z7-DR-VCE-EE-0007 for more
details

4 c. Scaffolding
a) bringing to site, erecting and removing on completion
b) maintaining on site for the duration of the works

Provide all necessary scaffolding and other apparatus for
the proper execution and completion of the works and to the
satisfaction of the local authority and HSA, including
toeboards, rails and netting as appropriate. The Contractor
is required to give a written undertaking to the Employer's
Representative that only qualified, experienced and
competent Scaffolders will be employed upon the works. The
Contractor must furnish the necessary evidence to the
Employer's Representative prior to the carrying out of
scaffolding works. Include for ensuring all insection
certificates in respect of the scaffolding are issued and
held on site.

Provide as necessary all general scaffolding required for
the execution of the works. Include for protective
tarpaulins, dust proof and water proof sheeting on all
scaffolding. The Contractor shall also make provision for
properly constructed access points (minimum 4nr) within the
said scaffolding to facilitate inspection of the Works by
the consultants. The scaffolding and the erection of same
must comply with BS 5973 or the latest British Standard and
all other associated construction regulations and the like.

The Contractor shall ensure that all scaffolding uprights
and the like are encased with foam insulation/uPVC pipes to
a height not less than 2.0m.
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4 d. Site administration including the provision and keeping
of all statutory records

Site Administration

The Contractor shall ensure that there are at all times on
this project sufficient suitably qualified and experienced
staff to administer all work carried out by the Contractor.

The Contractor shall ensure that systems and procedures are
in place with regard to the provision and maintenance of
records in compliance with statutory requirements.

Contractors Reports

The Contractor shall comply with the requirements, notably
progress reports at each month

Programme

Before the start date on site the Contarctor shall submit to
the ER a detailed programme (to comply with programme
submitted as part of works proposal at tender stage) which
shall be of the quality that will permit the effective
monitoring of the works, containing among other things such
information as labout force requirements, incl for
specialists, material ordering schedules, information flow
requirements, lists of proposed sub-contractors and
suppliers, and all other such program requirements as
detailed with the contract conditions.

The Contractors programme shall allow reasonable time for
the Employer and Employers Personnel to comply with thier
obligations under the contract.

Upon signing of the contract this programme will become a
part thereof, and must be rigidly adhered to.

Submission of this programme will not relieve the Contractor
of its obligations to notify and apply in writing for
instruction, as required by the conditions of contract.
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Programme Updating

If the Contractors programme most recently submitted to the
ER does not correspond with actual or reasonably projected
progress or the Contarctors obligations, the Contarctor
shall, if so directed by the ER or at monthly intervals
submit to the ER a revised programme that complies with the
current circumstances on site. If the Contractor asserts
that it is not possible to reach substantial completion by
the program date, the revised programme shall show
substantial completion by the earliest possible date.
Neither the programme nor ots review shall limit the
Contractors responsibility or liability for the delay. If

the contractor fails to submit the revised program within 15
working days of a request from the ER, the employer shall be
entitled to withhold form the Contarctor 15% of any payment
to be made to the Contractor until the revised programme is
submitted.

Progress Records

The Contarctor or his designated representative shall give
the ER monthly progress reports from the starting date until
the Contractor has completed all work outstanding on
substantial completion of the works. The first report shal
cover the period from the starting date up until the end of
that month in which it occurs, and each subsequent report
shall cover the full calander month. The Contractor shall
give each progress report within 7 days after the end of
each month. Each progress report shall be in a from agreed
between the Contractor and the ER.

Progress Meetings

The Contractor or his designated representative shall attend
progress meetings which shall be held fortnightly intervals.
The Contractor shall inform such specialists , sub-
contractors and suppliers as are necessary that thier
attendance of progress meetings shall be required.

Progress Meetings, Minutes

The Contractor shall take the minutes of the progress
meetings and distribute them to those concerned unless the
ER shall subsequently direct otherwise.

The successful tenderer will be required to attend regular
co-ordination meetings with and the Consultants to ensure
the proper co-ordination, sequencing and quality of the
work. T
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At each meeting, the Contractor shall furnish;

1. Updated progress reports via a vis programme
2. Schedule of information required

3. Schedule of equipment/plant lead-ins

4. Delivery Schedules

5. Resource levels support

6. Detailed Health & Safety Report

Change Orders

The ER shall have the power to increase or reduce the
dimensions or alter the situation or vary the form, quality,
character or description of or omit any part of the works or
require additional work to be executed by the Contractor.
The Contractor shall before commencing any such work or
giving effect to any such omissions or deviations obtain a
change order in writing signed by the ER. The Contractor
will not be permitted to claim " Verbal Order" as a reason
for any claim in respect of deviations or extra work. The
stipulation in this clause with regard to extra work shall
apply equally to any part of the work, the quantities or
monetary value of which are described as provisional.

No claim for any extra on the contract due to a change order
from the contract shall be entertained unles the change
order has been ordered and signed by the ER on a designated
change order form and within the timeframe specified under
the contract.

Valuations

At least 3 days before the end of each established Period
for interim valuations submit to the Quantity Surveyor
details of amounts due under the Contract together with all
necessary supporting information. Any variations to the
contract must be accompanied by an official Change Order
duly signed by the ER prior to consideration being given to
including any value within the Interim Valuation.

Submit when applicable, up to date detailed claims and
supporting documentation under the following items with each
detailed interim account.

a) Work Executed

b) Unfixed Material on Site

¢) Price Variation Clause
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d) All claims for extra compensation events which the
Contractor deems that he is entitled to.

e) Off Site Materials covered by a surety guarantee Bond.
Notices, Generally

Give early notice to the ER before placing foundations,
laying drains, filling trenches, pouring reinforced concrete
and otherwise proceeding with work that will cover and
conceal the type, nature and extent of the said work, to
afford the ER an opportunity of investigating, inspecting or
testing the work. Approvals given will not relieve the
Contractor from full responsibility for the quality of the
work throughout. Give reasonable notice to the Quantity
Surveyor before covering up work which he requires to be
measured.

Notices, Compensation Events (Dayworks)

Give notice to the ER where he has directed extra work to
proceed as a result of a compensation event, where the said
works are to be determined on the basis of performing the
work on a daywork basis, give supporting daywork evidence in
accordance with the contract. Such method of valuing extra
works shall be accepted only when the ER has issued written
instruction to the Contractor confirming this to be the

case. The Contractor shall submit with each claim supporting
documentary evidence to fully vouch for the labour, plant &
materials being claimed for each event, all in accordance
with the provisions of the conditions of contract.

Notices, Delay Event / Delay & Compensation Events

Give notice to the ER in strict accordance with the
provisions of the conditions of contract for all delay
events, citing the entitlement being off set against the
programme contingency and/or events for which the Contractor
feels the has entitlement to both delay and to be paid
compensation under the contract.

Completion Date

Notify the ER in writing of the date on which it is
considered substantial completion has been achieved and have
that date agreed and certified in writing by the ER.
Completion Date, Maintenance Instructions

Give the ER at substantial completion two copies of all

manufacturers, suppliers or sub-contractors maintenance
instructions.
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Make Good Defects

Make arrangements with the ER and give reasonable notice of
the precise dates on which you shall require access to the
various parts of the works for the purposes of making good
defects in accordance with the provisions of the conditions
of contract.

4 e. Security and provision of clearly identifiable site
perimeter and surroundings

Site Security

Adequately safeguard the site, the works, products,
materials, equipment & plant, and any existing buildings
affected by the Works from damage and theft. Take all
reasonable precautions to prevent unauthorised access to the
site, the Works and adjoining property.

Perimeters and Surroundings

Site perimeters and surroundings are shown on the Contract
drawings.

Access Control

The Contractor will be required to ensure that all personnel
entering / working on the site at all times wear
Photographic I.D. badges also identifing the company they
work for and date of issue. All personnel must also wear
clean high visibility jackets bearing the name of the
company. The Contractor is required notify the ER in advance
of all personnel scheduled to work on the site and give to
the ER a copy of the signing In and Out register each week.

4 . Provision for protection of the public from site
operations and arrangements for protection of third parties
and visitors to the site in accordance with all statutory
requirements

The Contractor shall effect all necessary measures to
safeguard members of the public and all other third parties
from the risks and perils associated with all construction
related site operations.

4 g. Transport for Workpeople

Provide for all necessary transport for work people
including those of sub-contractors to and from site
including compliance with Road Traffic Acts and other
regulations in this regard, payment of all fees, charges and
the like.
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4 h. Protection of the Works against Inclement Weather

Protect the works, materials and plant from the weather and
make good any damage caused.

4 i. Water for the Works

Provide clean, fresh water for use on the works, pay all
charges in connection therewith, provide all temporary
storage, plumbing services, pipes, connections, taps, hoses,
valves, stand pipes etc. and clean away and make good on
completion.

4 j. Temporary Lighting, Power & Fuel for the Works

Provide a separately metered electricity supply and provide
all equipment for lighting and power for the works and make
temporary arrangements for distributing about the site.
Ascertain independently the available voltage, type of
supply, location of supply point(s) and pay all costs. No
generators / noisy plant or equipment are to be used on site
due to close proximity of nearby residences.

Provide all necessary power and fuel for the Contractor's
plant and include for all connections, installation and
running costs.

The Contractor shall provide all temporary fuel for plant,
machinery and building services commissioning in order to
complete his own works and that of all Sub-contractors and
others Employed Direct, clear away on completion and make
good. Where supply is taken from the existing supplies, the
connection shall comply with all current regulations,
legislation and health & safety requirements. The Contractor
shall pay for all costs in association with establishing
charges, running costs, commissioning costs and de-
comissioning costs.
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4i &j. Use and Metering of Existing Utilities

The Contractor may (subject to HSE agreement) be permitted
to connect to existing utility services subject to each

utility being metered individually and that the metering
system proposed has been approved by the ER. The metering
system, connections, etc proposed must be in accordance with

all current regulations, legislation and health & safety
requirements. The meter reading for each relevant utility
shall be jointly read, recorded and agreed by the Contractor
and the Employer not later than 10 days before an
application for payment by the Contractor. The amount due
from the Contractor to the Employer (on presentation of
Invoice) should be the number of units consumed in the
billing period multiplied by the full cost per unit of the
particular utility including VAT, to be paid within 30 days.

If the Contractor fails to honour a valid invoice the

Contract terms shall permit that the ER can decuct the
amount so due from any monies owed or which may become due
to the Contractor.

4 k. Temporary roads, hard standings, crossing and similar
items

Provide and maintain temporary roads, site amenities hard
standings, and crossings, complete with adequate temporary
drainage, on and adjacent to the site as necessary for the
execution of the works and reinstate areas disturbed on
completion to the satisfaction of the Architect.

4 1. Temporary accommodation for the use of the Contractor &
Specialists

Provide suitable temporary storage sheds, sanitary
accommodation and other buildings required

Provide suitable dedicated room for first aid, including
necessary equipment and fittings as necessary

Hereunder is set out the Joint Industrial Council for the
Construction Industry guidelines on site conditions:

Toilet facilities. There shall be provided at least one
sanitary convenience for every 20 workers on site. Each
convenience shall be connected with an effective flushing
system and shall be situated in an enclosed structure which
conforms to paragraph 4 of the J.I.C. Each sanitary
convenience shall be sufficiently ventilated and so
positioned as to secure privacy and fitted with a door
fastening on the inside

ltem

ltem

ltem

ltem

ltem

SUH Transformer Upgrade
Health Service Executive BQ 1/95

To Collection §




Albert Strain & Associates

PRELIMINARIES

Description

Qty

Unit

Rate

€

c

Washing facilities. There shall be provided in each toilet
(which conforms with the provision of paragraph 4 of the
J.I.C.) one wash hand basin for every 20 workers on site.
Each wash hand basin shall be permanently secured to the
wall of the structure in which it is situated and shall be
permanently connected with a water supply of hot and cold
water. There shall also be provided an adequate supply of
soap and towels or other suitable materials for cleaning and
drying.

Drying room. A separate facility shall be provided for the
storage of clothing when not in use, having adequate
facilities for drying such clothing when wet. The area of
drying room space provided shall not be less than 2 square
feet for each worker on site and the drying room shall be
adequately heated and ventilated.

Canteen. A canteen or a number of canteens shall be provided
which can comfortably accommodate the entire work force on
site. In no case shall the total floor area of canteen space
available to the work force be less than ten square feet for
every worker on site. The canteen facilities shall allow
adequate means of escape in the event of fire for the number
of people accommodated therein. It shall have sufficient
number of windows so as to provide adequate supply of
daylight, and shall have adequate heating and ventilation.
Effective fluorescent lighting which can be switched on from
the inside shall also be fitted. It shall also be fitted

with sufficient number of tables and chairs having regard to
the number of workers on site.

Design and construction of toilet, wash room, drying room
and canteen. Every toilet, wash room and drying room shall
be properly constructed of sound and suitable materials so
as to exclude draughts and the seepage of rain and dampness
to the buildings. The floor level of every such structure
shall be as to prevent the inflow of water. The inside walls
and floors of every such structure shall be constructed of,
or finished in a smooth (non slip as required) impervious
material and shall be so designed as to facilitate thorough
and effective cleaning and maintenance of the structure in a
clean and hygienic condition.

Maintenance of temporary accommodation

Every canteen, toilet, wash room and drying room shall be
maintained in a serviceable, clean and hygienic condition at
all times. A person or where circumstances require it, a
number of persons employed on the site shall be assigned
specific responsibilities for the regular cleaning of the
canteen, toilets, wash room and drying room as often as it
is necessary to comply with the provisions as stated.
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4 m. Temporary storage areas including suitable and seperate
storage for dangerous materials or substances

Suitable sheds for the use of the workpeople and the storage
of materials shall be provided by the Contractor, maintained
during the progress of the Works and removed on completion,
the site thereof being made good.

The Contractor's storage huts and the like are to be
positioned within the site.

4 n. Temporary telephones and fax for the use of the
Contractor

Provide for the installation of a telephone and fax and pay
all fees, charges and bills in connection therewith.

4 o. Traffic regulations

Provide for complying with all road traffic regulations
affecting the works.

4 g. Welfare facilities for work people to be in compliance
with the fourth schedule of the Safety Health and Welfare at
Work (Construction) Regulations

The Contractor is to provide temporary toilet, wash room and
canteen facilities and the like during the course of the
works and these must be kept clean at all times and
maintained in a proper manner.

4. r Safety Health and Welfare at Work provisions (for each
building/site unit under the project) including items for
the following:-

1. The operation of the requirements of the Safe Pass and
Constructions Skills Certificates Schemes

The Contractor shall comply in all respects with the
operation of the "Safe Pass" and "Construction Skills
Certificates Schemes".

2. Safety Officers and all safety supervisors, first aiders,
inspectors and certifiers required

The Contractor shall include for a competent person or
persons to carry out the duties of Safety Officers and all
safety supervisors and first aiders required.

The Contractor shall provide everything necessary to comply
in all respects with the requirements of the Health and
Safety Inspectors and Certifiers.
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3. Tests and certificates on plant and equipment

The Contractor shall include for providing all tests and
certificates necessary for plant and equipment operating on
the site.

4. Safety signs and signals

The Contractor is to ensure that sufficient supplies of
safety signs and signals are present on site. The Contractor
shall include for maintaining and keeping these sign and
signals in a clean and operable condition throughout the
contract period.

5. Provision of Personal Protective Clothing and Personal
Protective Equipment

The Contractor is to ensure that sufficient supplies of
personal protective equipment, e.g. safety helmets to BS EN
397, steel toe-cap boots to BS EN ISO 20345 and personal
protective clothing, e.g. reflective vests/visibility

jackets to BS EN ISO 20471, Eye Protection to BS EN 166, Ear
Protection to BS EN 352-1 & 2, and Hand Protection to BS EN
388, 407, 420 & 511. The Contractor must ensure that such
PPC and PPE is kept clean and in a hygienic condition at all
times and is worn by all site staff and personnel at all
times. The Contractor should ensure adequate supplies of
extra PPC/PPE is available on site and in readiness for use
by the visiting HSE personnel/consultants/sub-contractors,
etc.

Operatives shall be required at all times to wear personal
protective clothing and personal protective equipment
appropriate for the task at hand and to carry out such tasks
with the appropriate equipment and procedures required to
the Health and Safety Regulations and the safety of others.

6. Provision and maintenance of Emergency routes and exits
and designated personnel responsible for emergency
procedures

The Contractor is to ensure that operatives and other
personnel are made aware of the location of Emergency routes
and exits from the site and associated buildings, and the
Contractor is required to provide designated personnel
responsible for emergency procedures.

7. Energy distribution installations
The Contractor is to provide for ensuring that all temporary

lighting and power for the works is installed and maintained
in a safe manner.
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8. Temporary Fire detection and fire fighting systems

The Contractor is to provide necessary fire detection and
fire fighting systems, including maintaining in a safe
manner and removal upon completion of the works. The
Contractor shall ensure unhindered access is maintained to
all existing buildings for Fire and other Emergency response
vehicles. All existing fire hydrants and the like shall also
be maintained throughout.

9. Maintenance of appropriate working conditions and work
stations

Provide for daily maintenance to ensure that temporary
offices, workstations, messrooms and sanitary accommodation
for the use of the Contractor are kept hygienic, clean and
in a tidy manner.

10. Provision and maintenance of on site traffic routes

Provide for the identification and maintenance of on-site
traffic routes including the provision of adequate watching
and lighting; temporary barricades, walking platforms and
warning notices sufficient to ensure the safety of all
persons and removing same on completion

11. Provision of first aid equipment and first aid room as
appropriate

Provide for first aid equipment and a first-aid room to be
located in either separate temporary accommodation or in
temporary accommodation already deemed necessary, as
appropriate, for the Contractor's own use and for use by
sub-contractors or others on site.

General Health & Safety Site Requirements

These are generic rules for the general guidance of the Main
Contractor and must be developed by the main contractor to
become Site Specific Rules for the project in hand:

1. All site visitors, personnel and contractors should be
required to comply with the Main Contractors Health & Safety
policy and the specific Construction Stage Safety and Health
Plans.

2. All other Sub-Contractors should be required to provide
evidence of their Health & Safety Policy and procedures to
the Main Contractor prior to start of work. This information
should be incorporated in the Health & Safety Plan by the
Project Supervisor Construction Stage. A monthly report will
be submitted as to the status of each sub-contractors
submissions and adherence to procedures.
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3. All risks identified in the Preliminary Safety and Health
Plan and in the Safety, Health and Welfare at Work
(Construction) Regulations 2013 are to be individually
identified and addressed by the Main Contractor.

4. Method statements and Safety statement are to be reviewed
and revised as necessary on an ongoing basis to take into
account any new issues, which arise during the course of any
revision. Revisions, which could affect SHW matters are, to
be raised at site meetings.

5. All site personnel and Safety and Health personnel should
be advised on an ongoing basis of any revisions to the
Safety Plan by the PSCS.

6. Standard and proof of adequate training of personnel on
site is to be included in the Safety, and Health Plan
prepared by the PS CS.

7. Smoking is not permitted within either the designated
working areas.

8. Eating and drinking should not be allowed in the
designated working area.

9. Main Contractor should ensure that a suitable person is
appointed to attend all hot work operations and be supplied
with a suitable fire-extinguishing appliance. Hot work must
finish at least one hour before completion of work on site
for that day to ensure that the workplace is left in a safe
condition.

10. Collective protective measures such as nets and mobile
elevated platforms must be considered by the Main Contractor
during the erection of the roofwork.

11. The Main Contractor will take sufficient adequate steps
to control dust during the construction stage and this is to
be noted in the Safety and Health Plan and to be reviewed at
the site meetings.

12. The Main Contractor should ensure that all excavations
are supported in accordance with the requirements for the
Safety Health and Welfare at Work (Construction) Regulations
2013.

13. The Main Contractor is to ensure that all relevant
Safety, and Health Regulations are adhered to at all times.

14. Personnel or sub- contractors with unsatisfactory safety
record, procedures shall not be allowed on the site unless
evidence of improvement and training to achieve same is
obtained.
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15. The Contractor shall observe all legislation with regard
to littering.

16. The Main Contractor shall ensure that all cables, loose
wires etc. and other trip hazards are avoided and set up
procedures to prevent same.

17. Work must not commence until the Safety and Health plan
(Construction) is in place for each of the Sub-Contractors.

18. The PSCS should issue a method statement for
distribution of Health & Safety related information and
revisions to Health & Safety plan to Sub-Contractors and any
other parties whose health and safety may be affected.

19. The PSCS shall advise all parties, whose health and
safety may be affected of the emergency arrangements for
dealing with and minimising the effects of injuries, fire

and other dangerous occurrences.

20. The Main Contractor shall minimise noise and vibration
as far as is reasonably practicable.

21. For any statement, reference, report, legislation, the
more onerous conditions will apply.

Safety & Health Plan

Site specific Safety and Health Plan to be implemented by
the Project Supervisor Construction Stage Following items
(list is not exhaustive) should be addressed in the Health
and Safety Plan:

The Preliminary Safety and Health Plan

1. Description of Project

- Project Description and programme details

- Details of client, designers, Project Supervisor Design
Process and other consultants

- Extent and location of existing records and plans.

- Arrangements for communicating with Designers, PSCS and
other as appropriate.

2. Clients Considerations and Management Requirements
- Structure and organisation

- Safety Objectives for the project and the arrangements for
monitoring and review
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- Permits and authorisation requirements

- Emergency procedures

- Site rules and other restrictions on contractors, supplied
and the others, e.g. access arrangements to those parts of
the site which continue to be used by the client

- Activities on or adjacent to the site during the works

- Arrangements for liaison between parties

- Security arrangements

3. Environmental Restrictions and Existing On-Site Risks
- Safety hazards, including;

> Boundaries and access, including temporary access

> Adjacent land uses

> Existing storage of hazardous materials

> Location of existing services- water, electricity, gas,
crc

> Ground Conditions

> Existing structures - stability, or fragile materials

- Health hazards, including;

> Asbestos, including results of surveys

> Existing storage of hazardous materials

> Contaminated land, including results of surveys

> Existing structures hazardous materials

> Health risks arising from client activities

4. The Safety & Health Plan for the Construction stage
a. Description of the project

> Project description and programme details

> Details of client, Project Supervisor Design Process and
Project Supervisor Construction Stage, designers, main

contractor and other consultants

> Extent and location of existing records and plans
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> Arrangements for communicating with Contractors, PSDP and
others as appropriate

b. Communication and Management of the Work
> Management structure and responsibilities

> Safety and health goals for the project and arrangements
for monitoring and review of safety and health performance

> Arrangements for; regular liaison between parties on site
> consultation with workforce

> the exchange of design information between the Client,
Designers, Project, Supervisor for the Design Process,
Project Supervisor Construction Stage and Contractors on
site

> Handling design changes during the project

>the selection and control of contractors

> the exchange of safety and health information between
contractors

> security, site induction, and on-site training
> welfare facilities and first aid

> the production and approval of risk assessments and method
statements

> the reporting and investigation of accidents and other
incidents (including near misses)

c. Site Rules

d. Fire and Emergency Procedures

5. Arrangements for Controlling Significant Site Risks
a. Safety Risks

> services, including temporary electrical installations
> preventing falls

> work with or near fragile materials

> control of lifting operations

> dealing with services (water, electricity and gas)
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> the maintenance of plant and equipment
> poor ground conditions

> traffic routes and segregation of vehicles and pedestrians
> storage of hazardous materials.

> dealing with existing unstable structures
> accommodating adjacent land use

> other significant safety risks.

b. Health Risks

> manual handling

> reduce noise and vibration

> removal of asbestos

> dealing with contaminated land

> use of hazardous substances

> other significant health risks

4 s. Disbursements Arising from the Employment of
Workpeople; Labour Costs

Workers: None but qualified and competent staff shall be
employed on the works and the Contractor shall furnish such
evidence as the Architect may require as to the
qualifications and competence of any work person. The
Architect shall have the power to have dismissed from site
any workperson who misconducts themself or who is
incompetent or negligent. The Contarctor shall be
responsible for keeping all work persons under his/her
control and within the confines of the site.

Provide for all costs in respect of complying with the
Construction Industry Pension/Sick Pay Scheme within the
terms of the Industrial Relations Acts 1946 to 2015. The
Contractor shall prove that he is a member of the CIF/CEF
and will be making the necessary contributions on behalf of
those employed on this site in accordance with the Acts as
listed here under or their equivalent in Northern Ireland.
Provide evidence of same to when requested with weekly
records of those employed on the site and their affiliation
registration number from either of the foregoing Bodies:
Social Welfare Acts.

Sectoral Employment Order (Construction Sector) 2024
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Sectoral Employment Order (Mechanical Engineering Building

Services Contracting Sector) 2018 Item

Sectoral Employment Order (Electrical Contracting Sector)

2021 Item

Conditions of Employment Acts Item

Insurance (Intermittent Employment) Act Item

Holiday (Employees) Act Item

Redundancy Payments Acts Item

Industrial Training Acts Item

Factories Act, Building (Safety, Health and Welfare)

Regulations Item

Travelling time, Expenses, Fares, Transport Item

Guaranteed Time Item

Non Productive overtime and other overtime expenses Item

Incentive and bonus payments ltem

CIF Sick Pay & Pensions Schemes Item

Country money Item

SOLAS Levy Item

Employemnt Equality Act Item

Industrial Relations Act 1946-2015 Item

National Minimum Wage Act 2000 Item

Working Rule Agreement Item

Safety Policy on site Item

Labour Returns

Give the Employers Representative each week a daily return

of the number and description of trademen and general

labourers employed on the works including those employed by

sub-contractors listed seperately. Keep full and proper

records in accordance with clause 5 of the contract and keep

available for inspection by the Employer. Item
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SOLAS safe Pass and SOLAS Construction Skills Certificate
Scheme

The Contractor shall include for all costs as appropriate
for the provision of the training specified in the third
schedule (Sfety Awareness Registration Scheme) and the
fourth schedule (Construction Skills Certificate Scheme) of
all persons under their direct control on a construction

site in compliance with their duties under the Safety,
Health and Welfare at Work (Construction) Regulations 2013.

The Contractor shall provide for all costs necessary to
ensure persons under their direct control on the site who
are required to do so have been issued with a current
registration card in accordance with regulations of the
Safety, Health and Welfare at Work (Construction)
Regulations 2006/2013.

4 t. Maintenance of Public and Private Roads

Maintain and keep clean all public and private road
(including temporary roads), footpaths, kerbs, etc. and keep
the approaches to the site clear of mud. The Contractor is
to make good any damage caused by his own or any Sub-
Contractor's or Supplier's transport at his own expense and
pays all costs and charges in connection therewith.

The Contractor shall clean by brushing and hosing all
walkways and roadways used by his crews and vehicles (or
those of Utility Companies) at least once per day and / or
as often as necessary to keep the roadways free of dirt,
dust and mud. The Contractor will supply his own hoses and
connections to water supply points approved by the Local
Authority / Employer.

The Contractor shall ensure that no damage is caused to
roadways adjacent to the job site due to the delivery of
materials, the execution of the works, or the removal of
rubbish. All vehicles entering or leaving the site carrying
loads which constitute a potential dust or dirt nuisance
such as aggregate, sand, gravel, soil or the like shall be
secured so that no materials shall leave the vehicle.

The Contractor shall be responsible for keeping all roadways
adjecent to the job site free from dirt, dust or other
materials, which are due to his own, and all other
operations and safeguard the Employer from any laiability
resulting therefrom. The Contractor is expected to take
reasonable care to ensure that all vehicles entering or
leaving the job site are free of mud on the wheels or
tracks, and the loads are secure. Allow for provision of
water supply, power hose, brushes and designated machinery
wheelwash at site egress point.
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4 u Removing rubbish, protective casings and coverings and
cleaning the works on completion

Removing rubbish etc.

The Contractor shall keep the site clean and tidy and make
arrangements for the regular removal from the site of all
rubbish, protectiove casings and coverings etc. arising from
his own or any of his Sub-Contractors operations both as it
accumulates from time to time and on completion.

Cleaning the works on completion

Provide for clearing the building on completion, inside and
out, removing stains and touching up paintwork and polished
work, washing all floors and glass and leaving the whole of
the works clean and fit for immediate occupation to the
satisfaction of the Employer's Representative.

4 v. Compliance with waste managements statutory
requirements

The Contractor shall comply with the EC (Waste Directive)
Regulations 2011 (Notably Article 27), Waste Management
(landfill levy) Regulations 2013, Waste Management Licensing
Regulations 2004 and other pertinent statutory landfill and
waste management regulations. Regulations apply to wastes
delivered for disposal at landfill sites, including C & D
wastes. C & D Waste which is used in landfill site
engineering.

The Contractor shall liaise with the Environment Section of
relevant Local Authority to agree a location for the proper
and safe disposal of all waste and excavated materials
resulting from the proposed works.

4 w. Drying the works

Allow for drying out the works as necessary to facilitate
the progress and satisfactory completion. The sub-contractor
responsible for the permanent heating installation may allow
that facility to be used, if and when the progress of the
works so permits, allow for obtaining such approval,
metering and paying all fuel and running costs. Otherwise
provide for temporary equipment, fuel and attendance to
facilitate drying out of the various parts of the works.

Maintenance of specific temperature and humidity levels
Provide for all necessary equipment, fuel and attendance for

controlling and maintaining the specific temperature and
humidity level of the works as and when required.
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4 x. Temporary fencing, hoardings, gates, doors, screens,
fans, planked footways, guardrails, gantries, floor, stair,
roof edge protection, and protection of openings, safety
nets and similar items

Provide and maintain all necessary temporary fencing, fans,
planked footways, guardrails, gantries and the like for the
proper execution of the works, for the protection of
workmen, artists, tradesmen and the public, and for meeting
the requirements of any local or other authority and alter,
shift and adapt from time to time as necessary.

4 y. Control of noise, pollution and compliance with
statutory obligations

The Contractor shall comply with all statutory regulations
governing the control of noise and pollution.

The Contractor is obliged to comply with the British
Standard 5228 Noise Control on construction and open sites
Part 1, Part 2 and Part 4 and Code of Practice for basic
information and procedures for noise control.

The Contractor is obliged to comply with British Standard
6187 Code of Practice for Demolition.

4 z. Protection of the works

Provide for protecting the completed works from any damage
whatsoever including providing, maintaining and subsequently
removing any necessary protective casings or the like
sufficient to leave the works clean, undamaged and fit for
immediate use to the satisfaction of the Architect. The
Contractor shall make good or pay for the making good of any
work which may suffer from want of such casing and
protection.

The Contractor shall note that prior to fit-out works any
new staircase required to be used for access to the works is
to be protected using 3mm protex / hardboard with taped
joints to the entire staircase risers, threads and landings,
also to 1500mm height against walls. A temporary kickboard,
balustrade and handrail is to be provided to such stairs.
Allowance should be made for maintaining protection during
the work and removal thereafter.

In accordance with the rules of ARM 4 Preliminaries Clause
4, protection items for all building should be priced
against the Trade Sections listed hereunder:

Demolitions and Alterations

Excavation and Earthwork
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Concrete Work Item
Steelwork Item
Metalwork Item
Electrical Installations Item
Record drawings
The Contractor shall make accurate records of those parts of
the works which will become hidden by further progress of
the works as may be directed by the Employer's
Representative and such records shall be checked and
verified by the Employer’s representative while work is open
for inspection. Such records shall be entered by the
Contractor on prints of drawings which will be made
available to him free of charge for this purpose and
amplified by him with supplementary dimensioned sketches and
such records shall be completed and certified as aforesaid
and handed to the Employer's Representative as soon as
practicable. Item
Allow for assisting and making accurate records of the works
as constructed for the relevant members of the design team
to record and incorporate on their drawings and
specifications for inclusion in the safety file ltem
Fire Preventation
Take all necessary precautions to prevent personal injury,
death, and damage to the Works or the property from fire.
Comply with Joint Code of Practice 'Fire Prevention on
Construction Sites' published by the Building Employers
Confederation, the Loss Prevention Council and the National
Contractors' Group. Item
Smoking will not be permitted on the site except in
designated areas which must be carefully controlled,
equipped with fire fighting equipment and receptables for
the safe disposal of smokers materials and inspected to
guard against risk of fire. Item
Burning On Site
Burning of materials arising from the work will not be
permitted. Item
Water
Prevent damage from storm and surface water (items for
keeping the site and excavations free of water are given
elsewhere). Item
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Weather

Prevent damage from the elements, including all temporary
covering up, closing up, weatherproofing and the like

Dust & Noise

Dust & Noise: Prevent dust & noise nuisance by all means
possible to nearby buildings. [ Refer to Prelims section 2.5
n)2 &2.5n)8]

Dust & Noise: The works are to take place on a live Acute
Hospital campus, the control of noise, dust and vibration is
essential. The contractor shall be expected to prepare
method statements and implement control measures to minimise
these effects. All works within a live hospital area will
require HSE Works permit (see info pack). Method Statements
will be required to be signed off by Design team. A schedule
of required permits to be submitted by main contractor for
approval prior to commencement. A Schedule to identify a
date for sign off which must be submitted a minimum of 4
weeks in advance of the works commencing on site. A permit
to work shall be issued 2 weeks in advance of the works
commencing. A record of permits shall be retained by the
HSE. Windows of adjacent compartments shall be sealed for
the duration of the works or until advised by infection
control. For Small localised works in existing hosptial the
use of Alupods may be acceptable. The fire integrity of all
compartment walls and floors shall be maintained for the
duration of the works. The contractor shall be responsible
for fire detection & fire safety with in the works area and
all detection systems shall link to the main hospital.
Contractors method statement to include for measures to
control Aspergillosis. Please refer to Aspergillosis
document included in the Appendix 3- info pack.

Moisture

Prevent the work from becoming wet or damp where it may
cause damage. Dry out the works thoroughly. Control the
drying out and the humidity of the works and the application

of heat to prevent:

- Blistering and failure of adhesion

- Damage Due to trapped moisture

- Excessive movement

Waste

- Remove rubbish, debris, surplus materials and spoil
regularly and keep the site and works clean and tidy.
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- Remove all rubbish, dirt and residues from voids and
cavities in the construction before closing in.

- Ensure that non-hazardous material is disposed of at a tip
approved by a Waste Regulation Authority.

- Remove all surplus hazardous materials and their
containers regularly for disposal off site ina safe and
competent manner as approved by a waste Regulation Authority
and in accordance with relevant regulations.

Existing Building, Features, Trees or Planting

All existing buildings, trees, planting, fences, gates,

walls, power lines, services/utilities and other site

features, (which are to remain in position during the
execution of the works) shall be protected from damage by
site operations, and make good any damage to existing
features resulting from the works. Remove shrubs, trees and
planting only as indicated by the Employers Representative,
grub up roots and remove from site. Fill in voids left by
removal of roots with hardcore or soil as appropriate to be
obtained off site. Protect all planting to be retained.

Work at Completion

Make good all damage consequent upon the work. - Remove all
temporary markings, coverings and protective wrappings
unless otherwise instructed. - Clean the works thoroughly
inside and out including all accessible ducts and voids,
remove all splashes, deposits, efflorescence, rubbish and
surplus materials consequent upon the execution of the work.
- Cleaning materials and methods to be as recommended by
manufacturers of products being cleaned, and to such that
there is no damage or disfigurement to other materials or
construction. - Obtain COSHH dated data sheets for all
materials used for cleaning and ensure they are used only as
recommended by their manufacturers. - Touch up minor faults
in newly painted/repainted work, carefully matching colour,
and brushing out edges. Repaint badly marked areas back to
suitable breaks or junctions. Adjust, ease and lubricate
moving parts of new work as necessary to ensure easy and
efficient operation, including doors, windows, drawers,
ironmongery, appliances, valves and controls.

Provision of First Aid Kit
The Contractor shall provide a fully equipped first aid kit

on site for the duration of the construction works and shall
ensure that it is fully fitted out at all times.
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Overhead Lines

The Contractor must ensure that adequate safety precautions
are taken when working in the vicinity of overhead lines &
services. Thesemay include the provision of goal-post type
barriers on each side of the overhead line and the non-use
of scaffolding or ladders within 10 metres of the overhead
lines. Item
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