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Karl Slyne Quantity Surveyors Ltd (06-07) PRELIMINARIES & CONTRACT CONDITIONS

(06-07) PRELIMINARIES & CONTRACT CONDITIONS

1. PRELIMINARY PARTICULARS

  The clause and schedule headings of the Form of Contract are
included at 2.1b below for pricing. Unless specifically
itemised elsewhere in these Preliminaries, any costs for or
in connection with any contractual requirements or
obligations arising from these clauses should be included
under the clause and schedule headings at 2.1b. In
accordance with the Agreed Rules of Measurement, some items
are listed sepatately for pricing. All costs arising from or
in connection with the following are to be included in the
tender.

1.1 PROJECT, PARTIES AND CONSULTANTS

1.1a Name, Nature and location of project

Name and Nature of project:

  Water Sports Activities Centre.

Location of project:

  The site is located at Claycastle, Youghal, Co. Cork and as
indicated on the Architects Site Layout Plan.

1.1b General description of the Works

  Changing and activities centre.

1.1c Names and addresses of Employer and Consultants

Employer:

     Cork County Council
     County Hall,
     Cork

Employers Representative (ER)

     Billy Smith
     Senior Executive Architect
     Cork County Council
     County Hall,
     Cork

     TEL: 021-4285439
     E-MAIL: billy.smyth@corkcoco.ie

Architects

     Architects Department,
     Cork County Council,
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     County Hall,
     Cork.
     TEL: e-mail only
     E-MAIL: billy.smyth@corkcoco.ie
     CONTACT: Mr. Billy Smyth

Structural Engineers: Design & Assigned Certifier

     Ray Keane & Associates Consulting Engineers
     2 Clogheen Business Park
     Blarney Road
     Cork
     TEL: 021-4399799
     E-MAIL: admin@rka.ie
     CONTACT: Mr. Brendan Ahern

Services Engineers:

     DKP International
     Reen
     Kenmare
     Co. Kerry
     TEL: 066 6641686
     E-MAIL: post@dkpinternational.com
     CONTACT: Mr. Gert Kruis

Quantity Surveyors

     Karl Slyne Quantity Surveyors Ltd.
     The Mall
     Maryborough Woods
     Douglas
     Cork.
     TEL: 021-4834656
     E-MAIL: info@ksqs.ie
     CONTACT: Mr. Karl Slyne

  The Contractor shall note that the Consultants as listed and
any other Consultants appointed from time to time by the
Employer shall have access to the site to inspect all or any
of the works. Their instructions and directions shall be
carried out by the Contractor who shall co-operate with them
as required taking into account that the Employer's
Representative shall have final and binding say in the
question of directions.

1.2 DESCRIPTION OF SITE (Lands made available for the Works)

1.2a The boundaries of the site

A The boundaries of the site are shown on the Architects
Drawing CCWF-CCC-ZZ-ZZ-DR-A-0020_POSSESSION OF SITE PLAN item
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1.2b Means of access to the site and position of the Works

A Means of access are shown on the Architects Drawing CCWF-
CCC-ZZ-ZZ-DR-A-0020_POSSESSION OF SITE PLAN item

B Access is restricted in accordance with the "Restrictions on
access to site" clause. item

C The position of the works are indicated on the Contract
drawings. item

1.2c Adjacent or abutting buildings

D The proximity of adjacent buildings are shown on the
Architects Drawing CCWF-CCC-ZZ-ZZ-DR-A-0020_POSSESSION OF
SITE PLAN item

1.2d Existing services on, under or over the site

E Existing Services on, under or over the site; drainage,
water or other mains or power services are known to exist
on, under, or over the site and the Contractor is to include
in his tender for disconnection, temporary diversion and
removal of same as necessary. item

F The Contractor should contact the Electricity Supply Board,
Eircom or any other Statutory Undertakings/Public Utilities
and the Local Authority in relation to any drainage, water,
gas and other mains or power services known to exist on
under or over the site, in advance of any excavation or
opening up work and formulate a contingency plan to ensure
an immediate emergency response by the relevant bodies in
the event that such services are damaged. item

G The Contractor should contact Eirgrid in relation to the
Celtic Inter-connector which makes landfall adjacent to the
site of the proposed development. item
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1.2e Visiting the Site - Information to facilitate visiting
the site

A Access to the site for inspection purposes will be by
arrangement with Cork County Council. The Contractor is
advised to visit the site and ascertain the access thereto,
the supply of labour and materials the district will afford
and the general convenience of working, the nature of the
soil, the nature, character, dimensions, levels and other
features of the site, all existing buildings thereon and all
other things insofar as they may have any connection with
the effect of the works as no allowance will be made for any
want of description as to the nature of the site, scope or
order of work, or other contract matter. The contract is to
be carried out to its true intent and meaning and the
Contractor's attention is drawn to the various clauses in
the Pricing Document and the Preliminaries relating to the
same and to the drawings and other tender documents. In
addition, the Contractor is to ensure at the time of
tendering that any doubt, conflict, discrepancy, ambiguity
or obscurity should be raised in writing as a tender query
prior to the opening of the tenders; a clear direction will
be given to all tenderers on any particular query that is
raised. The Contractor is to note that should any such
queries arise following the award of the contract, the
Contractor is deemed to have included in their tender for
the more expensive option within their tender sum. The
Contractor is to include here for all costs associated
therewith. item

B The Contractor will be deemed to have taken all the above
matters into account when tendering and no charge for any
extra labour or materials will be allowed in consequence of
the Contractor's failure to do this. item

1.3 DRAWINGS AND OTHER DOCUMENTS

1.3a The drawings and other documents used for the
preparation of the Pricing Document and issued to Tenderers

C Refer to Invitation to Tender letter & Drawing Registers item

1.3b Drawings and other documents not forming part of the
Contract

D Not applicable. item

1.3c Inspection of drawings not issued to Tenderers

E A full set of drawings and other documents relating to the
Contract may be inspected by appointment at the offices of
the Architect or Quantity Surveyor. item
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A The Main Contractor will be issued with one hard copy set of
drawings at the start of the project. All additional
drawings from project commencement (whether copy or revision
drawings) will need to be printed directly by the Contractor
at his own expense. All additional drawings and
documentation during construction will be issued in
ELECTRONIC FORMAT ONLY BY EMAIL FROM ALL DESIGN TEAM MEMBERS
and the Contractor shall provide printing facilities on site
for progress drawings and information been issued by the
Design team members item

B Contractor to have capability of receiving, processing and
printing electronically transmitted / emailed project
information and keep up to date records of same on site. item

Bill of Quantities : Method of Measurement

C The Bill of Quantities has been measured in accordance with
the Agreed Rules of Measurement (ARM4 to Supplement 1 Issue
2) 2009 as prepared by the Joint Committee established by
the Construction Industry Federation and the Society of
Chartered Surveyors . Notwithstanding the provision of ARM4,
the drawings from which each element is measured are not
listed separately with each element measured. item

D Where deviations from the Ageed Rules of Measurement have
been made, they are clearly indicated by a preamble or
description of the deviation in the appropriate section. In
certain cases the work has not been measured in detail but
has been referenced to the detail Drawings; in such
instances, the description given in the Bill of Quantities
shall be deemed to include the additional information given
on the detail Drawings as if given in full in the Bill item. item

E Contractors are requested to be fully versed with the Agreed
Rules of Measurement (ARM4 to Supplement 1 Issue 2) when
submitting their tenders as no claim for lack of knowledge
of the method of measurement will be entertained. item

F The measured work shall not be used for ordering materials.
The Contractor is required to take his own measurements on
Site and from the drawings for the quantities required for
the ordering of materials item

Pricing Document, Format

G The Pricing Document set out in Elemental form in accordance
with the National Standard Building Elements, third edition,
1993 and published by An Foras Forbartha. note
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Bill of Quantities : Pricing

A 1. The Bill of Quantities, must be submitted at the time of
tendering, fully priced in ink in the currency of the
European Monetary Union - the Euro (EUR). item

B 2. Please note that the Bill of Quantities must be completed
and signed by an authorised person in ink. Pricing in
pencil is not acceptable. item

C 3. An electronic copy of this Bill of Quantities is
available on request, however this printed copy is to be
regarded as the "Master Document". The electronic copy is
for the sole purpose of assisting the estimator compile
his tender. item

D 4. The Contractor may not return his tender in electronic
format. This priced Bill of Quantities (Master Document)
hardcopy version, unaltered and with figures inked in
must be returned on request. It is this version which
supports the tender offer in contract terms, not the
electronic information. item

E 5. The Employer reserves the right to open all or any Bills
of Quantities. item

F The contractor is referred to the measurement & prices
clauses in section A "General Rules" and the relevant
sections of ARM4. item

G The contractor will price every item that has a value and
use realistic rates to facilitate accurate costings of
variations and claims. Unpriced items will be deemed to have
there cost included elsewhere or to be nil value.
Unrealistic rates submitted in the bill of quantities will
be subject to adjustment in order to achieve a fair and
reasonable balance within the contract document. item

H Lump sum adjustment - if the Contractor makes a lump sum
adjustment in the summary of his tender, this adjustment
will be dealt with strictly in accordance with Clause
8.5.2.2 of the "Code of Procedure for Single Stage Selective
Tendering" published with the Liaison Committee Practice
Notes 1994 item

Bill of Quantities : Quantities

J Quantities are rounded to the nearest whole unit except
where this procedure would cause an entire item to be
eliminated. In this instance such an item is given as a
whole unit where the unit of billing is the metre and as one
hundredth of a unit where the unit is a tonne Item
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Bill of Quantities : not a "Design Document"

A This document is not a "Design Document" within the meaning
and intent of the Safety, Health and Welfare at Work
(Construction) Regulations 2006 and does not purport to
instruct the Contractor as to the manner and methods to be
employed in the construction of this project. This
information is to be ascertained from Design Drawings and
Specification note

Dimensions

B Figured dimensions are to be followed in preference to
dimensions scaled from the drawings (if any discrepancies
are apparent clarification from the Architect is required).
Whenever possible dimensions are to be taken on the Site or
from the building. Before any work is commenced by Sub-
Contractors or specialist firms, dimensions must be checked
on the Site and / or building and agreed with the
Contractor, irrespective of the comparable dimensions shown
on the Drawings. The Contractor will be responsible for the
accuracy of all dimensions item

Planning Permission Conditions

C A copy of the planning permission is included in the Tender
Pack and the Contractor is deemed to have taken into account
compliance with the necessary Conditions (working hours,
noise, dust, waste disposal etc,). item

Freedom of Information Act 1997

D The Employer undertakes to use its best endeavours to hold
confidential any information provided by the tenderer
subject to the Employer`s obligations under law, including
the Freedom of Information of Act, 1997 and its amendments.
Should the tenderer wish that any of the information
supplied by him with the tender submission should not be
disclosed because of its sensitivity he should, when
providing the information, identify same and specify the
reasons for its sensitivity. The Employer will consult with
the tenderer about this sensitive information before making
a decision on any Freedom of Information request received. item

E If the tenderer considers that none of the information
supplied is sensitive, he shall make a statement to that
effect. Such information may be released in response to a
Freedom of Information request. item
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2. CONTRACT

2.1 FORM, TYPE AND CONDITIONS OF CONTRACT

2.1a Form of Contract

  The Conditions of Contract shall be the Public Works
Contract for Minor Building and Civil Engineering Works
designed by the Employer (Document Reference PW-CF5 v.2.10
dated 16th June 2026) issued by the Department of Public
Expenditure and Reform, or that which is current at the time
of tendering; available at www.constructionprocurement.gov.-
ie

2.1b Clause and Schedule headings

  The clause and schedule headings are set out hereunder for
pricing. Unless specifically itemised elsewhere in these
Preliminaries, any costs for or in connection with any
contractual requirements or obligations arising from these
clauses should be included under these headings. Note

  1. THE CONTRACT

     1.1 Definitions

     1.2 Interpretation

     1.3 Inconsistencies

     1.4 Pricing Document and Works Proposals

     1.5 Performance Bond

     1.6 (not used)

     1.7 Joint Ventures

     1.8 Assignment

     1.9 Miscellaneous

     1.10 Background Information

   2.0 THE LAW

     2.1 Law Governing the Contract

     2.2 Compliance with Legal Requirements

     2.3 Consents

     2.4 Project Supervisor
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     2.5 Safety, Health and Welfare at Work Act 2005 and
Safety, Health and Welfare at Work (Construction)
Regulations 2013

     2.6 Ethics in Public Office

     2.7 Data Protection

   3.0 LOSS, DAMAGE AND INJURY

     3.1 Employer's Risks of Loss and Damage to the Works

     3.2 Care of the Works

     3.3 Insurance of the Works and Other Risk Items

     3.4 Contractor's Indemnity

     3.5 Employer's Indemnity

     3.6 Public Liability and Employer's Liability Insurances

     3.7 Professional Indemnity Insurance

     3.8 Existing Facilities and Use or Occupation by Employer

     3.9 General Requirements Concerning Insurance

     3.10 Limitation of Liability

   4.0 MANAGEMENT

     4.1 Co-operation

     4.2 Contractor's Representative and Supervisor

     4.3 Employer's Representative

     4.4 Employer's Representative's Communications

     4.5 Instructions

     4.6 Works Proposals

     4.7 Required Contractor Submissions

     4.8 (not used)

     4.9 Programme

     4.10 Progress Reports

     4.11 Notice and Time for Employer's Obligations
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     4.12 Documents

     4.13 Contractor's Management

     4.14 Communications

     4.15 Meetings

     4.16 Confidentiality and Secrecy

     4.17 Contractor's Things Not to be Removed

     4.18 Contractor's Documents

   5.0 CONTRACTOR'S PERSONNEL

     5.1 Contractor's Personnel to Carry Out Contractor's
Obligations

     5.2 Qualifications and Competence

     5.3 Pay and Conditions of Employment

     5.4 Subcontractors and Specialists

     5.5 Collateral Warranties

     5.6 Removal of Workers

     5.7 Weekly Labour Records

     5.8 Ancillary Certificates

   6.0 PROPERTY

     6.1 Ownership of Work Items

     6.2 Infringement of Property Rights

     6.3 Works Requirements

     6.4 Property and Rights in Contractor's Documents

   7.0 THE SITE

     7.1 Lands Made Available for the Works

     7.2 Trespassers

     7.3 Contractor Responsible for all Site Operations

     7.4 Services for Employer's Facilities

     7.5 Security and Safety of the Site and Nuisance
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     7.6 Other Contractors

     7.7 Setting Out the Works

     7.8 Archaeological Objects and Human Remains

     7.9 Access and Facilities

     7.10 (not used)

     7.11 (not used)

     7.12 Charges

   8.0 QUALITY, TESTING AND DEFECTS

     8.1 Standards of Workmanship and Works Items

     8.2 Quality Assurance

     8.3 Inspection

     8.4 Tests

     8.5 Defects

     8.6 Defects Period

     8.7 Defects Certificate

   9.0 TIME AND COMPLETION

     9.1 Starting Date

     9.2 Suspension

     9.3 Delay and Extension of Time

     9.4 Programme Contingency

     9.5 Omissions and Reduction of Time

     9.6 Substantial Completion

     9.7 (not used)

     9.8 Liquidated Damages

   10.0 CLAIMS AND ADJUSTMENTS

     10.1 Compensation Event

     10.2 Contrcator to Pay Employer`s Cost of Checking
Quantities
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     10.3 Contractor Claims

     10.4 Proposed Instructions

     10.5 Employer's Representative's Determination

     10.6 Adjustments to the Contract Sum

     10.7 Delay Cost

     10.8 Price Variation

     10.9 Employer's Claims

   11.0 PAYMENT

     11.1 Interim Payment

     11.2 Unfixed Works Items

     11.3 Retention

     11.4 Full payment

     11.5 Final Statement

     11.6 Time for Payment and Interest

     11.7 Value Added Tax

     11.8 Withholding Tax

   12.0 TERMINATION

     12.1 Termination on Contractor Default

     12.2 Consequences of Default Termination

     12.3 Suspension by the Contractor

     12.4 Termination by the Contractor

     12.5 Termination at Employer's Election

     12.6 Consequences of Termination by Contractor or at
Employer's Election

     12.7 Survival

     12.8 Payment

     12.9 Reference to Conciliation

   13.0 DISPUTES
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     13.1 Conciliation

     13.2 Adjudication

     13.3 Arbitration

     13.4 Jurisdiction

     13.5 Agent for Service

     13.6 Continuing Obligations

   14.0 COVID-19 MANDATORY CLOSURE

     14.1 Covid-19 Definitions

     14.2 Covid-19 General Provisions

     14.3 Covid-19 Costs

   15.0 PRICE VARIATION

     Definitions

     Contract Sum Adjustments

     Proportions

     Change in Law

     Failure to Commence by the Start Date

     Failure to Complete on Time

     Excluded Amounts

     Revisions to the Index Figures

     Permitted Increases and Permitted Decreases for Material
Categories and Fuel Categories

     Adjustments for Labour

     Efficiency

        Appendices to Clause 15

        Appendix 1 Definitions

        Appendix 2 Permitted Increases and Permitted Decreases
for Materials and Fuel

        Appendix 3 Labour
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Schedule Part 1

   A Employer's Representative and Communications

   B Documents

   C Project Supervisor

   D Insurance

   E Performance Bond

   F(i) Collateral Warranties

   F(ii) Ancillary Certificates

   F(iii) Named Specialists

   G Dates for Substantial Completion, Sections, Liquidated
Damages, Retention

   H Early Completion

   I Defects Period

   J Random Checks for Employment Records

   K Delay Events, Compensation Events, Programme Contingency,
Delay Costs, Adjustments

   L Payment Particulars

   M Cap on Liability

   N Conciliation, Adjudication and Arbitration

   O Rights in Contractor`s Documents

   P Material Categories

Schedule Part 2

   A Communications

   B (not used)

   C Dates for Substantial Completion

   D Adjustments to the Contract Sum including Delay Costs

Schedule Part 3

   A Not Used
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   B Named Specialists

Pricing Document Rates

  Contractor to note that all Pricing Document rates are
deemed to include establishment charges, overhead charges,
profit and attendances as per ARM and the contract
conditions, if compensation event requires additional,
substituted or omitted work, new works similar to work for
which there are rates in the Pricing Document, to be
executed under similar conditions, the determination shall
use those rates', as such there is no entitlement to an
additional mark-up on those rates.

Performance Bond (to be Priced in the Grand Summary)

  The Contractor shall obtain from an approved Company or
Society registered within the state a Guarantee Bond for the
due and proper completion of the Contract and shall pay all
premiums and fees required for same. The amount of the
Guarantee Bond shall cover a sum equal to 12.5% of the
estimated total value of the work up to Substantial
Completion and 6.25% for 450 days after. This Guarantee Bond
must be completed within TEN days of notice being given by
the Employer's Representative that a Bond is required. No
work may be commenced before the Bond is completed. If a
delay in completing the Bond results in a delay in the
signing of the Contract, the time for completion will not be
extended as a result of such delay. The expiry date of the
Bond is a minimum of eighteen months after the date of the
issue of the Certificate of Substantial Completion. If a
Bond is not required the amount included in the tender for
this item will be deducted to determine the Contract Sum. It
is essential that the amount included for the Bond be shown
separately (Amount to be included for Bond to be inserted in
the Grand Summary of the Pricing Document). Note

Statutory Obligations: (Building Control Regulations BC(A)R,
SI No. 9 of 2014)

Compliance

A It is a requirement that the works are constructed in
compliance with the Building Regulations. Item

B As per the requirements set out in SI No. 9 of 2014, The
Contractor shall provide a signed undertaking to construct
the works, to co-operate with the Assigned Certifier and to
sign the Certificate of Compliance on completion as required
under the Building Control Regulations. Item
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A A Building Commencement Notice must be submitted by the
Assigned Certifier to Fingal County Council Building Control
Department via the Building Control Management System Portal
prior to works commencing. The contractor shall note the
statutory timescales involved in this process, liase with
the Assigned Certifier and provide any necessary
documentation, support, etc., as required by the Assigned
Certifier including the relevant key dates for this process
in the outline project programme as issued for Tender. Item

B All the obligations of the Builder as set out in this
document are deemed to form part of the Works Requirements /
Building Contract and are to be included in the Builders
tender costs. Item

C Comply with the role of Builder as set out in Section 3.3 of
the Building Control Regulations - Code of Practice for
Inspecting and Certifying Building Works 2014. Item

D The Contractor shall co-operate and co-ordinate with the
Assigned Certifier at all times. The Contractor shall comply
with the following during the course of the works: Item

E (a). accept from the Building Owner the assignment to build
and supervise the building of works in compliance with the
Building Regulations as outlined in the Commencement Notice. Item

F (b). take careful note of the drawings, specifications and
documents lodged with the Commencement Notice or as
subsequently uploaded onto the on-line system as the works
proceed. Item

G (c). plan and agree the execution, inspection milestones,
sequence and programme of works with the Assigned Certifier
in advance of the commencement of the works. Item

H (d). ensure competent person(s) are assigned to oversee the
general construction works and / or specialist works. The
specialist works and associated Assigned Certifiers which
the builder is responsible for are indentified on a
preliminary basis the Inspection Notification Framework
issued at tender. Item

J (e). co-operate at all times with the Employer's
Representative, Design Team, the Assigned Certifier and
other Ancillary Certifiers. Item

K (f). ensure that the workmanship complies with the
requirements of the Building Regulations. Item

L (g). ensure that materials which they select and for which
they are responsible comply with the requirements of the
Building Regulations. Item
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A (h). Ensure that all products incorporated into the works
are properly CE Marked where required in accordance with the
Construction Products Regulations 2013 (the CPR 2013).
Contractor to ensure compliance with performance criteria
specified under the CPR 2013 by the Employers
Representative. At all times contractor to make available on
request copy of Declaration of Performance supplied by the
manufacturer for CE Marked products incorporated into the
works, Where National Annex requires minimum standards under
CPR 2013 Contractor is required to comply with these
standards. [A list of these standards is available on http:/
/www.nsai.ie/NSAI/files/b5/b5373a09-08d5-4e44-963b-1f86adc1-
a558.pdf] Item

B (i). provide written confirmations and supporting
documentation at interim payment stages when requested to do
so by the Employers Representative. Item

C (j). The Contractor shall co-operate with the Assigned
Certifier and shall sign the Certificate of Compliance on
Completion of the Works, supported by Ancillary Certificates
from all designers and subcontractors. Completion of this
document is required prior to Substantial Completion. Item

D (k). promptly provide to the Assigned Certifier, all
documents requested by the Assigned Certifier to enable the
Assigned Certifier to collate particulars for the purposes
of handover and certification and / or for further
submissions to the Building Control Authority. Item

E (l). ensure the co-ordination and provision of all test
certificates and confirmations to the satisfaction of the
Assigned Certifier or other designated inspectors or
certifiers providing ancillary certificates. Item

F (m). The Contractor shall co-ordinate the works of all
specialist subcontractors and ancillary designers employed
by the Contractor and shall ensure that Ancillary
Certificates of Compliance are provided from all such
parties set out in the Inspection Notification Framework and
included in the Certification Process Documents. Item

G (n). Maintain adequate records pertinent to all Building
Regulations, Tests, Materials and Certifications. Item

H (o). comply with the detailed requirements of the
Preliminary Inspection Plan and Inspection Notification
Framework and the detailed requirements of the updated
Preliminary Inspection Plan and Inspection Notification
Framework as co-ordinated and agreed with the Assigned
Certifier prior to the commencement of the works, and as
amended during the course of the works. Item
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A (p). provide / furnish Ancillary Completion Certificates to
the Assigned Certifier for specialist works with design,
using the form of Ancillary Completion Certificate in the
format required by the ancillary certifier for specialist
subcontract work as identified in the Preliminary Inspection
Plan and Inspection Plan. Item

B (q).provide full access to the Assigned Certifier access to
the Works throughout the construction process and provide
facilities for the Assigned Certifier as described in the
Certification Process Documents. Item

C (r). The Inspection Notification Framework is included in
the Certification Process Documents. The Preliminary
Inspection Plan is included in the Certification Process
Document. These documents set out the framework for
inspections by the Assigned Certifier and the other parties
nominated to undertake the necessary inspection in
completion with the Building Control Regulations. Item

D (s). The Certificate of Substantial Completion will not be
issued by the Employers Representative until the project is
placed on the register by the Building Control Authority and
a complete Safety File handed over and approved. Item

E (t). The Contractor shall include for this 3 or 5 week
period in their outline and contract programme. Item

F (u). The Contractor shall include for the provision of
adequate documentary evidence of Compliance for all
Materials with the Building Regulations, including
schedules, Test Certificates, Test Results, Installation
Certificates, Completion Certificates, Compliance
Certificates, Commissioning Certificates, Manufacturers
Warranties, Quality Marks etc, as set out in relevant Codes
of Practice and in any of the Works Requirements
Documentation. Item

G (v).Sign the Certificate of Compliance (completion) Item

H (w). allow the Assigned Certifier access to the Works at all
times and provide facilities for the Assigned Certifier as
outlined in the Architectural Specification. Item

J Include for all other items associated with the Building
Control Regulations BC(A)R, SI No. 9 of 2014. Item
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2.2 CONTRACTOR`S LIABILITY

2.2a Contractor's liability for risk or injury to persons
and property and for damage to the Works & 2.2b Requirement
of Contractor to effect insurance

A The Contractor shall include for all costs for, and in
connection with, complying with all insurance and
Contractor's indemnity requirements to cover loss, damage
and injury, as set out in the Contract and Schedule. item

B Prior to commencing on site the Contractor will be required
to provide a letter from the appropriate insurer certifying
that all the required insurances referred to in the general
conditions have been effected and that the Employer will be
notified if any of these are allowed to lapse. item

2.3 INSURANCE LIABILITY OF EMPLOYER

C N/A. item

2.4 LOCAL AUTHORITIES FEES AND CHARGES

2.4a Consents, notices, fees and charges

D The contractor shall include here for all costs in
connection with obtaining all consents / licences other than
the consents/licences that the Works Requirements say that
the Employer is to obtain. item

Rates on Temporary Buildings

E Provide for the payment of rates, if any, on temporary
buildings. item

  

2.5 OBLIGATIONS AND RESTRICTIONS IMPOSED BY THE EMPLOYER

2.5 a. Access to and Possession or Use of the Site

F Means of access during the works shall be as indicated on
Architects Drawing CCWF-CCC-ZZ-ZZ-DR-A-0020_POSSESSION OF
SITE PLAN item

G The site must not be used for any purpose other than
carrying out the works item

H The Contractor shall take all necessary precautions to
minimise the dust within the work area, and should ensure
that no dust spreads outside into areas outside the control
of the Contractor. item
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A The Contractor shall take all necessary precautions to
ensure no run off to adjacent green areas, dunes, water
bodies or water courses. item

B All items of plant, which have a potential to create excess
noise when being used, are to be fitted with proper noise
attenuaters. item

C The Contractor shall consult the convenience of anybody who
may be affected by the Works with regard to the approaches
to be used, suitable times for making deliveries and all
other matters affecting them. item

D The Contractor must maintain at all times clear and safe
access and egress for construction personnel using the site
and members of the public using the public road or in a
visiting capacity to site. item

E The Contractor is to note the location of the site compound,
outlined on the drawings. item

Access for Employer's Representative and Workshops

F The Employer's Representative and any person authorised by
him shall at all reasonable times have access to the works
and to the site and to all workshops and places where work
is being prepared or whence materials, manufactured articles
and machinery are being obtained for the works and the
Contractor shall afford every facility for and every
assistance in or in obtaining the right to such access Item

Notice to Employer's Representative for Inspection

G Before placing foundations, laying drains, filling trenches,
pouring reinforced concrete and otherwise proceeding with
work that will cover and conceal previous work, the
Contractor shall give early notice in writing to the
Employer's Representative and shall afford him an
opportunity of inspecting the previous work. Approvals given
at such inspections will not relieve the Contractor for full
responsibility for the quality of the work throughout. Item

Commencement of Work

H Inform the Employer's Representative at least five working
days before the proposed date for commencement of work on
site Item

2.5 b. Limitations of working space

J Provide for complying with the limitations of site area and
working space described previously item
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A Provide for the keeping of all plant, equipment, vehicles,
materials etc., within the site area (no parking or storing
of vehicles, plant or materials will be allowed beyond the
boundary of the site). item

2.5 c. Limitations of working hours

B Working hours will be restricted to Monday to Friday 8:00am
to 5:00pm. Works on Saturdays are subject to prior
arrangement with the ER and Cork County Council item

C No work to be carried out on Sundays or Public Holidays item

D The contractor is advised that works which are likely to
cause a nuisance to residential areas and school buildings;
such as works which generate a high level of Noise, Dust, or
Vibrations, shall be restricted to time to be agreed in
writing, by the contractor, with the client / ER item

E The contractor is required to make provision for using
construction methods and equipment which will reduce the
levels of noise, dust and vibration to a minimum item

F Interruption of services (power, gas, water, foul water, or
other services) to the existing adjoining properties shall
be confined to a times agreed with the Design Team and Cork
County Council. Such works will be required method statement
and permit approval. The contractor is to include for
performing such works on an ''out of hours basis''. The
contractor is at all times to be cognisant of adjoining live
areas and the requirement for uninterrupted service
provisions. item

2.5d Limitations on the operation of plant with respect to
adjoining property

G Provide for performing the work in such a manner as to cause
the minimum interference with the occupants of the
properties and lands adjoining the site which shall remain
occupied and functioning during the execution of the work.
The Contractor shall therefore take necessary precautions to
protect the buildings and occupants from dust, excessive
noise and other interference arising from the work. item
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2.5e Use of disposal of any material found on site

A No sand, ballast, gravel or other useful material which may
be found on the site shall be removed from the site, nor
shall it become the property of the Contractor, nor be
incorporated into the works except upon the express
instructions of the Employer`s Representative, in which case
the quantity used, if any, shall be measured and valued by
the Quantity Surveyor, and such value deducted from the
Contract Sum. item

Disposal of Demolition / Excavated Material Found on Site

B It may be a condition of Planning Permission that the
destination of the demolition and excavated material be
agreed with the Local Authority in advance of any disposal
off site. Tenderers are advised that they will have to
liaise directly with the Local Authority to discuss and
agree on the proposed destination of excavated material. The
Contractor`s rate for disposal is deemed to have provided
for this requirement. item

Historical finds

C The Employer`s Representative shall be immediately advised
of any discoveries of historical importance. Any object of
antiquarian, geological or other interest discovered during
the progress of the works shall be handed over to the
Employer`s Representative. item

2.5f Hoardings, fences, screens, temporary roofs, temporary
name boards and advertising rights

Hoardings etc.

D Provide temporary fencing, hoardings, dust screens, fans,
planked footways, guard rails, and the like as may be
necessary for protecting the public for the proper execution
of the works and for effectively enclosing and protecting
the site against trespass and interference. Include for all
alterations, modifications and maintenance as necessary
during the work. Obtain approval from the Employer's
Representative for all temporary hoardings and fences and
comply with the requirements of the Local Authority. item
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Site Sign Board

A Provide for the erection of 3 Nr. project sign boards
incorporating a digital coloured image of the project / site
the name of the project, the contractor, the design team and
the client; include for erecting the project board within
the month; project board to be fixed to and include for WBP
plywood backing, with steel supporting framework; include
for design, supply, installation and removal upon completion
of the works; Board Size approx. 3.00 x 3.00m item

B The Contractor is to allow in his tender for the cost of
maintaining and keeping the site sign board in a clean and
presentable condition throughout the contract period.
Include for dismantling same on completion of contract;
returning Employer and Consultants' name boards in a good
and clean condition; making good all work disturbed to the
satisfaction of the Employer's Representative item

Advertisements

C No temporary or permanent advertisements will be permitted
on the Works. item

2.5g Maintenance and protection of existing services on,
under or over the site

D The Contractor shall do everything necessary to avoid damage
to any services on, under or over the site, which are put at
risk by the execution of the works. item

E The Contractor shall protect and maintain all overground and
underground services encountered during the execution of the
works. The Contractor is to make good any damage at their
own expense or pay any costs and charges in connection
therewith to the satisfaction of the Employer, Employer`s
Representative, Statutory Authorities or Private Owners. item

F The Contractor shall formulate a contingency plan to ensure
an immediate emergency response by the relevant bodies in
the event that any services are damaged. The contingency
plan must be approved in advance by the Employer's
Representative and will include the names and contact
numbers to effect immediate responses to restore and
maintain services. item

G The Contractor will advise the relevant bodies, in advance
of commencing excavation or opening up work, of the dates on
which such service may be at risk. Where deemed necessry the
Services Engineer, a representative of the relevant
authority or an emergency crew as appropriate will be in
attendance where any particular service is at risk. item
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A Provide for completing cat scan of the site prior to
commencement including records of all services located. item

2.5h. Execution or completion of the work in any specific
order or in sections or phases

  Works to be phased to include:

  1. Main Works

  2. site services outside the compound

  3. Site works outside the compound e.g new path to south of
compound

2.5i Maintenance of specific temperature and humidity levels

B The Contractor shall control the temperature and humidity of
the Works sufficiently to preserve the fabric of the
existing building (see also item for 'Drying the Works',
sub-section 4w below). item

2.5j Temporary Accommodation and Facilities for the use of
the Employer including Heating, Lighting, Furnishing and
Attendance

Meeting Room

C Provide a dedicated meeting room c/w suitable chairs and a
table sufficient in size to accommodate 12 persons, for the
exclusive use of the Employer`s personnel and Site Meetings. item

2.5k Temporary voice and data communications for the use of
the Employer

D N/A. item

2.5l Charges on voice and data communications for the use of
the Employer

E N/A. item
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2.5m Provision of Project Supervisor Construction Stage
(PSCS), by the Contractor under the Safety, Health & Welfare
at Work (Construction) Regulations 2013 (to be priced in the
Grand Summary)

  The Contractor shall note the content of the Preliminary
Safety and Health Plan contained in Works Requirements
Documents. The Contractor shall include here for all costs
associated with the full compliance with the requirements of
this Preliminary Safety and Health Plan, including the
carrying out of temporary and permanent works as required,
the preparation of appropriate Method Statements; and
administration etc. Note

  Provide for all costs in respect of complying fully with the
Safety Health and Welfare at Work (Construction) Regulations
2013 and the contractor shall include for complying with the
Safety Health and Welfare at Work Acts and Regulations
current at date of tender. Note

  The Contractor shall include for being appointed by the
client under a collateral agreement to the main contract as
Project Supervisor for the Construction Stage. Include for
all costs associated with the provision of such services to
fulfill the function and perform on behalf of the Employer
the duties of the PSCS as set out in the Safety Health and
Welfare at Work (Construction) Regulations 2013, including
any insurance costs. Note

  The term "temporary works" shall mean all temporary works of
every kind required in or about the construction,
completion, and maintenance of the works; it shall include
temporary works to support and ensure the stability of the
partially completed permanent works and of adjoining
structures and lands, as well as such matters as trench
shoring, scaffolding, propping, working platforms, gangways,
access stairs and landings. Note

  The Contractor shall appoint an approved, competent
Temporary Works Designer who shall take overall design
responsibility for the stability of the partially completed
permanent works and of adjoining structures and lands during
the envisaged construction process and, further, the
maincontractor shall employ suitably qualified site
engineer; both shall liase with each other and the with the
Project Supervisors, all in accordance with the HSA
Guidelines to Safety, Health and Welfare at Work
(Construction) Regulations 2013. Subject to the Employer's
Representative consent, (a) on small routine projects the
site engineer need not be permanently on site; an/or (b) it
may be permissible for one person to fulfill both of these
roles Note
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  The Contractor shall in consideration of the acceptance of
his/her tender and by way of Collateral Agreement to the
Main Contract, provide the services of Project Supervisor
Construction Process within the meaning of the Safety,
Health and Welfare at Work (Construction) Regulations 2013.
The cost of the provision of this service shall be deemed to
be included in the Contract Sum. Note

  The Contractor shall ensure that safe practices and methods
of work are adopted at all times. The contractor in that
capacity or in his capacity as project Supervisor
Construction Process shall notify the Employer's
Representative in writing prior to the submission of his
tender if he considers any requirement relating to the time
for carrying out the works or any part of the works or the
design of the work or specification of materials render work
methods or procedures necessarily hazardous or in any way
prevent the works from being safely carried out. The
Contractor shall bear all costs arising out of his failure
to give notice of foreseeable matters in this regard. Note

  The Contractor shall include for procuring that the
insurance cover required to be obtained and maintained by
the contractor pursuant to the Clauses of the main contract
indemnity in respect of any claim for bodily injury or
property damage which the contractor may incur by reason of
the performance of the functions and duties of the Project
Supervisor for the construction Process of the project. Note

  The Contractor shall coordinate arrangements between all
contractors to ensure the provision, in writing, of such
information as is necessary for the Project Supervisor
Design Process to complete the safety file, and shall
monitor the implementation of the arrangements and take any
necessary corrective action as set out in the Regulations. Note

  The Contractor shall include for providing all necessary
information by electronic and hardcopy as requested by the
Project Supervisor for the Construction Process to enable
the preparation and completion of the Safety File excluding
drawings and specifications which shall be provided by the
appropriate member of the design team and relevant sub-
contractors. The contractor shall allow for all costs
associated with preparing four hard copies of the Safety
File. Note

  Provide for all costs in respect of complying fully with the
European Communities (Protection of Workers) (Exposure to
Asbestos) Regulations, 1989 to 2000 Note

  The contractor shall include for providing assistance to the
appropriate member of the design team in providing the
latest issue of construction drawings for inclusion in the
Safety File. Note
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  Th minimum information required from the Main Contractor for
completion of the Safety File includes the following: Note

  (a) Details of services, plant, and the project equipment,
which comprise part of the structure, from specialist supply
and installation contractors, as well as from statutory
bodies and local authorities where appropriate Note

  (b) Manuals, and where appropriate certificates, produced by
the specialist contractors and suppliers which outline
operating and maintenance procedures and schedules for all
plant and equipment Note

  (c) Accurate site survey drawings of the as-constructed
location and layout of all utilities and services, including
drainage, water mains and emergency and fire-fighting
systems Note

2.5n Quality Assurance Procedures

  The Contractor shall include for any costs for or in
connection with the following, as required by the Works
Requirements:

A    inspections item

B    following quality assurance procedures item

C    items to be inspected or tested before delivery to the
site item

D    tests to be carried out item

E    supplying and erecting samples item

F The Contractor must operate an approved quality system and a
quality plan for the project must be submitted to the
Architect. item

The Contractot must comply with the following minimum
requirements:

G (a)   Identify the personnel responsible for the project
management, site management, safety and for inspection
and testing of the works and for the verification of
such tests. item

H (b)   Ensure that an adequate documentation control
procedure is in place for the project which will
ensure that: item

J    (i) A drawing register is maintained to record details of
all drawings recieved relating to the project including
revision status and circulation record. item
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A    (ii) All documents are date stamped and identified with
the project. item

B    (iii) Superseded drawings are marked "Superseded" and
removed from use. item

C    (iv) All documentation is safely filed and easily
retrievable. item

D (c)   Have clear purchasing procedures which will document
individual orders for all materials to be incorporated
in the project. Such documentation or purchase order
should incorporate the project number and date of
order, the supplier`s name, address and telephone
number, description of materials ordered including
requirements to conform to internationl standards and
/ or references to drawings or specifications. The
date for delivery should also be clearly stated on the
purchase order. item

E (d)   All deliveries to site must be checked by a designated
person and materials not meeting specifications to be
identified, segregated where practical and details of
non-confirming product and the remedial action to be
taken recorded. item

F (e)   Provide evidence to the Architect if required of
specialised training of site personnel. item

G (f)   Provide schedule of inspection and tests to the
Architect which will list the relevant tests, the
persons responsible for carrying out the tests and the
personnel responsible for verifying that the tests
have been carried out. item

H Ensure that all change orders are authorised by the
Architect and recorded. item

2.5 p Security Clearance

J Maintain a register of all visitors to site and inspect
Safe-pass identity cards prior to granting access to the
site item
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2.5 q Any other obligations and restrictions imposed by the
Employer

Safety of Occupants

A The existing adjacent lands, properties, paths and roads
will remain occupied or usable during the execution of the
Contract and the Contractor shall therefore take necessary
precautions to protect all from dust, excessive noise and
other interference arising from the work. Item

B The Contractor shall consult the convenience of anybody who
may be affected by the Works with regard to suitable times
for carrying out works, making deliveries, etc. Item

Site Records

The Contractor shall provide site records in hardcopy and
electronic format each week for the Employer's
Representative and Quantity Surveyor. Site records to
comprise the following:-

C (a) A daily record of the number and description of
tradesmen and labour employed on the works item

D (b) A daily record of all plant, i.e. number, type and
capacity item

E (b) A daily record of all materials and goods including name
of supplier, delivery docket number etc. item

F (c) A daily record of wet hours, during which time work was
prevented by bad weather item

Quantity Surveying Services of the Main Contractor

G In order to comply with the full requirements of the
Employer`s Representative Change Order Register and requests
for information / instructions, the Contractor shall make
due allowance in his tender for providing adequate Quantity
Surveying Services for the duration of the works. The time
contributed by this staff must be sufficient to meet the
cost reporting procedures on this project. item

Use of Radio by Contractor

H The Contractor may with the approval of the Architect, use a
proper licensed radio for communications on or off the site.
He must pay all charges and expenses in connection
therewith.
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Control of Noise, Pollution and all other Statutory
Obligations

A The Contractor is obliged to comply with the British
Standard 5228 Noise Control on construction and open sites
Part 1, Part 2 and Part 4 and Code of Practice for basic
information and procedures for noise control. item

B The Contractor is required to comply with British Standard
6187 Code of Practice for Demolition. item

Car Parking for Contractor`s Employees

C Location of proposed car parking facilities to be agreed in
advance with the Architect. item

D Due to the nature of the site the above facilities may be
unavailable within the site boundaries. Accordingly, the
Contractor will have to avail of parking facilities in the
region (and agree in writing with respective owners). The
Contractor is prohibited to illegally park on public or
private roadways. All costs associated with car parking
should be included here. item

E Contractors employees are not permitted to park in the
public car park. item

F The contractor is to include for remarking and provision of
two new temporary Part M compliant disabled parking spaces
adjacent to the western end of the contractors compound. item

Protection of Work and Existing Finishes

G The Contractor is to case up and protect the work done and
be responsile for the making good or paying for the making
good of any work which may suffer from want of such casing
and protection. The Contractor shall protect all existing
finishes to be retained. Protection to the works includes
works carried out by the Contractor`s own workforce and Sub-
Contractors. item

Submission of Samples

H Refer to Architects Document - CCWF-CCC-ZZ-ZZ-SC-A-8110_List
of Sample Panels Note
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A The Contractor is to provide samples of all materials
proposed as included in the List of Sample Panels to be used
for the works shall be submitted to the Emploeyers
Representative, together with the name and address of the
supplier and such information, instructions and directions
as the supplier has issued. Samples shall then be subject to
the Employer's Representative approval prior to the delivery
of the materials to the site. All materials delivered to and
used upon the works must be at least equal in quantity to
the same, and the Contractor shall ensure that he complies
with all manufacturer's instructions and recommendation. Any
materials condemned by the Employer`s Representative as
unfit for use in the works shall be immediately removed from
the site at the Contractor's expense. item

B All materials and prefabricated items shall be manufactured
and tested in accordance with the specified requirements.
When evidence of conformance depends solely on inspections
and tests performed by a Sub-Contractor, Manufacturer,
Supplier or independant inspecting authority, the Contractor
shall ensure that such evidence is satisfactory and that
appropriate records are maintained. item

C No materials or prefabricated items shall be used in the
works until it has been vertified that they comply with the
specified requirements. item

D Where appropriate, all materials and prefabricated items
delivered to the site shall bear the Manufacturer's name,
brand name, or any other date that may be required to verify
the exact nature of the material or item and relate it to
the specified requirements. item

E Where applicable, materials and prefabricated items shall be
obtained from the Suppliers and Manufacturers who have been
assessed by an independant certification authority
accredited by the National Accreditation Council for
Certification Bodies. item

F Where applicable, materials and prefabricated items shall
bear the British Standards Institution Certification mark,
the British Board of Agreement Certification mark or other
appropriate certification mark. item

G Transportation, handling and storgage of materials and
prefabricated items shall be controlled to prevent mis-use,
damage or deterioration. item

H The Contractor shall operate quarantine procedures for the
identification and isolation of materials and prefabricated
items that do not comply with the specified requirements. item
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A Works test certificate shall include, whenever applicable,
the location in the works or the delivery or batch which the
sample represents. item

Standard Tests

B The Contractor shall make such standard tests of concrete,
blockwork, mortar, steelwork and other materials as the
Engineer may direct. item

C The cost of all on and off site tests, all testing fees and
charges and any apparatus required, or the use of such shall
be borne by the Contractor. The Contractor shall also bear
the cost of forming concrete test tubes and transporting the
cubes for testing. item

Programme, Bar Chart

D The time frame for construction is 12 calendar months,
including programme contingency, from start of contract as
per the schedule to the form of tender, Volume B at tender
stage. Item

  The contractor must provide a programme, incorporating the
constraints stated or implied in the contract in the form of
a Gant / Bar chart and clearly indicate;

  - The activities in all work packages and constraints for
each stage of works

  - All activities / events shall be numbered and annotated
  with earliest and latestevent dates.

  - The critical path must be clearly shown on the programme.

  - A schedule of outputs and resources to support the
  activates must also beincluded in the submission.

  - The earliest and latest start and finish dated for every
  activity in each workpackage. Activities shall include all

  scope activities and any activities or timedurations
expected in addition to the scope activities.

  - Access dated for each phase or section

  - The earliest and latest start and finish dates for each
  phase or section, includingdate when the contractor plans

  to complete works to allow for the Employer andothers to
do their works.

  - Milestone and key dates

  - Holiday periods
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  - Dates by which design works or drawings to be produced by
  the contractor orsub-contractor or supplier will be

  submitted to the Employers Representative foracceptance
and dates by which acceptance of such design works or

  drawings willbe required by the contractor, allowing time
  for submittals, re-submittals andreview.

  - Dates by which samples for approval by the Employers
  Representative and datesby which approval of such samples

  will be required by the contractor, allowingtime for
submittals, re-submittals and reviews.

  - Procurement periods and delivery dated for items of goods,
  plant, materials,labour, works specialists for specialist

areas of work, etc.

  - Date by which works will be ready for testing by the
  Employers Representative /Employer

  - Details and dates of any information required from the
  Employers Representative/ Employer

  - Commissioning periods

  - Provision of float, time risk allowances, quality control
  procedures, health andsafety requirement, programme

  contingency, and any other requirement at set outin the
contract.

  - Clearly identify named specialists works activities

Method Statement

A The Contractor is required to submit, post tender and pre-
construction stage, a properly prepared method statement in
a standard format. The method statement must clearly
demonstrate the contractor's proposed sequence and method of
working together with the planned resources required to
execute the works. item

Setting Out

B The Contractor shall set out the Works and keep them
correct. Opening up and excavation shall not be commenced
until the Engineer/ Employer's Representative has inspected
the setting out. The checking of any setting out or of any
line or level by the Employer's Representative or the Clerk
of works (if any) shall not relieve the Contractor of his
responsibility for the correctness thereof. item
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Notice of Completion

A Give the Employer's Representative at least three weeks
notice of the anticipated dates of Substantial Completion of
the whole or parts of the works item

Notice to the Quantity Surveyor

B Give reasonable notice to the Quantity Surveyor before
covering up any work which the Quantity Surveyor may require
to be measured. item

C The Contractor is to produce photographic record of any
work, prior to being covered up, which may lead to the
instruction of a Change Order by the Employer's
Representative. The use of digital photographs will NOT be
permitted for the use of recording variations, all
photographs are to be date and time recorded. item

Pipe course

D Pipe, cable and wire courses shall be laid out by the
Contractor as early as practicable for approval by the
Employer's Representative and laying or fixing shall not be
commenced without such approval. item

E Existing pipe, cable or wire courses interfered with during
the execution of the work shall be reinstated if, when and
as required to the Employer's Representative satisfaction. item

Temporary Works

F The Contractor shall be solely responsible for designing and
carrying out all necessary temporary works, including
falsework, earthwork support, temporary supports and for
taking all necessary steps to ensure the continuous
stability for the duration of the contract of the existing
buildings and adjacant structures and of all new work under
construction including both in-situ and precast concrete,
steelwork and masonary. All work to be carried out in strict
accordance with the Safety, Health & Welfare at Work Act
2005 for Contractor`s duties as designers. item

G The Contractor`s attention is drawn to the fact that he must
comply with all current Safety, Health and Welfare at Work
Regulations in relation to temporary works, scaffolding etc. item
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A A Chartered Engineer, or other suitably qualified and
experienced person as the Structural Engineer, shall on
behalf of the Contractor carry out a detailed structural
survey and appraisal of the existing buildings and adjoining
structures, and shall design and prepare detailed drawings
for all the temporary works in accordance with the
recommendations of the relevant British Standards. These
proposals shall incorporate any and all amounts of temporary
works indicated on the Architect`s or Engineer`s drawings
but such temporary works shall not be assumed by the
Contractor to be sufficient in themselves for any purpose. item

B The Contractor, who is responsible for providing the
specified materials and the required standard of workmanship
and who has responsibility to decide his own detailed method
of construction and to maintain the stability of the
building while it is under his control, must recognise the
need to employ properly qualified and experienced
supervisors on site. (The Contractor`s attention is drawn to
the Engineer`s specification and to the publication
"Stability of Buildings" by the Institution of Structural
Engineers - in particular to the section "Construction
Stage" and to the Appendix). On complex structures or in
circumstances where a full understanding of engineering
principles is required to execute the work safely, the
Contractor shall employ a Chartered Engineer to direct and
supervise the construction. item

Trade Union Membership

C All workers employed by the Contractor and his Sub-
Contractors shall be members of a recognised Trade Union.
The Contractor must pay the standard rate of wages current
in the district and observe the customary hours and
conditions of employment. item

Local labour

D Persons engaged upon the works should insofar as practicable
and without affecting the efficiency of the work, be
recruited from the local offices of FAS or such other agancy
to the extent that the total labour requirement of the
Contract exceeds the Contractor's core work force. item

Registered Employment Agreement (Construction Industry
Pensions Assurance and Sick Pay)

E Under the afforementioned Registered Employment Agreement,
the provision of Pension, Mortality and Sick Pay cover is a
legal requirement for all contractors working in the
construction industry, and it applies to all manual
employees between the ages of 20 and 65 years. item
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A It will be a condition precident to the award of this
Contract that the lowest acceptable tenderer shall be
registered with the Construction Workers Pension Scheme
(CWPS), and contributions are paid up to date for all
employees registered in CWPS. item

Tax Clearance Certificates

B It will be a condition precedent to the award of this
Contract that the lowest acceptable tenderer must be able to
produce promptly on request a tax clearance certificate (in
the case of a non-resident a statement from the Revenue
Commissioners will be required). item

Connections to Public mains

C The Contractor must obtain permission from the relevant
Local Authority to enable him to make connections to the
public mains. Pay all costs and charges in connection with
same and make good all work disturbed to the satisfaction of
the Local Authority Engineers Item

Deliveries

D The Contractor shall consult the convenience of anybody who
may be affected by the Works with regard to suitable times
for carrying out the works, making deliveries, etc. Item

Works beyond the Boundary of the Site

E The contractor is to note that the connection of Eircom
(Eir), ESB, Watermain, Foul water drainage and Surface water
drainage utilities, as well as construction of boundary
walls / fences will entail 'works outside the site
boundary'. These works and all necessary connections are to
be performed on a strict 'permit' basis with prior approval
from ER / Cork County Council / Adjoining property owners.
The contractor will be required to develop a method
statement to ensure that the works are properly planned and
coordinated. The contractor is to include for properly
securing such works areas, traffic management, hoarding,
fencing, signage and all necessary Health & Safety
procedures; the contractor is to include for protecting and
making good any damage caused to existing surrounding
surfaces when completing these works. Item

F Safe access shall be maintained for users of the existing
adjacent facilities. All statutory consultees are to be
advised about any such works and their requirements met with
in full. Item
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A A detailed Traffic Management Plan is to be compiled by the
contractor in accordance with the Department of the
Environment, Traffic Signs Manual, Chapter 8, and submitted
to the design team for their review and comment, in advance
of the works commencing. The Contractor is to take account
of the impact the site traffic will have on the local
environment, and devise and implement a suitable traffic and
pedestrian management system, taking particular care at the
entrance to the site and at the entrances to adjacent
properties. The Contractor is to monitor and control
materials delivery to site, and waste removal from site, in
order to ensure that the roads surrounding the site, all of
which are fire tender access routes, are maintained free
flowing at all times. No reversing of vehicles onto the
access roadways will be permitted. Pedestrian routes need to
be carefully planned and clearly identified so as to direct
pedestrians away from construction works. Item

B Include for ensuring a Banksman will be present when
construction vehicles are exiting the site. Item

C Adequate sightlines must be provided. No reversing
manoeuvres are permitted at the construction entrance and a
site operative must be present for vehicular movements
within the complex. Pedestrian routes need to be clearly
identified and be planned so as to direct pedestrians away
from construction works. The contractor is to assess
available site lighting and is to put in place supplementary
lighting to ensure that the site is well lit for the
construction period. The contractor must ensure that
emergency vehicles can gain access to the site at all time. Item

D The Contractor shall carry out a precondition survey of the
existing public road including existing finished road
levels. The Contractor shall be responsible for making good
any damage caused to the existing public roadway including
full reinstatement as required on completion of the works as
instructed by Cork County Councils Local Area Roads
Engineer. Item

E The Contractor shall ensure that the existing roadways and
footpaths are maintained in a clean condition at all times.
The Contractor is to ensure that all plant and equipment as
necessary, including use of road sweeper, is available to
ensure that all debris and earth is removed from all site
traffic existing onto the footpaths and roadways for the
duration of the works. Item
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Vesting Certificates

A Within 21 days of acceptance of his/her tender the
Contractor shall send to the Employer's Representative a
list of the Suppliers from whom the Contractor intends to
obtain goods or materials to be embodied in the works and
(if not direct Suppliers) the manufacturers of each item of
plant to be embodied in the works. The Contractor shall also
notify the Employer's Representative promptly in writing of
any addition to the list during the course of the works. The
list and any additions to the list shall be accompanied by a
vesting certificate from each Supplier and manufacturer
named. A vesting certificate shall certify that the full
ownership (free of any lien or charge) in all goods and
materials delivered by or with the authority of the Supplier
or manufacturer to the Contractor (whether on the Site of
the Works or elsewhere) shall pass irrevocably to the
Contractor not later than such delivery notwithstanding any
terms of contract of the Supplier or manufacturer and
whether or not the Supplier or manufacturer has been paid
for the goods and materials. The Contractor shall include
with every progress application written evidence that any
goods or materials in respect of which payment is requested
are the subject of a vesting certificate furnished to the
Employer's Representative by the Supplier and (where
relevant) manufacturer in accordance with the previous sub-
clause. In the absence of such evidence no payment shall be
certified in respect of goods or materials item

Patent Rights and Royalties

B The contractor shall save harmless and indemnify the
Employer for and against all claims and proceedings for or
on account of infringement of any patent rights, design,
trademark or name or other protected rights in respect of
any constructional plant, machine, work or material used or
in connection with the Works. Item

Measurements

C Notwithstanding anything shown on the drawings, the
Contractor shall check all dimensions on site before putting
work in hand, and shall be responsible for the dimensional
coordination of all parts of the work. Item
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Sub-Contractors/Suppliers - Design and Production
Information

A Certain Sub-Contractors/Suppliers will be required to
provide design and production drawings and other
information: The Contractor shall make reasonable allowance
for the time taken in completing such information, checking,
inspection by the Employer's Representative. The Contractor
shall take appropriate action to obtain all information
which the Sub-Contractors/Suppliers are required to provide.
The Contractor shall thoroughly check on the basis of
information available, note any comments, discrepancies and
divergences and submit to the Employer's Representative.
Ensure that any necessary amendments to the information are
made in accordance with any comments of the Employer's
Representative, and re-submit unless the Employer's
Representative so confirms that this is not necessary. If
submitted information differs from the Sub-Contract
documents, each such difference must be the subject of a
request for substitution or Change Order. Should any
amendment required by the Employer's Representative be
considered to involve a variation, the Contractor shall
notify the Employer's Representative without delay and shall
not proceed until sub-sequentially instructed. Claims for
the extra over cost of such work, if made after it has been
carried out, may not be allowed. Obtain final version of all
information and submit to the Employer's Representative the
number of copies required by him. Distribute additional
copies to all affected Sub-Contractors and Suppliers, retain
copies for your the Contractors own use and keep at least
one copy on site. Ensure that the work is carried out in
accordance with this final version Item

All statutory obligations

B The Contractor shall comply in all respects with all
statutory obligations or regulations in carrying out the
works. Item

Building Energy Rating

C The Contractor shall complete and issue a BER Cert and Part
L compliance Report on completion including registering the
BER Certificate for each unit (1 Nr). The BER Assessment
shall be carried out by Sustainable Energy Ireland (SEI)
Registered BER Assessors Item

  The contractor is to include for all items and requirements
associated with the Building Energy Rating; as defined
within the works requirement documents; in particular the
contractors is to,

  (a) Produce a Log Book which will include details of the
building
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  (b) Include for completing Building Energy Rating (BER), by
a registered SEAI assessor for each unit [BER Certs]

  (c) Contractor to include for photographs of concealed
services and insulation

Progress Photographs

A Provide progress photographs of the Works taken from
locations on or about the site as directed. Take min. 30
photographs at weekly intervals. Provide 2 prints of each
photograph for the Architects, one conventional and one
digital. Item

Discrepancies

  The priority of tender documents is as listed in the Tender

  Should the tenderers become aware of any discrepancy in the
documents, they should immediately bring to the attention of
the Employer's Representative.

  1. Architects Drawings

  2. Architects Specification

  3. Engineers Drawings

  4. Engineers Specification

  5. Works Requirement Preliminaries

  6. Cork County Council Consulting Engineers Drawings (except
on matters relating to services where these have priority
over architectural and structural matters)

  7. Cork County Council Consulting Engineers Specification
(except on matters relating to services where these have
priority over architectural and structural matters)
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Community Benefit Clause

  Cork County Council has prepared a Local Economic and
Community Plan. One Objective of the Plan states that the
Council will work in partnership with communities to provide
social inclusion, tackle poverty and disadvantage and
promote participation, empowerment and social change. In
light of the objective the Council has undertaken an
Inititive known as the Community Benefit Clause in
Construction Works Contracts. a copy of which is included in
Appendix 3: Information Pack of the Instruction to
Tenderers. This Inititive is a mandatory requirement of this
Contract and the Contractor is to comply in full with the
requirements outlined in the Social Benefit Clause. The
Contractors obligations are outlined in the Social Benefit
Clause under the following headings:- Note

  1. Background Note

  2. Scope Note

  3. Community Benefit Clause Note

  4. Employment Co - Ordinator Note

  5. Contractor's Liason Officer Note

  6. Meetings Note

  7. Duties of the Parties Note

  8. Monitoring Note

  9. Training and Development Note

  10. Contract Documentation Note

  11. Procurement Note

  12. Dispute Resolution Note

  13. Severability Note

A The Contractor is to include in their tender for all costs
associated with the Community Benefit Clause in Construction
Works Initiative. item
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TENDERING DETAILS

Expense and Acceptance of Tender

A The Employer does not bind himself to accept the lowest or
any tender and no Contractor will be renumerated for any
trouble or expense incurred in preparing his tender.
Acceptance of a tender is subject to the sanction of the
Employer. item

Award of Contract

B The Contract will be awarded based on the award criteria set
out in the Instructions to Tenderers. item

Errors in Priced Bills of Quantities

C On examination of the priced Bill of Quantities if it is
discovered that errors have been made, they shall be dealt
with in accordance with the "Code of Procedure" for Single
Stage Selective Tendering" as published by the Liaison
Commitee of the Construction Federation, the Royal Institute
of Architects of Ireland and the Society of Chartered
Surveyors in the Republic of Ireland. item

Tender Qualifications

D Tenders shall be strictly in accordance with the Bill of
Quantities, Drawings, Contractor`s obligations pursuant to
the Conditions of Contract and shall not be qualified in any
way. Any such qualification may result in the tender not
being considered. item

Inadequacy of Description

E The Contrcators price shall be the full inclusive cost of
completing the works in accordance with the drawings and
specification. The Contractor shall state with his tender
any additional items for which he requires payment as no
claim on the ground of inadequacy of description will be
entertained. item

Provide Everything Necessary

F The Contractor shall provide everything necessary for the
proper execution of the Contract according to the true
intent and meaning of the documents, whether same may or may
not be particularly described, provided same is reasonably
inferred therefrom. item
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Definitions and Interpretations

  CA: means the person nominated in the Contract as Architect
or Project Manager or his authorised representative.

  IN WRITING: When required to advise, notify, inform,
instruct, agree, confirm,obtain information, obtain approval
or abtain instructions do so in writing.

  APPROVAL: (and words derived therefrom) means the approval
in writing of the CA unless specified otherwise.

  PRODUCTS: means materials (including naturally occurring
materials) and goods (including components, equipment and
accessories) intended for permanent incorporation in the
Works.

  CROSS REFERENCES TO THE SPECIFICATION:

     Where a numerical cross-reference to a specification or
clause is given on drawings or in any other document the
Contractor must verify its accuracy by checking the
remainder of the annotation or item description against
the terminology used in the referred to section or
clause.

     Where a numerical cross-reference is not given the
relevant section(s) and clause(s) of the specification
will apply, cross-reference thereto being by means of
related terminology.

     Where a cross reference for a particular type of work,
feature, material or product is given, relevant clause(s)
elsewhere in the referred to specification section
dealing with general matters, ancillary products and
workmanship also apply.

     The Contractor must, before proceeding, obtain
clarification or instructions in relation to any
discrepancy or ambiguity, which he may discover.

  EQUIVALENT PRODUCTS:

     Where the specification permits substitution of a product
of different manufacturer to that specified and such
substitution is desired, before ordering the product
notify the Employer`s Representative and, when requested,
submit for verification documentary evidence that the
alternative product is equivalent in respect of material,
safety, reliability, function, compatibility with
adjacent construction, availability of compatible
accessories and, where relevant, appearance. Submit
certified English translations of any foreign language
documents.
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     Any proposal for use of an alternative product must also
include proposals for substitution of compatible
accessory products and variation of details as necessary,
with evidence of equivalent durability, function and
appearance of the construction as a whole. If such
substitution is sanctioned, and before ordering products,
provide revised drawings, specification and
manufacturer`s guarantees as required by CA.

  EQUIVALENT PRODUCTS: Wherever products are specified by
proprietary name and the phrase "or equivalent" is not
included, it is to be deemed included.

  SIZES: Unless otherwise stated:

     Products are specified by their co-ordinating sizes.

     Cross-section dimensions of timber shown on drawings are
nominal sizes before any required planing.

  FIX ONLY: means all labours in unloading, handling, storing
and fixing in position, including use of all plant.

  SUPPLY AND FIX: Unless stated otherwise all items given in
the Bill of Quantities are to be supplied and fixed
complete.

Terms used in Refurbishment / Alterations

  REMOVE: means disconnect, dismantle as necessary and remove
the stated element, work or component and all associated
accessories, fastenings, supports, linings and bedding
materials, and dispose of unwanted materials. It does not
include removing associated pipework, wiring, ductwork or
other services.

  KEEP FOR USE OR SET ASIDE FOR RE-USE: means:

     During removal prevent damage to the stated component or
material, and clean off bedding and jointing materials.

     Stacking neatly, adequately protect and store until
required by the Employer for re-use in the Works as
instructed.

  REPLACE: means:

     Remove the stated existing components, features and
finishes.

     Provide and fit in lieu new components, featres or
finishes which, unless specified otherwise, must match
those which have been removed.
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     Make good as necessary.

  REPAIR: means carry out local remedial work to components,
features and finishes as found in the existing building. Re-
secure or refix as necessary and leave in a sound and neat
condition. It does not include:

     Replacement of components or parts of components,

     Redecoration.

  The meaning of the term shall not be limited by this
definition where used in connection with the defects
liability provisions of the Contract.

  EASE: means make minor adjustments to moving parts of the
stated components to achieve good fit in both open and
closed positions and ensures free movement in relation to
fixed surrounds. Make good as necessary.

  TO MATCH EXISTING: means use products, materials and methods
to match closely all visual characteristics and features of
the existing work, with joints between existing and new work
as inconspicuous as possible, all to approval of appearance.

  

3. WORK BY SPECIALISTS, NOVATED SPECIALISTS, WORK BY UTILITY
PROVIDERS AND WORK BY OTHERS ENGAGED DIRECTLY BY THE
EMPLOYER

3.1 WORK TO BE CARRIED OUT BY SPECIALISTS

A N/A item

To Collection €Water Sports Activities Centre
Claycastle, Youghal, Co. Cork BQ45
Volume A - Project Particulars



Description UnitQty Rate Amount

Karl Slyne Quantity Surveyors Ltd (06-07) PRELIMINARIES & CONTRACT CONDITIONS

3.2 WORK BY UTILITY PROVIDERS

3.2 a. Work by Statutory Authority, Public Undertking or
Public or Private Utility Provider

All drainage and watermain works outside the private road
extensive line are to be undertaken by an Uisce Eireann
accredited contractor

A The main contractor will be obliged to provide Irish Water
with a Self-Lay Surety in the amount of €15,000.00 (the
Self-Lay Surety) (Cost to be confirmed). The Self-Lay Surety
can be made in the form of a cash bond or, alternatively, in
any of the forms outlined in Irish Water's Financial
Security Policy (available at www.water.ie/connections).
Payment of the Self-Lay Surety can be made by EFT. NOTE: The
figure of €15,00.00 is valid for 90 days from tender
submission. Main contractor to revert to Irish Water to
confirm that amount for the surety has not increased or
decreased. Main contractor will be required to pay the most
current surety amount required from Irish Water. The final
figure will be adjusted based on the final amount to be
confirmed by Irish Water. Note

B The Self-Lay Surety is a form of financial security to be
retained by Irish Water to secure the execution of any works
of accommodation or works of repair, reconstruction,
rectification and making good of defects imperfections,
shrinkages or other faults in respect of the Water &
Wastewater Services Infrastructure. Note

C Irish Water shall undertake inspections, surveys,
investigations to assess the continued adequacy of the Water
& Wastewater Services infrastructure during the Defects
Liability Period. When required, Irish Water will notify the
Main Contractor in writing of the need for repair,
reconstruction or rectification works in relation to the
Water & Wastewater Infrastructure. The Main Contractor shall
execute or secure the execution of all works of
accommodation or works of repair, reconstruction,
rectification and making good of defects imperfections,
shrinkages or other faults in respect of the Water &
Wastewater Services infrastructure, as may be required of
the Main Contractor in writing by Irish Water during the
Defects Liability Period. All such works shall be carried
out at the Main Contractor's expense. If the Main Contractor
shall fail to execute or secure the execution of works as
aforesaid Irish Water shall be entitled to carry out such
works and shall be entitled to recover from the Main
Contractor the costs and expenses reasonably incurred by
Irish Water in so doing by way of a deduction from the Self-
Lay Surety. Note
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A The Self-Lay Surety shall be returned to the Main Contractor
by Irish Water within twenty eight (28) days of the expiry
of the Defects Liability Period or the issue of the
Completion Certificate, whichever is later subject to any
deductions made as per item BQ/46C and subject to the Irish
Water & Wastewater Services Infrastructure being deemed by
Irish Water to be in compliance with the connection
agreement. Note

B Upon expiry of the Defects Liability Period and subject to
the completion of the works specified in the Schedule of
Corrections (as appended to the Conformance Certificate, or
otherwise issued to the Main Contractor) to the satisfaction
of Irish Water, Irish Water shall issue a Completion
Certificate to the Main Contractor. The Main Contractor
hereby acknowledges and agrees that it will reimburse Irish
Water for any costs occurred: A) In undertaking any works
referred to in BQ/46C or any other works of construction,
reconstruction, maintenance, rectification or repair or
making good of defects imperfections, shrinkages or other
faults by reason of the Main Contractor failing to complete
in a good and workmanlike manner and in accordance with the
Connection Agreement the entirety of the Water & wastewater
Services Infrastructure; and B) towards invoices or sums
payable by virtue of any actions, claims or demands made
against Irish Water by any third Party as a result of any
act of default by the Main Contractor. Note

C The Main Contractor shall be required to acknowledge and
agree that, in the event that the Main Contractor fails to
reimburse Irish Water for its reasonable costs as referred
to in BQ/46C & BQ/47A, Irish Water shall be entitled to seek
a deduction of the relevant amount(s) from the Self-Lay
Surety. Note

D The rights and obligations of the Parties in relation to the
Defects Liability Period shall survive the termination or
expiry of the Connection Agreement. Note

E The Self-Lay Surety is a separate cost outside of the main
contract between Cork County Council and the main
contractor. The agreement and payment of the Self-Lay Surety
will be between the Main Contractor and Irish Water. Cork
County Council will not be reimbursing the Main Contractor
for the cost of the surety at any stage. Note

F The main contractor should include here for all costs
associated with engaging with Irish Water, completion of
applications and the execution and payment of the Self-Lay
Surety to Irish Water; administration costs, financing costs
etc. associated with putting the surety in place. Item
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A The main contractor is required to pay Irish Water for the
Self-Lay Surety within 3 weeks of the signing of the Letter
of Acceptance for the Main Contract and forward evidence of
payment to Cork County Council once paid. The payment of the
surety should not negatively impact the construction
programme. Note

B The Self-Lay Contractor is to include for entering into a
Collateral Agreement, with the employer Item

3.3 WORK BY OTHERS ENGAGED DIRECTLY BY THE EMPLOYER

3.3 a. Others directly engaged by the Employer

The following works will be carried out by others directly
engaged by the Employer

C The supply & installation of Door Access Control system Note

D The supply & installation of various signage Note

E The supply & installation of various IT equipment Note

F The Contractor shall provide here for all necessary general
attendance on Independent Contractors who will be
undertaking works on site at the same time as these works.
General attendance on Independent Contractors shall be
deemed to include the use of Contractors temporary roads,
pavings and patch, standing scaffolding, standing power
operated hoisting plant, provision of temporary lighting and
water supplies, clearing away rubbish, provision of space
for the sub-contractors own offices and for the storage of
his plant and materials and the use of messrooms, sanitary
accommodation and welfare facilities. Note
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4. GENERAL FACILITIES AND OBLIGATIONS

4 a. Supervision and Co-Ordination of the Works

Contracts Manager

A The Contractor shall immediately on appointment assign a
Contracts Manager who shall have full authority to act on
the Contractors behalf in connection with the Contract. The
Contractor shall notify the Employers Representative of the
name of the person so appointed and of his normal place of
work. The Contractor may from time to time by further
written notice to the Employers Representative remove any
person from his appointment as the Contracts Manager and
appoint another person of equal experience and seniority, in
his place with effect from a date to be specified in the
notice. The Contractor shall at all times until the end of
the Defects Liability Period ensure that a person is
appointed to act as the Contracts Manager. item
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Site Manager

A The Contractor shall provide proper and competent
supervision at all times during the progress of the works to
ensure that the works are carried out properly in accordance
with the Contract. The level and type of supervision shall
be in accordance with a Works Proposal in accordance with
Clause 4.2 of the Conditions of Contract and clauses
referred to therein. The Contractor shall in particular
appoint a Representative to the works with full authority to
act on the contractors behalf in all matters affecting the
contract in accordance with Clause 4.2.1.(1) of the
Conditions of Contract and clauses referred to therein.
Should it become necessary at any time before Substantial
completion to transfer this appointment, the Contractor
shall notify the Employer`s Representative in writing in
advance, giving the name, experience and qualifications of
such person. From the commencement of work at the site until
the works have been certified as Substantially complete, the
Contractor shall ensure that some suitable person is
employed by him at the site as Supervisor pursuant to Clause
4.2.1 (2). The Supervisor shall supervise all work carried
out on the site by the Contractor and receive all
instructions given by or on behalf of the Employer`s
Representative to the Contractor at the site. The Supervisor
shall be present at the site throughout normal working hours
except when on leave, sick, or absent for reasons in
connection with the proper performance of this Contract.
Whenever the Supervisor is absent from the site during
normal working hours, a suitable person shall be appointed
to act as his deputy. The Supervisor shall not be employed
by the Contractor to do work other than works specifically
related to the Contract. The Contractor shall notify the
Employer`s Representative of the person appointed as Site
Manger and shall not change such appointment without the
prior written consent of the ER. The Contractor shall ensure
that there are at all times on the site sufficient suitably
qualified and experienced staff to supervise all work
carried out by the Contractor in accordance with Clause 5.2
of the Conditions of Contract. item

Co Ordination of the Whole of the Works

B Pursuant to Clause 4.13 of the Conditions. the Contractor
shall be responsible for the co-ordination of the whole of
the Works including sub-contract installations and shall
organise the whole of the works including all sub-
contractor's installations to ensure their proper progress
in accordance with the Programme. item
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A The Contractor shall be responsible for the co-ordination of
all contractors and sub-contractors engaged by the Employer
or the Contractor to ensure efficient synchronization and
operation of access control systems with all other building
systems and building fabric e.g joinery item

B The Contractor shall obtain from each Specialist Sub-
Contractor details in respect of his requirements
sufficiently early to allow the Contractor to incorporate
such requirements in the works and to coordinate the whole
of the works including the sub-contract works to be
undertaken by Specialist sub-contractors. The Contractor
shall provide all information necessary to Specialist Sub-
Contractors to enable them to detail their installations
accurately. The Contractor shall coordinate the installation
of all Specialist Sub-Contracts with the Main Contract works
and shall prepare and maintain accurate co-ordination
drawings for this purpose for as long as may be necessary
for the proper execution of the whole of the works. The
Contractor shall appoint or nominate a suitably qualified
person or persons with specific responsibility for the co-
ordination of the works that shall propose a programme for
the co-ordination of the works and shall attend all
management meetings in respect of the same. item

C The Contractor shall bear the expense of any failure to
satisfy this requirement. Any loss or delay arising out of
failure to effect the provisions of this Clause shall be the
sole responsibility of the Contractor. item

Services Coordinator

D The Contractor shall be fully responsible for the
coordination of services on site and shall appoint a
suitable qualified Services Coordinator. The Services
coordinator shall be responsible for all issues relating to
services and services specialists and shall attend project
site meetings. The Services coordinator shall be responsible
for the preparation of a set of coordinated services
drawings for consideration by the Design Team, to enable all
elements of the works to be carried out with due regard to
each other and in such a manner that satisfactory
construction and performance results. Such drawings shall be
prepared sufficiently in advance of services work being
carried out to enable discussion of routes and consideration
of alternatives. item
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4 b. Plant, Tools and Vehicles

Provide all necessary plant, tools, equipment and vehicles
necessary for the proper execution and completion of the
work.

A a) bringing to site and removing on completion item

B b) maintaining for the duration of the works item

Cranage

C The Main Contractor shall provide all cranage required. All
costs associated with the provision of cranage shall be
included in the Tender Sum. The Main Contractor shall be
responsible for all temporary works associated with the
provision of a crane and gaining access to the building. The
Contractor shall include under this heading all costs
associated with additional cranage as required upon
examination under the Tender Documents. Special cranage
requirements for Nominated Sub-Contractors are measured as
special attendances within the Bill of Quantities. item

D Should the Contractor choose to use a tower Crane, it shall
be located in a position, which meets the Employer's
Representative approval. Additionally, the Contractor should
liase with adjoining landowners and statutory authorities
for permission to erect the crane(s) in a particular
location. All issues of over-sailing and agreements, fees,
etc., are deemed included in the Contractors price against
this heading. item

E Should the Contractor choose to use a temporary hoist or
hoists, it/they shall be located in location(s) to be agreed
with the Employer`s Representative. item

4 c. Scaffolding

F a) bringing to site, erecting and removing on completion item

G b) maintaining on site for the duration of the works item

H Provide all necessary scaffolding and other apparatus for
the proper execution and completion of the works and to the
satisfaction of the local authority and HSA, including
toeboards, rails and netting as appropriate. The Contractor
is required to give a written undertaking to the Employer's
Representative that only qualified, experienced and
competent Scaffolders will be employed upon the works. The
Contractor must furnish the necessary evidence to the
Employer's Representative prior to the carrying out of
scaffolding works. Include for ensuring all insection
certificates in respect of the scaffolding are issued and
held on site. item
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A Provide as necessary all general scaffolding required for
the execution of the works. Include for protective dust
proof and water proof sheeting on all scaffolding. The
Contractor shall also make provision for properly
constructed access points within the said scaffolding to
facilitate inspection of the Works by the consultants. The
scaffolding and the erection of same must comply with BS
5973 or the latest British Standard and all other associated
construction regulations and the like. item

B The Contractor shall ensure that all scaffolding uprights
and the like are encased with foam insulation/uPVC pipes to
a height not less than 2.0m. item

4 d. Site administration including the provision and keeping
of all statutory records

Site Administration

C The Contractor shall ensure that there are at all times on
this project sufficient suitably qualified and experienced
staff to administer all work carried out by the Contractor. item

D The Contractor shall ensure that systems and procedures are
in place with regard to the provision and maintenance of
records in compliance with statutory requirements. item

Site Meetings

E The successful tenderer will be required to attend regular
co-ordination meetings with and the Consultants to ensure
the proper co-ordination, sequencing and quality of the
work. The Contractor shall provide for a meeting room
capable of accommodating 10 persons and shall provide
adequate heating and lighting therto. item

To Collection €Water Sports Activities Centre
Claycastle, Youghal, Co. Cork BQ53
Volume A - Project Particulars



Description UnitQty Rate Amount

Karl Slyne Quantity Surveyors Ltd (06-07) PRELIMINARIES & CONTRACT CONDITIONS

The Contractor shall furnish

      1. Updated progress reports vis a vie programme

      2. Schedule of information required

      3. Schedule of equipment/plant lead-ins

      4. Delivery Schedules

      5. Decanting Schedules

      6. Staff induction schedule

      7. Resource levels support

In addition the Contractor's Quantity Surveyor shall be
available to meet with Karl Slyne Quantity Surveyors Ltd. as
required to review:

      > Cost effect of drawings issued in the previous 14 days

      > Any change orders / scope changes

      > Any potential scope changes

      > On a monthly basis the Contractors Quantity Surveyor
shall furnish a projected final account to Karl Slyne
Quantity Surveyors Ltd.

Existing Levels

A The Contractor shall signify in writing his agreement to the
correctness of the existing ground levels, as indicated on
the drawings, before commencement of the works and before
the existing ground levels are disturbed. item

B If the Contractor is of the opinion that the existing ground
levels vary from those shown on the drawings he shall
immediately seek instructions and clarification from the
Employer`s Representative. Failure by the Contractor to
comply with this requirement will be taken to indicate there
is no divergence between the existing levels and those shown
on the drawings. Unilaterally prepared records will not be
accepted after the completion of excavation works concerned. item
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4e. Security

  The Contractor is responsible for the security of the site
for the duration of the works. All reasonable precautions
will be taken to prevent unauthorised access to the site,
the works and adjoining property. Adequate safeguards shall
be put in place to protect the site, the works, products /
materials, plant and any existing buildings affeced by the
construction works from damage, theft and trespass. Note

  As part of their site security responsibilities, the
contractor is required to provide: Note

Site Hoarding with Controlled Access and Egress Ponts

A    install and maintain adequate site hoarding to the site
boundaries with adequate controlled access and egress
points as outlined in section 4x. item

Site Security

B    provide site security and surveillance as required by the
Contractor. item

CCTV Monitoring

C    provide and maintain CCTV monitoring of site perimeters
and enclosures, as required by the Contractor. item

Restricted Access

D    ensure restricted access is maintained to the works. At a
minimum ensure all operatives, personnel, agents,
consultants and other visitors must sign in before being
admitted to the site and in turn must sign out upon
departure. A full copy of this log shall be maintained on
site. item

4f. Provision of clearly identifiable site perimeters and
surroundings

E The boundaries of the site are outlined in red on the
Architects Site Layout Plan, drawing no. B-010. item

F Provide clearly identifiable site perimeters and
surroundings as outlined in section 4e and 4x. item
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4g. Provisions for protection of the public from site
operations and arrangements for protection of third parties
and visitors to the site in accordance with all statutory
requirements

  Construction management plan for proposed works to be
submitted prior to commencement to include: Note

A    hoarding and scaffold arrangements item

B    traffic management including pedestrian management item

C    construction access and egress arrangements item

D    utilities and services co-ordination item

4 h. Transport for Workpeople

E Provide for all necessary transport for work people
including those of sub-contractors to and from site
including compliance with Road Traffic Acts and other
regulations in this regard, payment of all fees, charges and
the like. item

4 i. Protection of the Works against Inclement Weather

F Protect the works, materials and plant from the weather and
make good any damage caused. item

4 j. Water for the Works

G Provide clean, fresh water for use on the works, pay all
charges in connection therewith, provide all temporary
storage, plumbing services, pipes, connections, taps, hoses,
valves, stand pipes etc. and clean away and make good on
completion. item

4 k. Temporary Lighting and Power for the Works

H Provide a separately metered electricity supply and provide
all equipment for lighting and power for the works and make
temporary arrangements for distributing about the site.
Ascertain independently the available voltage, type of
supply, location of supply point(s) and pay all costs. No
generators / noisy plant or equipment are to be used on site
due to close proximity of nearby residences. Item

J Provide all necessary power and fuel for the Contractor's
plant and include for all connections, installation and
running costs. Item
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Payment by the Contractor for Temporary Utilities

A The Contractor shall be permitted to connect into existing
utility services subject to each utility being metered
individually and the metering system proposed being approved
in writing by the Employer`s representative in consultation
with the Building Services Engineer. The metering system,
connections etc. proposed must also be in accordance with
all current regulations, legislation and Health and Safety
requirements. item

B The meter reading for the appropriate utility should be
jointly read, recorded and agreed by the Contractor and the
Client not later than 5 days before an application for
payment by the Contractor. The amount due from the
Contractor to the Client (on presentation of invoice by the
Client) should be the number of units consumed in the
billing period multiplied by the full cost per unit of the
particular utility including VAT to be paid within 5 days. item

4 l. Temporary roads, hard standings, crossing and similar
items

C N/A. Item

4 m. Temporary accommodation for the use of the Contractor

D Provide suitable temporary sheds, offices, mess rooms,
sanitary accommodation and other buildings required item

E Provide suitable dedicated room for first aid, including
necessary equipment and fittings as necessary item

  Hereunder is set out the Joint Industrial Council for the
Construction Industry guidelines on site conditions:

F Toilet facilities. There shall be provided at least one
sanitary convenience for every 20 workers on site. Each
convenience shall be connected with an effective flushing
system and shall be situated in an enclosed structure which
conforms to paragraph 4 of the J.I.C. Each sanitary
convenience shall be sufficiently ventilated and so
positioned as to secure privacy and fitted with a door
fastening on the inside item

G Washing facilities. There shall be provided in each toilet
(which conforms with the provision of paragraph 4 of the
J.I.C.) one wash hand basin for every 20 workers on site.
Each wash hand basin shall be permanently secured to the
wall of the structure in which it is situated and shall be
permanently connected with a water supply of hot and cold
water. There shall also be provided an adequate supply of
soap and towels or other suitable materials for cleaning and
drying. item

To Collection €Water Sports Activities Centre
Claycastle, Youghal, Co. Cork BQ57
Volume A - Project Particulars



Description UnitQty Rate Amount

Karl Slyne Quantity Surveyors Ltd (06-07) PRELIMINARIES & CONTRACT CONDITIONS

A Drying room. A separate facility shall be provided for the
storage of clothing when not in use, having adequate
facilities for drying such clothing when wet. The area of
drying room space provided shall not be less than 2 square
feet for each worker on site and the drying room shall be
adequately heated and ventilated. item

B Canteen. A canteen or a number of canteens shall be provided
which can comfortably accommodate the entire work force on
site. In no case shall the total floor area of canteen space
available to the work force be less than ten square feet for
every worker on site. The canteen facilities shall allow
adequate means of escape in the event of fire for the number
of people accommodated therein. It shall have sufficient
number of windows so as to provide adequate supply of
daylight, and shall have adequate heating and ventilation.
Effective fluorescent lighting which can be switched on from
the inside shall also be fitted. It shall also be fitted
with sufficient number of tables and chairs having regard to
the number of workers on site. item

C Design and construction of toilet, wash room, drying room
and canteen. Every toilet, wash room and drying room shall
be properly constructed of sound and suitable materials so
as to exclude draughts and the seepage of rain and dampness
to the buildings. The floor level of every such structure
shall be as to prevent the inflow of water. The inside walls
and floors of every such structure shall be constructed of,
or finished in a smooth (non slip as required) impervious
material and shall be so designed as to facilitate thorough
and effective cleaning and maintenance of the structure in a
clean and hygienic condition. item

Maintenance of temporary accommodation

D Every canteen, toilet, wash room and drying room shall be
maintained in a serviceable, clean and hygienic condition at
all times. A person or where circumstances require it, a
number of persons employed on the site shall be assigned
specific responsibilities for the regular cleaning of the
canteen, toilets, wash room and drying room as often as it
is necessary to comply with the provisions as stated. item

4 n. Temporary storage areas including suitable and seperate
storage for dangerous materials or substances

E Suitable sheds for the use of the workpeople and the storage
of materials shall be provided by the Contractor, maintained
during the progress of the Works and removed on completion,
the site thereof being made good. Item

F Stores for cement and plaster are to be watertight and are
to have raised floors to the approval of the Employer's
Representative Item
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A The Contractor's storage huts and the like are to be
positioned within the site. Item

4 o. Temporary telephones and fax for the use of the
Contractor

B Provide for the installation of a telephone and fax and pay
all fees, charges and bills in connection therewith. item

4 p. Traffic regulations

C Provide for complying with all road traffic regulations
affecting the works. item

4 q. Welfare facilities for work people to be in compliance
with the fourth schedule of the Safety Health and Welfare at
Work (Construction) Regulations

D The Contractor is to provide temporary toilet, wash room and
canteen facilities and the like during the course of the
works and these must be kept clean at all times and
maintained in a proper manner. item

4 r. Safety Health and Welfare at Work provisions including
items for the following:-

The operation of the requirements of the Safe Pass and
Constructions Skills Certificates Schemes

E The Contractor shall comply in all respects with the
operation of the "Safe Pass" and "Construction Skills
Certificates Schemes". item

Safety Officers and all safety supervisors, first aiders,
inspectors and certifiers required

F The Contractor shall include for a competent person or
persons to carry out the duties of Safety Officers and all
safety supervisors and first aiders required. item

G The Contractor shall provide everything necessary to comply
in all respects with the requirements of the Health and
Safety Inspectors and Certifiers. item

Tests and certificates on plant and equipment

H The Contractor shall include for providing all tests and
certificates necessary for plant and equipment operating on
the site. Item
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Safety signs and signals

A The Contractor is to ensure that sufficient supplies of
safety signs and signals are present on site. The Contractor
shall include for maintaining and keeping these sign and
signals in a clean and operable condition throughout the
contract period. Item

Provision of Personal Protective Clothing and Personal
Protective Equipment

B The Contractor is to ensure that sufficient supplies of
personal protective equipment, e.g. safety helmets, steel
toe-cap boots and personal protective clothing, e.g.
reflective vests/visibility jackets and the like are
available for the use of visiting Consultants to the
site.The Contractor must ensure that such PPC and PPE is
kept clean and in a hygienic condition at all times in
readiness for use by the visiting consultants. Item

C Operatives shall be required at all times to wear personal
protective clothing and personal protective equipment
appropriate for the task at hand and to carry out such tasks
with the appropriate equipment and procedures required to
the Health and Safety Regulations and the safety of others. Item

Provision and maintenance of Emergency routes and exits and
designated personnel responsible for emergency procedures

D The Contractor is to ensure that operatives and other
personnel are made aware of the location of Emergency routes
and exits from the site and associated buildings, and the
Contractor is required to provide designated personnel
responsible for emergency procedures. Item

Energy distribution installations

E The Contractor is to provide for ensuring that all temporary
lighting and power for the works is installed and maintained
in a safe manner. Item

Temporary Fire detection and fire fighting systems

F The Contractor is to provide necessary fire detection and
fire fighting systems, including maintaining in a safe
manner and removal upon completion of the works. Item
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Maintenance of appropriate working conditions and work
stations

A Provide for daily maintenance to ensure that temporary
offices, workstations, messrooms and sanitary accommodation
for the use of the Contractor are kept hygienic, clean and
in a tidy manner. Item

Provision and maintenance of on site traffic routes

B Provide for the identification and maintenance of on-site
traffic routes including the provision of adequate watching
and lighting; temporary barricades, walking platforms and
warning notices sufficient to ensure the safety of all
persons and removing same on completion Item

Provision of first aid equipment and first aid room as
appropriate

C Provide for first aid equipment and a first-aid room to be
located in either separate temporary accommodation or in
temporary accommodation already deemed necessary, as
appropriate, for the Contractor's own use and for use by
sub-contractors or others on site. Item

Safety, Health and Welfare of Workpeople

D The Contractor shall comply in all respects with the Safety,
Health and Welfare at Work Act 2006, and with any relevant
Statutory provisions as defined under that Act. Item

E The Contractor shall comply in all respects with the
Factories and Safety in Industry Acts and any other Acts
amending those Acts and with any Statutory Instruments or
Regulations issued thereunder. In particular, the Contractor
shall comply in all respects with the Safety, Health and
Welfare at Work (Construction) Regulations, 2013. Item

F The Contractor shall include for the Project Supervisor for
the Construction Stage giving Notice to the National
Authority for Occupational Safety & Health prior to
commencement of work on site in accordance with the first
schedule of the Safety, Health and Welfare at Work
(Construction) Regulations, 2013. Item

G The Contractor is required to identify in his tender any
aspect of the project which he considers, as a competent
Contractor, to be incapable of being constructed in a
reasonably safe way. Item

H Further information about safety requirements may be
obtained from the National Authority for Occupational Safety
and Health Note
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A The Contractor shall include for procuring all necessary,
"As built" drawings for inclusion in the safety files Item

4 s. Disbursements Arising from the Employment of Workpeople

Provide for all costs in respect of all workmen including:

      1. Social Welfare Insurance Contributions

      2. Pensions

      3. Annual and Public Holidays

      4. Travelling time, expenses, fares and transport

      5. Guaranteed time

      6. Non-Productive overtime and other expenses in
connection with overtime

      7. Incentive and bonus payments

      8. Sick Pay Disbursements

      9. Country Money

      10. Redundancy Scheme

      11. Fas Levy/Grant

      12. Pay-Related benefit scheme

      13. Any other disbursements arising from the employment
of labour on the site

4 t. Maintenance of Public and Private Roads

B Maintain and keep clean all public and private road
(including temporary roads), footpaths, kerbs, etc. and keep
the approaches to the site clear of mud. The Contractor is
to make good any damage caused by his own or any Sub-
Contractor's or Supplier's transport at his own expense and
pays all costs and charges in connection therewith. item

C The Contractor shall clean by brushing and hosing all
walkways and roadways used by his crews and vehicles (or
those of Sub-Contractors or Suppliers) at least once per day
and / or as often as necessary to keep the roadways free of
dirt, dust and mud. The Contractor will supply his own hoses
and connections to water supply points approved by the Local
Authority / Employer. item
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A The Contractor shall provide a wheelwash facility near the
exit to the public highway, maintain for the contract
duration, remove and make good on completion item

B The Contractor shall ensure that no damage is caused to
roadways adjacent to the job site due to the delivery of
materials, the execution of the works, or the removal of
rubbish. All vehicles entering or leaving the site carrying
loads which constitute a potential dust or dirt nuisance
such as aggregate, sand, gravel, soil or the like shall be
secured so that no materials shall leave the vehicle. item

C The Contractor shall be responsible for keeping all roadways
adjecent to the job site free from dirt, dust or other
materials, which are due to his own, and all other
operations and safeguard the Employer from any laiability
resulting therefrom. The Contractor is expected to take
reasonable care to ensure that all vehicles entering or
leaving the job site are free of mud on the wheels or
tracks, and the loads are secure. item

4 u. Removing rubbish, protective casings and coverings and
cleaning the works on completion

Removing rubbish etc.

D The Contractor shall keep the site clean and tidy and make
arrangements for the regular removal from the site of all
rubbish, protectiove casings and coverings etc. arising from
his own or any of his Sub-Contractors operations both as it
accumulates from time to time and on completion. item

Cleaning the works on completion

E Provide for clearing the building on completion, inside and
out, removing stains and touching up paintwork and polished
work, washing all floors and glass and leaving the whole of
the works clean and fit for immediate occupation to the
satisfaction of the Employer`s Representative. item

4 v. Compliance with waste managements statutory
requirements

F The Contractor shall include for complying with all waste
management statutory requirements and shall include for all
levies and charges in connection therewith. item
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A Prior to commencement on site, the Contractor shall submit a
Waste Management Plan for removal, disposal and management
of all waste arising from demolitions, for the written
approval of the Employer's Representative.Such plan shall
include, inter alia: list of wastes and quantities likely to
arise as a result of the demolition works, into the
following categories: (1) Non-hazardous, non re-usable
wastes, (2) Hazardous wastes, including asbestos, (3) Non-
hazardous, recyclable / re-usable waste. The Contractor
shall supply the following (a) Details, including name and
address of all proposed waste removal contractors, including
a copy of each contractor's waste collection permit (b)
Details (address) of disposal / recovery locations,
authorised in accordance with the Waste Management Acts (c)
A method statement for the removal and disposal of asbestos-
containing materials, if any. item

B Producers and suppliers of all electrical equipment,
fittings and accessories must be WEEE registered for
handling and disposal of waste electrical materials. An up-
to-date list of all such may be found on the website
www.weeeregister.ie/ Item

4 w. Drying the works

C The Contractor shall provide for all equipment and fuel for
drying and controlling the humidity of the building. The
heating plant may be used for this purpose but if so used
the Contractor shall pay for all fuel used and have the
installation tested and recommissioned and shall hand it
over in perfect condition on Substantial Completion of the
work. item

Maintenance of specific temperature and humidity levels

D    Provide for all necessary equipment, fuel and attendance
for controlling and maintaining the specific temperature
and humidity level of the works as and when required. item

Contractors use of permanent heating system

E    On completion the Employer`s Representative may allow the
Contractor to arrange with the Mechanical Sub-Contractor
for use of the permanent heating system to dry out and
control humidity; the Contractor shall meet all costs and
maintain, repair and make good damage, disturbance and
wear and tear caused by its use to the Architects
satisfaction; use of the system does not affect or
diminish the Contractors obligation to maintain suitable
temperature and humidity levels. item
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4x. Temporary fencing, hoardings, gates, doors, screens,
fans, planked footways, guardrails, gantries, floor, stair,
roof edge protection, and protection of openings, safety
nets and similar items

Site Hoardings

Outline Design Brief

A    robust close boarded timber hoarding minimum 2.40m high
above ground level, painted to agreed colour. item

  The Contractor is responsible for constructing (and
designing) suitable robust hoardings to secure the
boundaries as outlined on Architects Drawing CCWF-CCC-ZZ-ZZ-
DR-A-0020_POSSESSION OF SITE PLAN. The site hoarding is an
important component in ensuring health and safety for site
workers, visitors and the general public, it is also part of
the site security system. Note

  As part of their site hoarding responsibilities, the
contractor is required to: Note

B    provide temporary works design and certification, taking
into account design life, design loads, minimum notional
horizontal loads, wind loading etc. item

C    install robust hoarding item

D    install adequate controlled access and egress doors and
gates with adequatre locks and lighting as required. item

E    inspect regularly and carry out required maintenance
during the life of the hoarding. item

F    alter the plan alignment of the hoarding to meet the
particular requirements and constraints of construction
sequencing. item

G    remove on completion. item

Generally

H Provide and maintain all necessary temporary fencing, fans,
planked footways, guardrails, gantries and the like for the
proper execution of the works, for the protection of
workmen, artists, tradesmen and the public, and for meeting
the requirements of any local or other authority and alter,
shift and adapt from time to time as necessary. item
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A The Contractor shall comply with all statutory regulations
to ensure the safety and protection of all employees,
subcontractors, suppliers, consultants and all other third
parties involved in or likely to be connected with the Works
any way whatsoever. item

4 y. Control of noise, pollution and compliance with
statutory obligations

B The Contractor shall comply with all statutory regulations
governing the control of noise and pollution. item

C The Contractor is obliged to comply with the British
Standard 5228 Noise Control on construction and open sites
Part 1, Part 2 and Part 4 and Code of Practice for basic
information and procedures for noise control. item

D The Contractor is obliged to comply with British Standard
6187 Code of Practice for Demolition. item

4 z. Protection of the works

E Provide for protecting the completed works from any damage
whatsoever including providing, maintaining and subsequently
removing any necessary protective casings or the like
sufficient to leave the works clean, undamaged and fit for
immediate use to the satisfaction of the Architect. The
Contractor shall make good or pay for the making good of any
work which may suffer from want of such casing and
protection. Item

Brexit - Implications for Economic Operators - Construction
Products Regulation

F On 01 February 2019, the European Commission published
QUESTIONS AND ANSWERS RELATED TO THE UK's WITHDRAWAL FROM
THE EUROPEAN UNION WITH REGARD TO INDUSTRIAL PRODUCTS. The
document gives guidance in relation to Industrial Products
in the event of the UK leaving the European Union without a
ratified withdrawal agreement or ordered transition period.
It relates to construction products covered by the
Construction Products Regulation (EU) No 305/2011.
Manufacturers, distributors, importers and authorised
representatives must comply with their obligations and
responsibilities under Regulation (EU) 305/2011 when placing

  a construction product on the EU market. item

G The Commission's previous publication NOTICE TO STAKEHOLDERS
- WITHDRAWAL OF THE UNITED KINGDOM AND EU RULES IN THE FIELD
OF INDUSTRIAL PRODUCTS, dated 10 January 2018, confirmed
that UK Notified Bodies will lose their status as EU
Notified bodies when the UK leaves the EU. item
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A That Notice stated that manufacturers, distributors,
importers and authorised representatives of construction
products will need to take the necessary steps to ensure
that they hold certificates under the responsibility of an
EU27 Notified Body to demonstrate compliance for products
placed on the EU market post-Brexit. In practice, this means
either arranging for a transfer of certificates from a UK
notified body to an EU27 Notified Body, or applying for a
new certificate with an EU27 Notified Body. The Commission's
latest publication, the Questions and Answers document,
provides further guidance and clarification on the rules. item

B Builders, specifiers, designers, certifiers etc., should be
aware of the changes above. They should ensure that the CE
Marking/ Declaration of Performance and relevant product-
related documentation is appropriate to demonstrate and
ensure compliance with the Building Regulations. Further
information on the compliance with the Construction Products
Regulation is available at the following address: https://
www.housing.gov.ie/housing/building-standards/construction-
products-regulation/construction-products-regulation item

C The Department of Housing, Planning and Local Government is
responsible for policy and regulation of building standards,
including implementation of the Construction Production
Regulation. The Department is the Notifying Authority for
construction products covered by Construction Products
Regulation (EU) No 305/2011 and in this respect, is actively
assessing applications from bodies seeking to become
Notified Bodies in Ireland. The 'Nando' EU commission web
site provides the full listing of all current European wide
Notified Bodies at the following address: http://
ec.europa.eu/growth/tools-databases/nando/ item

D The National Standards Authority of Ireland, NSAI, has run a
number of brexit briefings in relation to products and is
planning on a series of additional Brexit construction
events in March. Details are at the following address:
https://www.nsai.ie/brexit item
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OPERATION / MAINTENANCE OF THE FINISHED BUILDING/S

The Building Manual

A    The Building Manual (incorporating the Health and Safety
File and subtitled accordingly) is to be a comprehensive
source and guide for the Employer and end users providing
a complete understanding of the building and its systems
and enabling it to be operated and maintained efficiently
and safely. The Contractor is required to obtain or
prepare all the information to be included in the Manual,
produce the required number of copies of the Manual and
submit them to the Employer`s Representative for checking
and for delivery to the Employer. item

B    Notwithhstanding the provisions of the Contract in
respect of the release of the first moiety of the
retention balance upon the issue of the Certificate of
Practical Completion, no such release of retention shall
be made until the Building Manual has been prepared to
the satisfaction of the Employer`s Representative and is
in the possession of the Employer. item

C    The Manual is to consist of the following three parts,
subsectioned as appropriate: item
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      Part 1 : GENERAL INFORMATION : The information being
provided to the Contractor by the Design Team

      Part 2 : BUILDING FABRIC INFORMATION : Plus certain as-
built drawings and other information provided to the
Contractor by the Design Team

      Part 3 : BUILDING SERVICES INFORMATION :

A complete draft of the Manual must be submitted not less
thean two weeks before the date for submission of the final
copies of the Manual. Amend the draft Manual in the light of
any comments and resubmit to the Architect. Do not proceed
with production of the final copies of the Manual until
authorised to do so by the Architect.

Final copies of the Manual. Two hard copies of Builing
Manual are to be presented to the Architect together with
two complete copies on computer disk in a format approved by
the Architect and Employer not less than one week before
Practical Completion.

As-built drawings : Provide two copies on A1 size paper
together with two complete copies on computer disk in a
format approved by the Employer`s Representative and
Employer not less than one week before Practical Completion.

The Health and Safety File

The Health and Safety File is an information source and
guide for the Employer and end users providing an
understanding of the Building and its systems and enabling
it to be operated and maintained safely. Provide the
Architect, with two copies of the information required below
not less than two weeks before Practical Completion.

- Notwithstanding the provisions of the Contract in respect
of the release of the first moiety of the retention balance
upon the issue of the Certificate of Practical Completion,
no such release of retention shall be made until the Health
and Safety File has been prepared to the satisfaction of the
Architect and is in the possession of the Employer.

- Details of construction methods and materials which may
present significant residual hazards with respect to
cleaning, maintenance or demolition for all Contractors
designed and performance specified work.

- A full description of each of the Building Services
Systems installed, written to ensure that the Employer's
staff fully inderstand the scope and facilities provided.
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- Operating and maintenance instructions for all equipment
and systems installed. Copies of Manufacturer's current
technical literature and COSHH dated data sheets for all
materials, plant and equipment selected by the Contractor.

General maintenance instructions for all items of Contractor
designed or performance specified work. As-built drawings
recording details of construction for all Contractors
designed and performance specified work.

The Building Manual Part 1 : General Information

The Building Manual Part 1 : General Information must
include :-

- A description of the Buildings.

- Details of ownership and all Consultants and Designers.

- Details of all Authorities plus copies of all consents and
approvals obtained

- Names, addresses, telephone and fax numbers of all
Contractors, Suppliers and Manufacturer's.

- Any operational requirements and constraints of a general
nature which are not relevant to other parts of the Building
Manual.

- The fire safety strategy for the building(s) including
drawings showing emergency escape routes, location of
emergency and fire fighting systems, services shut off
valves, switches, etc.

The Building Manual Part 2 : Building Fabric Information

Provide such information as is reasonably required by the
Employer`s Representative including :-

- Details of construction methods and materials which may
present significant residual hazards with respect to
cleaning, maintenance or demolition for all Contractors
designed work and performance specified work.

- As-built drawings recording details of construction for
all Contractor designed work and performance specified work.

- Copies of Manufacturer's current literature for all
products for which the particular proprietary brand has been
chosen by the Contractor, including COSHH dated data sheets
and Manufacturer's recommendations for cleaning and
maintenance.
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- Copies of all guarantees, warranties and maintenance
agreements offered by Sub-Contractors and Manufacturer's.

- Copies of all test certificates and reports required in
the specification.

The Building Manual Part 3 : Building Services Information

The Building Manual Part 3 : Building Services Information
must include :-

- A full description of each of the systems installed,
written to ensure that the Employer's staff fully understand
the scope and facilities provided.

- A description of the mode of operation of all systems
including services capacity and restrictions.

- Diagrammatic drawings of each system indicating principal
itmes of plant, equipment, valves etc.

- A photo-reduction of all record drawings to A3 size
togehter with an index.

- Legend for all colour-coded services.

- Schedules (system by system) of plant, equipment, valves
etc., stating their locations, duties and performance
figures. Each item must have a unique number cross-
referenced to the record and diagrammatic drawings and
schedules.

- The name, address and telephone number of the Manufacturer
of every item of plant and equipment together with catalogue
list numbers.

- Manufacturer's technical literature for all items of plant
and equipment, assembled specifically for the project,
excluding irrelevant matter and including detailed drawings,
electrical circuit details and operating and maintenance
instructions.

- A copy of all Test Certificates (including but not limited
to electrical circuit tests, corrosion tests, work tests,
start and commissioning tests) for the installations and
plant, equipment, valves etc., used in the installations.

- A copy of all Manufacturer's gaurantees, warranties and
maintenance agreements offered by Sub-Contractors and
Manufacturere's

- Stating up, operating and shutting down instructions for
all equipment and systems installed.
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- Control sequences for all systems installed.

- Schedules of all fixed and variable equipment settings
established during commissioning.

- Procedures for seasonal changeovers.

- Recomendations as tto the preventative frequency and
procedures to be adopted to ensure the most efficient
operation of the systems.

- Lubrication shedules for all lubricated items.

- A list of normal consumable items.

- A list of recommended spares to be kept in stock by the
Employer, being those items subject to wear or deterioration
and which may involve the Employer in extended deliveries
when replacements are required at some further date.

- Procedures for fault finding.

- Emergency procedures, including telephone numbers for
emergency services.

Presentation of Building Manual

A The Manual (2 complete copies) is to be contained in a
series of A4 size, plastic covered, loose leaf, four ring
binders with hard covers, each indexed, divided and
appropiately cover titled. Selected drawings needed to
illustrate or locate items mentioned in the Manual, where
larger than A4, are to be folded and accommodated in the
binders so they may be unfolded without being detached from
the rings. The main set(s) of as-built drawings may form an
annex(es) to the Mannual. The Contractor shall also provide
a full digital copy of the documanets on CD/USB in PDF
format. item

Pricing of Preliminary Items & Interim Valuations

  The items listed in this separate Preliminaries document are
deemed to be followed by the word "Item" in the quantity
column. In pricing Preliminaries, the Contractor must price
each "Item" individually as appropriate in reaching the
total cost of the Preliminary Items.

To Collection €Water Sports Activities Centre
Claycastle, Youghal, Co. Cork BQ72
Volume A - Project Particulars



Description UnitQty Rate Amount

Karl Slyne Quantity Surveyors Ltd (06-07) PRELIMINARIES & CONTRACT CONDITIONS

  Works priced in Preliminaries section will be valued for
interim valuation purposes on the basis of; (a) Erection and
removal of temporary works such as temporary buildings,
hoardings, etc., to be valued as and when they occur, (ie.
fixed preliminaries). (b) All other items and running costs
of all items in (a) ie, time related preliminaries to be
valued as a percentage related to the total value of the
work properly executed. The contractor shall submit a
schedule of fixed and time related preliminaries costs based
on the contactors programme as part of the tender
submission.

Works proposals

A The contractor is to submit the following Works Proposals
for approval when requested; Note

  Tenderers programme of the works

  Proposed Equipment: Details of the proposed equipment (type
& quantity of plant, resources, etc., proposed for the
works, taking into account the site location and soft wet
ground conditions.

  Environmental Controls: Details of the proposed dust, air,
noise, vibration, surface & ground water management to
minimize impact and damage to the surrounding areas.

  Traffic Management Plan; Detailed proposals to ensure that
all roadways are maintained clean and free from the
accumulation of dirt / mud / waste from all plant /
equipment / site traffic, etc., details relating to the
management of site traffic entering the suite, existing the
site, traversing through the site to delivering materials,
removal of spoil, etc.

  Excavation methodology; intended to be utilised on site,
including a detailed description of the sequence of works,
ground water and surface water controls proposed to be
employed during with works, taking into account the existing
ground conditions and location of the works.

  Specific Health & Safety Plan; proposals taking into account
the requirements and specifics set down in the Preliminary
Health & Safety Plan.

  Construction Environmental Method Statement; The detailed
Construction Environmental Method Statement Plan shall be
developed (including preparing method statements) taking
into account the requirements and specifics set down in the
Works Requirements and the Construction Environmental
Management Plan.
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  Schedule of Hours of Operation; the contractor shall prepare
and submit a schedule of hours of operation for all work
activities and shall submit this to and agree in writing
with the Employers Representative prior to the commencement
of works on site.

  Method Statements & Temporary Works; the contractor shall
submit to the Employers Representative (ER) for its
acceptance a general description of the arrangements and
methods of construction and temporary works designs the
contractor proposes to adopt for carrying out the works
("the Method Statement"). The Method Statement should be
fully cross-referenced to the activities in the programme.

  The contractor shall submit to the ER sufficient information
as may be considered reasonably necessary by the ER to
interpret, evaluate and give acceptance of the Method
Statement.

  The contractor shall, wherever required by the ER, furnish
for its information further and more detailed particulars of
the Contractors Method Statement. Should the contractor wish
to change a Method Statement or should the ER subsequently
consider it necessary to change a Method Statement to which
acceptance has previously been given, then the contractor
shall submit a revised Method Statement for the ER for its
acceptance.

  Acceptance by the ER of the contractor's Method Statement
does not make the Method Statement a contract document, the
contractor is responsible for the construction of the works
in accordance with the condition of contract.

Concrete Works / Pouring of Concrete

A Due to the nature of the site where the works are located
above the intertidal habitats with no buffer area to prevent
spillages reaching the intertidal habitats, the contractor
shall provide a method statement for all works involving
concrete mixing, pouring, transfer, etc, including detailed
specification for the measures that will be carried out to
prevent concrete leakages through the shuttering, prevent
contamination from shutter oils, concrete pours / spillages,
etc reaching the intertidal habitats, details of protective
decking required, tidal constraints (high tide water
levels), etc., the method statement will need to be agreed
with the Employers Representative before works commence on
site. Item
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Waste Management Plan

A The contractor shall prepare and submit his Waste Management
Plan (WMP), detailing the controls and procedures which will
be utilized during construction for the prevention of
contamination to the surface water, measures to prevent the
spread of invasive plant species, disposal of all
construction waste (including waste contaminated with
invasive plant species). Item

Pollution Protection Plan

B The contractor shall prepare and submit his Pollution
Protection Plan (PPP), detailing the controls and procedures
which be utilized during construction for the prevention of
pollution on site, the PPP shall include for but not be
limited to the following, nomination of a site based staff
member responsible for pollution prevention during
construction, carrying out daily inspections, collation of a
daily monitoring log, checking plant / equipment daily for
oil / fuel leaks, no refueling will take place on site. The
Incident Response Plan detailing the actions to be taken in
the event of a spillage or leakage, location of staff
facilities / toilets, removal of waste generated on site
from these facilities and construction activities, etc., the
method statement will need to be agreed with the Employers
Representative prior to works commencing on site. Item

Construction Environmental Method Statement

C Prior to works commencing on site, the contractor will be
required to submit to the Employers Representative for
approval his Construction Environmental Method Statement
(CEMS) for the proposed works. Item

  The CEMS should also detailing their policy and procedures
for the prevention of pollution of all types (i.e. to the
saltwater environment, air, noise, etc.,)

  The following shall be addressed in their proposal for water
quality protection measures during construction;

  All design, construction and operation shall be carried out
in accordance with Control of water pollution from
construction sites - Guidance for Consultants and
Contractors (latest edition).

  All machinery and plant used will be regularly maintained
and serviced and will comply with appropriate standards to
ensure that leakage of diesel, oil and lubricants is
minimised. Such maintenance will be carried out in areas
remote from watercourses.
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  Foul drainage from site compounds, etc., will be removed to
a suitable treatment facility or discharged to a septic tank
constructed in accordance with EPA guidelines.

  Fuels, lubricants and hydraulic fluids for equipment used on
the construction site, as well as any solvents and oils,
should be carefully handled to avoid spillage, properly
secured against unauthorised access or vandalism and
provided with spill containment according to codes of
practice.

  Any spillage of fuels, lubricants of hydraulic oils should
be immediately contained and the contaminated soil removed
from site and properly disposed of.

  Waste oils and hydraulic fluids should be collected in leak-
proof containers and removed from the site for disposal or
re-cycling.

  Procedure for prevention of contamination / pollution from
construction materials / activities of the adjoining water
course.

  Procedure for prevention of contamination / pollution form
piling works and removal of waste materials/ spoil from the
piling process.

  Soil storage areas will be sited away from drains and
appropriate measures put in place to ensure siltation does
not enter the drainage networks

  A site specific method statement shall be provided for the
execution and completion of all works activities where there
shall be or may be a risk of environmental damage including
the following;

  1. Detail how the proposed methods of execution and
completion shall reduce impacts and how contingency plans
and emergency procedures shall limit damage caused by
accidents, spillages or other unforeseen events and

  2. Shall ensure that such method statements shall include
notification procedures for the relevant Authorities,
Utilities and Service Provider.
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