
OUTLINE PROGRAMME: CONSTRUCTION OF NEW MD OFFICE AT M4 J6 (CELBRIDGE WEST), Co. KILDARE
Sept-26

DESCRIPTION
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ENGAGE CONSULTANTS (Architect Lead Design Team)

DESIGN DEVELOPMENT/SI/CLIENT SIGN-OFF

PART 8 (Launch/Advertise/Submissions)

PLANNING DEPARTMENT REPORT/COE REPORT (5 Weeks allowed, can take 8 weeks & Assumes No Objections)

MUNICPAL MEETING(Part 8 Approval) ( Includes 20 weeks maximum period for decision)

TENDER TO CONTRACTORS

TENDER RETURN/REPORT ON TENDERS

CONTRACT AWARD AND COMMENCE ON SITE
9 MONTHS

CONSTRUCTION

DEFECTS LIABILITY 

CONSULTANT ENGAGEMENT   to  CONTRACT AWARD    10 MONTHS
CONSULTANT ENGAGE  - CONTRACT AWARD

CONSULTANT ENGAGEMENT  to CONSTRUCTION COMPLETE    19 MONTHS
CONSULTANT ENGAGE  - CONSTRUCTION COMPLETE

CONSULTANT ENGAGEMENT  - DEFECTS COMPLETE    32 MONTHS
CONSULTANT ENGAGE  - DEFECTS COMPLETE

13 MONTHS
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9 MONTHS 18 MONTHS
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