
 Delap & Waller 		Date of Issue					
		05.06.2025	22.07.2025	22.08.2025	06.05.2026		
Drawing Recipients Client: TIPPERARY COUNTY COUNCIL Project Manager: Developer: Architect: ROBIN LEE ARCHITECTURE Fire Consultant: Quantity Surveyor: SAMMON Structural / Civil Engineer: CORA Main Contractor: Mechanical Contractor: Electrical Contractor: Site Office: Planning Consultant:		Method of Issue E: e-mail P: Paper CD: disc FTP: web KEY P: Preliminary T: Tender C: Construction					
		Last Modified 06.05.2026					
		Issued by: JW JW JW JW					
		Drawing Drawing Title Level Scale					
MECHANICAL SERVICES							
22195-LLG-DR-DLW-M-100	HEATING SERVICES LAYOUT - LOWER GROUND FLOOR	LWR. GROUND	1:100 @ A1	T	-	T01	-
22195-L00-DR-DLW-M-101	HEATING SERVICES LAYOUT - GROUND FLOOR	GROUND	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-102	HEATING SERVICES LAYOUT - FIRST FLOOR	FIRST	1:100 @ A1	T	-	T01	-
22195-LXX-DR-DLW-M-103	HEATING SERVICES LAYOUT - OUTBUILDINGS, LOWER & UPPER FLOOR	LWR. & UPR.	1:100 @ A1	T	-	T01	-
22195-LXX-DR-DLW-M-104	HEATING SERVICES LAYOUT - NORTHERN EDGE, LOWER GROUND	LWR	1:100 @ A1	T	-	T01	T02
22195-LLG-DR-DLW-M-200	WATER SERVICES LAYOUT - LOWER GROUND FLOOR	LWR. GROUND	1:100 @ A1	T	-	T01	-
22195-L00-DR-DLW-M-201	WATER SERVICES LAYOUT - GROUND FLOOR	GROUND	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-202	WATER SERVICES LAYOUT - FIRST FLOOR	FIRST	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-203	WATER SERVICES LAYOUT - OUTBUILDINGS, LOWER & UPPER FLOOR	LWR. & UPR.	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-204	WATER SERVICES LAYOUT - NORTHERN EDGE, LOWER GROUND	LWR	1:100 @ A1	T	-	T01	T02
22195-LLG-DR-DLW-M-300	VENTILATION SERVICES LAYOUT - LOWER GROUND FLOOR	LWR. GROUND	1:100 @ A1	T	-	T01	-
22195-L00-DR-DLW-M-301	VENTILATION SERVICES LAYOUT - GROUND FLOOR	GROUND	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-302	VENTILATION SERVICES LAYOUT - FIRST FLOOR	FIRST	1:100 @ A1	T	-	T01	-
22195-LXX-DR-DLW-M-303	VENTILATION SERVICES LAYOUT - OUTBUILDINGS, LOWER & UPPER FLOOR	LWR. & UPR.	1:100 @ A1	T	-	T01	-
22195-LXX-DR-DLW-M-304	VENTILATION SERVICES LAYOUT - NORTHERN EDGE, LOWER GROUND	LWR	1:100 @ A1	T	-	T01	T02
22195-LLG-DR-DLW-M-400	SOILS & WASTE SERVICES LAYOUT - LOWER GROUND FLOOR	LWR. GROUND	1:100 @ A1	T	-	T01	-
22195-L00-DR-DLW-M-401	SOILS & WASTE SERVICES LAYOUT - GROUND FLOOR	GROUND	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-402	SOILS & WASTE SERVICES LAYOUT - FIRST FLOOR	FIRST	1:100 @ A1	T	-	T01	-
22195-LRF-DR-DLW-M-403	SOILS & WASTE SERVICES LAYOUT - ROOF	ROOF	1:100 @ A1	T	-	T01	-
22195-LXX-DR-DLW-M-404	SOILS & WASTE SERVICES LAYOUT - OUTBUILDINGS, LOWER & UPPER FLOOR	LWR. & UPR.	1:100 @ A1	T	-	T01	-
22195-LXX-DR-DLW-M-405	SOILS & WASTE SERVICES LAYOUT - NORTHERN EDGE, LOWER GROUND	LWR	1:100 @ A1	T	-	T01	T02
22195-LLG-DR-DLW-M-600	FIRE PROTECTION SERVICES LAYOUT - LOWER GROUND FLOOR	LWR. GROUND	1:100 @ A1	T	-	T01	-
22195-L00-DR-DLW-M-601	FIRE PROTECTION SERVICES LAYOUT - GROUND FLOOR	GROUND	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-602	FIRE PROTECTION SERVICES LAYOUT - FIRST FLOOR	FIRST	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-603	FIRE PROTECTION SERVICES LAYOUT - OUTBUILDINGS, LOWER & UPPER FLOOR	LWR. & UPR.	1:100 @ A1	T	-	T01	-
22195-L01-DR-DLW-M-604	FIRE PROTECTION SERVICES LAYOUT - NORTHERN EDGE, LOWER GROUND	LWR	1:100 @ A1	T	-	T01	T02
22195-LXX-DR-DLW-M-800	PLANT ROOM LAYOUT - NORTHERN EDGE, LOWER GROUND & ROOF	LWR. & ROOF	1:100 @ A1	T	T01	T02	-
22195-XXX-DR-DLW-M-801	HEATING SERVICES SCHEMATIC, PLANTROOM	GROUND	1:200 @ A1	T	T01	T02	-
22195-L00-DR-DLW-M-001	MECHANICAL SITE SERVICES LAYOUT	SITE	1:200 @ A1	T	T01	T02	-
DOCUMENTS							
22195-XXX-SP-DLW-M-901	MECHANICAL DRAWING REGISTER	-	-	-	-	-	-
22195-XXX-SP-DLW-M-902	MECHANICAL EQUIPMENT SCHEDULE	-	-	T	T01	T02	-
22195-XXX-SP-DLW-M-903	MECHANICAL TENDER SUMMARY	-	-	T	-	T01	-
22195-XXX-SP-DLW-M-904	MECHANICAL PARTICULAR SPECIFICATION	-	-	T	T01	T02	-