

20185 TCC - Cahir Market House Business Centre

Document Register Report	Day	20	10	11	12	02	12
	Month	03	04	05	05	06	06
	Year	26	26	26	26	26	26
Title	Number						
Specification	00		02				03
Foundation + Ground Floor Plans	401	T05	T06	T07		T07	T07
Ground Fl Structure + First Fl Demo Plans	402	T05	T06			T06	T06
First Fl Layout + Structure Plans	403	T07	T08			T08	T08
Second Fl Demolition + Layout	404	T07	T07			T07	T07
Second Floor Structure Plan	405	T05	T05			T05	T05
Front Elevation	411	T04	T04			T04	T04
Section A-A	421	T04	T05			T05	T05
Section B-B	422	T06	T06			T06	T06
Section C-C	423	T06	T07			T07	T07
Section D1-D1	424	T07	T08	T09		T09	T09
Below Ground Services	431	T07	T08	T09	T09	T10	T11
Tanking Details	432	T01	T02	T03		T03	T03
Foundation & Lift Pit RC Details	801		T01			T02	T02
Foundation & Lift Pit RC Details BBS	801BBS		T01			T02	T02
Foundation & Lift Pit RC Details BBS	801BBS Excel		T01			T02	T02

Distribution							
Hayes Higgins Partnership	Johan Van der Merwe					Other (Cloud)	E
Deaton Lysaght Architects	Elisabeth Churchard	E		E		Other (Cloud)	E
Duffy Quigley Quantity Surveyors	Tim Quigley	E	Other (Cloud)			Other (Cloud)	E
David Kelly Partnership	Jenny Hanna					Other (Cloud)	
Mulcahy Construction	Eoin O'Connor				E		
Tipperary County Council	Frank Cussen					Other (Cloud)	E
Deaton Lysaght Architects	Colm O'Sullivan					Other (Cloud)	E
E - Email F - Fax P - Post H - Hand I - Info Exchange SP - Sharepoint		For pricing purposes	For pricing purposes	For pricing purposes	For pricing purposes	For pricing purposes	For pricing purposes