



1 Construction Phasing Floor Plan
1 : 50

PHASING LEGEND

NOTE: BUILDING LEGEND TO BE READ IN CONJUNCTION WITH ACCOMPANYING DRAWINGS AND SPECIFICATION DOCUMENTS.

PHASE 1.
CONSTRUCTION OF TWO NEW EXTERNAL DOORS INTO THE EXISTING BUILDING TO ALLOW FOR THE SCHOOL TO STILL OPERATE WHILE THE EXTENSION IS BEING BUILT.

PHASE 2.
CONSTRUCTION OF PROPOSED SINGLE STOREY EXTENSION TO THE FRONT OF THE SCHOOL TO BE CONSTRUCTED IN THIS PHASE.

THE EXISTING SCHOOL WILL REMAIN ACTIVE FOR THE DURATION OF PROPOSED WORKS. CONSTRUCTOR SHALL PROVIDE SUB PHASING OF WORKS TO FACILITATE WORKING AROUND THE SCHOOL CALANDER AND AREAS WHICH WILL REMAIN LIVE.

PHASE 3.
CONSTRUCTION OF PROPOSED SINGLE STOREY EXTENSION TO THE SIDE OF THE SCHOOL & INTERNAL WORKS.

THE EXISTING SCHOOL WILL REMAIN ACTIVE FOR THE DURATION OF PROPOSED WORKS. CONSTRUCTOR SHALL PROVIDE SUB PHASING OF WORKS TO FACILITATE WORKING AROUND THE SCHOOL CALANDER AND AREAS WHICH WILL REMAIN LIVE.

Rev	Description:	Date:	Rev	Description:	Date:

