
Adaptive Reuse of 14–15 Fitzwilliam Quay to Provide 15 Social Housing Units 

Technical Merit Requirements 

 

Rating Scoring Range Description 

Exceptional (90% - 100%) 

Indicates an exceptional response to the criteria with no weaknesses. Detailed supporting 
evidence is provided with thorough analysis, tailored specifically to the challenges of this 
specific project. 

Excellent (80% - 89%) 

An excellent response to the criteria demonstrating an extensive understanding of the project 
offering full assurance to the client. Supporting evidence and analysis are provided to 
demonstrate the competence required. 

Very Good (70% - 79%) 

A very good response to the criteria demonstrating an understanding of the project offering 
assurance to the client. Supporting evidence and analysis are provided to demonstrate the 
competence required. 

Good (60% - 69%) 

Indicates a good response to the criteria with few weaknesses. Supporting evidence and 
analysis are provided to demonstrate the competence required. 

Acceptable (50% - 59%) 

Indicates an acceptable response to the criteria. The response is limited in detail. 
Understanding of the requirements and ability to deliver is not adequately demonstrated. 
Weaknesses and/or risks are in balance or outweigh the strengths. 

Unacceptable (< 50%) 

Indicates an unacceptable response that the evaluation panel has major reservations about. 
The response to the criteria demonstrates weaknesses which far outweigh the strengths. 

The Contracting Authority reserves the right to interpolate between the percentage bands based 
on their assessment of the tenderer’s response. 

 



Project Ambition 

The adaptive reuse of 14–15 Fitzwilliam Quay to provide 15 social housing units is intended to be 
delivered as an exemplar sustainable refurbishment project. 

A central objective of the project is to maximise the value of the existing building through the 
retention, adaptation and reuse of existing fabric, materials and components wherever 
reasonably practicable. In doing so, the project seeks to reduce unnecessary demolition, 
construction waste and the embodied carbon associated with replacement materials, while 
delivering high-quality, durable social housing. 

Tenderers are therefore encouraged to approach the Works with particular regard to resource 
efficiency, careful dismantling, reuse, protection of retained fabric, waste reduction and 
practical carbon savings. These objectives should be reflected throughout the Tenderer's 
programme, methodology, resourcing and proposed construction approach. 

The Technical Merit assessment should be read in this context. 

 

 



Criterion A – Programme – 1,000 marks (10%) 

Tenderers must submit a project-specific tender programme and supporting information 
demonstrating a clear, realistic and achievable approach to delivery of the Works within the 
Contract Period. 

The programme and supporting information should demonstrate the Tenderer's understanding 
of the sequence, coordination, procurement requirements and principal risks associated with 
adapting the existing building. 

1.1 Tender Programme 

Submit a detailed tender programme, limited to a maximum of 2 A3 pages. 

The programme shall identify, as a minimum: 

• principal work activities and durations;  
• key milestones;  
• critical path;  
• significant dependencies between work activities;  
• Employer's Representative approvals, inspections and information requirements;  
• procurement and lead-in periods for critical materials, specialist items and subcontract 

works;  
• activities associated with retained, salvaged or reused materials and building elements;  
• testing, commissioning and completion activities; and  
• programme contingency in accordance with the Tender and Schedule.  

The programme must demonstrate a logical and achievable sequence of works appropriate to 
the adaptation of an existing building. 

1.2 Key Interfaces and Procurement 

Submit a concise description of the principal interfaces and procurement matters which are 
important to successful delivery of the programme. 

The response should identify, as appropriate: 

• significant dependencies between work packages;  
• critical inspection, approval or decision points;  
• critical procurement and specialist subcontractor lead-in periods; and  
• sequencing associated with retained, salvaged or reused materials and existing building 

fabric.  

Submission limited to 1 A4 page maximum. 

1.3 Programme Risks 

Identify the principal project-specific risks to achievement of the programme and briefly 
describe how these will be managed or mitigated. 

Particular consideration should be given, where relevant, to: 

• existing and concealed building conditions;  
• opening-up works;  



• procurement and specialist subcontractors;  
• coordination and approvals;  
• retention and reuse of existing materials or components; and  
• protection of retained and completed works.  

Submission limited to 1 A4 page maximum. 

 

 

Criterion B – Approach, Methodology and Resources - 2,000 marks (20%) 

The Tenderer must submit project-specific proposals describing how it intends to organise, 
manage, coordinate and execute the Works in accordance with the project objectives set out 
above. 

The submission should address, in particular: 

• retention of existing building fabric wherever reasonably practicable; 
• careful removal and reuse of materials and components identified for retention or 

salvage; 
• avoidance of unnecessary demolition and replacement; 
• reduction of construction waste; 
• appropriate segregation, protection and storage of reusable materials; 
• coordination of new work with retained construction; 
• efficient use of materials and resources; and 
• delivery of the Works in accordance with the required programme. 

Tenderers are not required to prepare a separate carbon assessment as part of the tender 
submission. The assessment will instead consider how effectively the above principles have 
been incorporated into the proposed methodology. 

2.1 Project Team and Resourcing 

The Tenderer must provide a single-page project organisation chart identifying the key personnel 
proposed for the Contract and the principal lines of responsibility and communication. 

The proposed structure should identify, where applicable: 

• Project / Contracts Director; 
• Contracts Manager; 
• Site Manager; 
• Site Foreman / Site Agents; 
• PSCS; and 
• other key personnel considered necessary for delivery of the Works. 

The Tenderer must also provide a brief description of the roles and responsibilities of the key 
personnel and explain how the proposed resources will be deployed over the duration of the 
project. 

Particular attention should be given to responsibility for coordination of existing building works, 
protection of retained fabric and management of materials intended for reuse. 



Submission limited to 1 A4 pages maximum, excluding the organisation chart. 

Note that the personnel proposed in the SAQ response, must be the same proposed in this 
Project Team Structure. 

2.2  Proposed Construction Methodology 

The Tenderer must describe its proposed approach to constructing, coordinating and managing 
the Works in accordance with the project objectives set out above. 

The submission should demonstrate a practical and project-specific approach to the following, 
as applicable: 

• site establishment, access and logistics;  
• sequencing and coordination of the principal work activities;  
• alteration and remedial works within the existing building;  
• protection of existing fabric and completed works;  
• opening-up works and management of unforeseen existing conditions;  
• management and coordination of subcontractors;  
• labour, plant, temporary works and other principal resources;  
• integration of inspections, approvals and hold points into the construction process;  
• storage and protection of materials;  
• site security;  
• coordination of deliveries and safe movement of vehicles, operatives and pedestrians;  
• measures to minimise disruption to neighbouring properties and the surrounding area;  
• quality control and completion; and  
• management of construction waste.  

 

Retention, Reuse and Resource Efficiency 

The methodology shall also describe how the Tenderer proposes to manage materials and 
components identified for retention, salvage or reuse. 

The response should demonstrate an appropriate approach to: 

• careful dismantling rather than unnecessary demolition;  
• identification and segregation of materials intended for reuse;  
• handling, labelling, protection and storage;  
• avoiding damage which could prevent subsequent reuse;  
• coordination of removal, refurbishment and reinstatement;  
• minimising waste arising from the Works; and  
• identifying reasonable opportunities to retain existing materials rather than replace 

them, subject to the requirements of the Contract and the Employer's Representative.  

Submission limited to 4 A4 pages maximum, excluding relevant diagrams and drawings. 

  

2.3 Health & Safety 



The Tenderer must provide a concise, project-specific description of its proposed approach to 
management of health and safety during the Works. 

The response should demonstrate an understanding of the principal health and safety 
considerations arising from the Works, including those associated with work to an existing 
building, temporary works, demolition and alteration, material handling, site logistics and 
coordination of subcontractors. 

The submission should identify the principal management procedures and controls proposed to 
ensure compliance with applicable health and safety legislation and the requirements of the 
Contract. 

Submission limited to 1 A4 pages maximum, excluding relevant diagrams and drawings. 

 

  


