

Dodder Greenway - Milltown Road-Dodder Walk To Dundrum Road Active Travel scheme.

Addendum to Form of Tender and Schedule

This Addendum is to the Form of Tender and Schedule – Schedule Part 2D – Adjustments to the Contract Sum including Delay Costs (Sub-clauses 10.6 and 10.7). This addendum is in addition to the text in Schedule – Part 2D and does not replace any text in Schedule – Part 2D.

Tendered rate of Total Costs for Alternative Traffic Management Scenarios

If Traffic Management Scenario 1A, per Construction Traffic Management Scenarios, as set out in Works Requirements 'Appendix 1/17: Traffic Safety and Management – Construction Traffic Management Plan' is not permitted and Traffic Management Scenario 2, as set out in Works Requirements 'Appendix 1/17: Traffic Safety and Management – Alternative Construction Traffic Management Plan, is required. Noting that the maximum number that the following rate may be applied to is 15 site working weeks (Monday to Friday), the Contractor's tendered rate of total costs per number of site working weeks that Scenario 1A is not permitted is

(If left blank, or stated as a negative value, the tender shall be invalid.)

€

excluding VAT per **Site Working Week**. To a maximum of 15 site working weeks

If Traffic Management Scenario 1B, per Construction Traffic Management Scenarios, as set out in Works Requirements 'Appendix 1/17: Traffic Safety and Management – Construction Traffic Management Plan' is not permitted and Traffic Management Scenario 2, as set out in Works Requirements 'Appendix 1/17: Traffic Safety and Management – Alternative Construction Traffic Management Plan, is required. Noting that the maximum number that the following rate may be applied to is 22 site working weeks (Monday to Friday), the Contractor's tendered rate of total costs per number of site working weeks that Scenario 1B is not permitted is

(If left blank, or stated as a negative value, the tender shall be invalid.)

€

excluding VAT per **Site Working Week**. To a maximum of 22 site working weeks