ARCHITECTS+INTERIORS

HRIBA & RSUA &b RIAI

INVITATION TO TENDER

2.1 INTRODUCTION

Greyhound Racing Ireland ("the Employer") invites suitably qualified and experienced
Contractors to submit a Tender for the execution and completion of refurbishment and
improvement works at Curraheen Park Greyhound Stadium, together with all associated
works as described within the Tender Documents.

The Works comprise the refurbishment and upgrading of identified areas within Curraheen
Park Greyhound Stadium, including associated building, architectural, mechanical and
electrical works, finishes, fittings and all ancillary works necessary to complete the project in
accordance with the Contract Documents.

The principal elements of the Works include, but are not limited to, refurbishment of public
circulation areas, bars, restaurants, corporate hospitality suites, sanitary accommodation,
stairways and back-of-house areas, fogether with the formation of new wind lobbies,
associated signage, floor, wall and ceiling finishes, joinery refurbishment, decoration and all
associated making good.

The Works are required to be undertaken within a live greyhound racing venue and are
subject to critical operational milestones associated with the 2026 Laurels competition.
Tenderers shall satisfy themselves that the proposed Works can be executed within the
programme consfraints set out in the Tender Documents, including the requirement to
complete the Phase 1 Works by 11 September 2026 to facilitate operational readiness prior to
the commencement of the Laurels.

Tenderers are invited to submit a competitive Tender based upon the requirements set out
within the Tender Package and in accordance with the Public Works Contract identified
therein.

Submission of a Tender shall constitute confirmation that the Tenderer has examined the
Tender Documents in full, satisfied itself as to the nature and extent of the Works, and allowed
for all obligations necessary to execute and complete the Works in accordance with the
Contract Documents.

2.2 EMPLOYER
The Employer for the purposes of this Tender is:

Greyhound Racing Ireland
Greenpark

Dock Road

Limerick

V94 Y17X

Republic of Ireland

Greyhound Racing Ireland is the Contracting Authority responsible for the procurement,
administration and delivery of the proposed Works at Curraheen Park Greyhound Stadium.
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2.3 PROCUREMENT PROCESS

The procurement process shall be conducted by way of an open tender competition in
accordance with the applicable public procurement requirements.

Tenderers shall submit their Tenders in accordance with the Tender Documents and the
Instructions to Tenderers.

The Employer reserves the right to seek clarification of any aspect of a Tender submission and
to request the correction of obvious arithmetic errors in accordance with applicable
procurement requirements.

The Employer reserves the right to seek clarification in relation to abnormally low tenders in
accordance with applicable procurement legislation.

The Employer is not bound to accepft the lowest priced Tender or any Tender received and
reserves the right to disconfinue, suspend or amend the procurement process at any stage,
subject to its obligations under applicable procurement legislation.

Tenderers shall bear all costs associated with the preparation and submission of their Tender.
The Employer shall not be liable for any costs incurred by Tenderers arising from participation
in this procurement process.

2.4 KEY PROCUREMENT AND PROJECT MILESTONES

Tenderers shall note the following anticipated procurement and project milestones:

Milestone Date

E-Tender Release Monday, 15 June 2026

Tender Period (30 Days) Monday, 15 June 2026 to Friday, 10 July 2026
Tender Evaluation Monday, 13 July 2026 to Tuesday, 14 July 2026
Contractor Negotiations Tuesday, 14 July 2026 to Monday, 27 July 2026

Notification of Intent to Award / Contractor

Award Monday, 27 July 2026

Tuesday, 28 July 2026 to Monday, 10 August

Standstill Period 2026

Phase T Commencement on Site Monday, 10 August 2026

Monday, 10 August 2026 to Friday, 11

Phase 1 Construction Period September 2026

The above dates are indicative only and may be amended by the Employer in accordance
with the procurement process and operational requirements of Curraheen Park Greyhound
Stadium.

Tenderers shall make due allowance within their Tender for the procurement, coordination
and execution of the Works in accordance with the above programme consfraints.
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Tenderers should note that completion of the Phase 1 Works by Friday, 11 September 2026 is
a critical Employer requirement to facilitate operational readiness and a soft launch period in
advance of the First Round of the Laurels, scheduled to commence on Saturday, 26
September 2026.

Within ten (10) working days of the Contract Award Date, the successful Contractor shall
prepare and submit a detailed Phase 1 programme for review by the Employer's
Representative. The programme shall demonstrate how the Phase 1 Works will be completed
within the five (5) week construction period and shall include, as a minimum:

¢ Procurement schedules and lead times for all materials, fixtures, fittings and specialist items;
* Shop drawing, sample and product submission periods;

* Sequencing of the Works and identification of critical path activities;

* Labour and resource allocation;

¢ Inspection, testing and commissioning activities;

* Planned completion dates for individual work areas and key milestones; and

¢ |dentification of any activities that may impact the ongoing operation of the stadium.

The Confractor shall regularly update the programme throughout the execution of the Works
and immediately notify the Employer's Representative of any matter that may adversely
affect achievement of the Phase 1 Completion Date.

Submission or review of the Contractor's programme shall not relieve the Contractor of its
obligation to complete the Phase 1 Works by Friday, 11 September 2026 in accordance with
the Contract Documents.

2.5 SITE VISITS

Tenderers are strongly encouraged to aftend the organised site visit and familiarise
themselves with the Site conditions, constraints and operational requirements prior to
submission of their Tender.

Aftendance at the site visit shall be recorded. Failure to attend shall not invalidate a Tender
unless attendance is expressly stated as mandatory within the Tender Documents.

Tenderers shall satisfy themselves as to access arrangements, existing conditions, operational
constraints and any other matters which may reasonably affect the execution of the Works.

2.6 TENDER CLARIFICATIONS
Requests for clarification shall be submitted only through the eTenders messaging facility.

Clarification requests shall be submitted no later than the date specified within the
procurement timetable.

Responses to clarifications considered material to the procurement process shall be issued to
all Tenderers through the eTenders system, subject to the requirements of confidentiality and
equal treatment.

Tenderers shall not rely upon verbal instructions, informal correspondence or assumptions
when preparing their Tender.

Curraheen Park Stadium- Refurbishment works- 2026- E-tender- Invitation to tender
Page 30f4



[1/]

ARCHITECTS+INTERIORS

2.7 FORM OF CONTRACT

The Works shall be carried out under the Public Works Contract for Building Works Designed
by the Employer (PW-CF5 v2.9), together with the associated Schedule and Contract
Documents.

Nothing contained within this Invitation to Tender shall amend, vary or override the provisions
of the Form of Contract.

2.8 TENDER VALIDITY

Tenders shall remain open for acceptance for a period of ninety (?0) calendar days from the
Tender Submission Deadline, or such extended period as may be agreed by the Tenderer

2.9 RESERVATION OF RIGHTS-

The Employer reserves the right, subject to applicable procurement law, to:

* Seek clarification or supplementary information in relation to any Tender submitted;
e Request confirmation of information provided within a Tender;

e Verify any information submitted by Tenderers;

¢ Disqualify a Tender where false or misleading information has been provided;

¢ Discontinue, suspend or recommence the procurement process;

* Decline to award a Contract; and

* Award the Contract in accordance with the Tender Assessment Methodology.

No representation, warranty or undertaking is given by the Employer as fo the accuracy or
completeness of the information contained within the Tender Documents, save to the extent
required by law.

2.10 CONFIDENTIALITY

Tenderers shall freat all information contained within the Tender Documents as confidential
and shall not disclose such information to any third party, except where necessary for the
preparation of their Tender.—

Tenderers shall ensure that their employees, advisers, consultants and proposed Sub-
Contractors are similarly bound by obligations of confidentiality.

2.11  GOVERNING LAW

This procurement process and any Contract entered into pursuant to it shall be governed by
and construed in accordance with the laws of Ireland and shall be subject to the exclusive
jurisdiction of the Irish Courts.
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